NPS Barnsley NPS Group Gateway Plaza Sackville Street Barnsley South Yorkshire S70 2RD	**Darfield Family Centre** **Client** BMBC **Project No.** 18-1-1324 **Doc No.** 1	nps group

We enclose copies of the following drawings/documents:

			Day	30	15	16	27	29												
			Month	10	11	11	3	3												
GENERAL ARRANGEMENT DRAWINGS	Issue Date:		Year	18	18	18	19	19												
Doc Title	**Doc Number:**	**Scales**	**Size**	**Revision**																
Existing Plans & Elevations	DR-A-001	1:50	A1	P1	P2	P3	P4	P4												
Site Location Plan	DR-A-010	1:50	A1		P1	P1														
Proposed Plans & Elevations	DR-A-020	1:50	A1	P1	P2	P3	P4	P4												

Distribution		**Issue type:** D=DWG, A=adobe PDF, W=DWF, P=Paper Print (no=copies)																	
Organisation/Company	**Discipline/role**																		
BMBC	Client	A	A		A														
NPS	Architect																		
NPS	Quantity Surveyor																		
NPS	Electrical Engineer																		
NPS	Mechanical Engineer																		
NPS	Structural Engineer																		
Yorkshire Water	Water & Drainage																		
NPS	CDM Advisor																		
	Principle Contractor																		
Barnsley Council	Planning Authority			A		A													
Barnsley Council	Building Control																		
Purpose of issue: PL For Planning Submission, ER For Employer's Requirements, CP For Contractor's, Proposals, BC For Building Control Approval, SU For Breeam, TA For Tender, TB For Stage 1 Tender, TC Stage 2 Tender, CO Contract, CN Construction, AB For As-built information		**ER**	**ER**	**PL**	**ER**	**PL**													
File Status Code: SO-Initial Status or Work in Progress, S1-Fit for Coordination, S2-Fit For Information, S3-Fit for Internal review and comment, S4-Fit for construction approval, D1-Fit for Costing, D2-Fit for Tender, D3-Fit for Contractors Design, D4-Fit for Manufacture / Procurement		**S0**	**S2**	**S2**	**S4**	**S4**													
Issued by (initials)		BT	BT	BT	Bt	BT													