NPS Barnsley NPS Group Gateway Plaza Sackville Street Barnsley South Yorkshire S70 2RD	**Laithes Lane** **Client** BMBC Housing Growth **Project No.** 103864 **Doc No.** 1	nps group

We enclose copies of the following drawings/documents:

GENERAL ARRANGEMENT DRAWINGS	Issue Date:	Scales	Size	Day	20	14	28	3	8	14	4	25	20	26	12	30	1	1	1	1
				Month	12	1	2	3	4	4	8	9	10	10	11	11	12	12	12	12
				Year	19	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20
Doc Title	**Doc Number:**			**Revision**																
Location Plan	A-DR-010	1:500	A1						P1				P2	P2						P2
Proposed Site Plan	A-DR-012	1:125	A1		P1	P1	P2	P2	P2	P2	P3	P4	P5	P5						P6
Boundary Treatments Plan	A-DR-013	1:125	A1											P1						P2
Proposed Highways Site Plan	A-DR-014	1:200	A1												P1	P2	P3	P4	P5	P6
Proposed Plans - 2 Bed Semi Detached Bungalow	A-DR-020	1:50	A1		P1		P2			P2	P2		P3	P3						P4
Proposed Plans - 3 Bed Detached Bungalow	A-DR-021	1:50	A1																	P1
Proposed Elevations - 2 Bed Semi Detached	A-DR-060	1:50	A1		P1					P1	P1		P2	P2						
Proposed Elevations - 3 Bed Detached	A-DR-061	1:50	A1																	P1
Design & Access Statement	-	-	A3										P1	P1						P2

Distribution		**Issue type:** D=DWG, A=adobe PDF, W=DWF, P=Paper Print (no=copies)															
Organisation/Company	**Discipline/role**																
	Client			A			A	A	A	A			A	A	A	A	A
	Architect																
	Quantity Surveyor	A															
	Electrical Engineer																
	Mechanical Engineer																
	Structural Engineer																
	CDM Co-ordinator																
	Principle Contractor																
	Planning Authority		A		A						A	A	A	A	A	A	A
	Building Control																
	Drainage Strategy Tenderers					A											
	Highways											A	A	A	A	A	A
Purpose of issue: PL For Planning Submission, ER For Employer's Requirements, CP For Contractor's, Proposals, BC For Building Control Approval, SU For Breeam, TA For Tender, TB For Stage 1 Tender, TC Stage 2 Tender, CO Contract, CN Construction, AB For As-built information		ER	INFO	INFO	INFO	INFO	ER	ER	ER	ER	PL	INFO	INFO	INFO	PL	PL	PL
File Status Code: SO-Initial Status or Work in Progress, S1-Fit for Coordination, S2-Fit For Information, S3-Fit for Internal review and comment, S4-Fit for construction approval, D1-Fit for Costing, D2-Fit for Tender, D3-Fit for Contractors Design, D4-Fit for Manufacture / Procurement		S0	S0	S0	S0	S0	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2
Issued by (initials)		BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT	BT