Drawing Register and Transmittal

Eastwood
CONSULTING ENGINEERS

Eastwood Project No.: 48926
Collaborative Project No.: 48926
Client: Avant Homes
Project: Land off Thurnscoe Bridge Lane

Sheet: 1 of 1

Date of Issue

Day	08	19	25	31	18	04	07	09	11	15	22	02	16	02	11
Month	04	04	04	05	07	11	11	11	11	11	11	12	12	04	07
Year	24	24	24	24	24	24	24	24	24	24	24	24	24	25	25

Drawing/Schedule Title	Drawing Number (48926-ECE-* Vol. Lvl. Type Role No.)	Revision														
~~Impermeable Area Plan Sh~~ Drainage Strategy	XX - XX - DR - C - 0001		~~P01~~	~~P02~~			P01	P02			P02	P03				
~~Impermeable Area Plan Sh~~ Ime Areas Plan	XX - XX - DR - C - 0002		P01									P03				
Levels Appraisal Sheet 1	XX - XX - DR - C - 0003		P01	P02			P01	P02								
Levels Appraisal Sheet 2	XX - XX - DR - C - 0004		P01	P02												
Drainage Layout Sheet 1	XX - XX - DR - C - 0005		P01	P02		P02										
Drainage Layout Sheet 2	XX - XX - DR - C - 0006		P01	P02		P02										
Drainage Layout Sheet 3	XX - XX - DR - C - 0007		P01	P02		P02										
Alternative Drainage Layout	XX - XX - DR - C - 0008		P01													
Drainage Strategy ~~(reduced basin opt)~~ (watercourse)	XX - XX - DR - C - 0009												P01	P02	P02	P03
Exploratory Hole Location Plan	XX - XX - DR - C - 0010	P01			P02											
~~Indicative Levels Strategy~~	~~XX - XX - DR - C - 0010~~								P01	P02	P02	P03	#0012 P04 onwards			
Simple Cut and Fill	XX - XX - DR - C - 0011									P01		P02				
Indicative Levels Strategy (prev no 0010)	XX - XX - DR - C - 0012															
Longitudinal Sections Sheet 1	XX - XX - DR - C - 0013			P01												
Longitudinal Sections Sheet 2	XX - XX - DR - C - 0014			P01												
Longitudinal Sections Sheet 3	XX - XX - DR - C - 0015			P01												
Longitudinal Sections Sheet 4	XX - XX - DR - C - 0016			P01												
Longitudinal Sections Sheet 5	XX - XX - DR - C - 0017			P01												
Longitudinal Sections Sheet 6	XX - XX - DR - C - 0018			P01												
Longitudinal Sections Sheet 7	XX - XX - DR - C - 0019			P01												
Manhole Schedule Sheet 1	XX - XX - DR - C - 0020															
Manhole Schedule Sheet 2	XX - XX - DR - C - 0021															
Manhole Schedule Sheet 3	XX - XX - DR - C - 0022															
Manhole Schedule Sheet 4	XX - XX - DR - C - 0023															
Manhole Schedule Sheet 5	XX - XX - DR - C - 0024															
Manhole Schedule Sheet 6	XX - XX - DR - C - 0025															
	- - - -															
	- - - -															
	- - - -															
Abandonment Plan Overlay 16528_444404	XX - XX - DR - C - 0030				P01											
Abandonment Plan Overlay 16528_444405	XX - XX - DR - C - 0031				P01											
Abandonment Plan Overlay NE344_999999	XX - XX - DR - C - 0032				P01											
	- - - -															
Drainage Model	XX - XX - CA - C - -															P02
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															
	- - - -															

Distribution	Copies														
Avant Homes	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
JOC Consultants															

Issue Details

S0 - Initial, S1 Co-ordination, S3 - Comment, S4 - Approval, D1 - Costing, D2 - Tender, D3 - Contractor Design, D4 - Procurement, A1 - Construction, CR - Construction Record	**Purpose:**	S0	S0	S0	S0	S3	S3	S3	S3	S3	S3	S3	S3	S3	S3	S3
PDF (PDF) / DWG (AutoCAD) / RVT (Revit) / P (Paper)	**Medium:**	PDF	PDF	PDF	PDF	PDF	PDF	PDF	PDF	PDF	DWG	PDF	PDF	PDF	PDF	PDF
E (E-mail) / P (Post) / H (Hand Delivery) / EP (Electronic Portal)	**Issued Via:**	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
	Issued By:	KE	CH	CH	CH	MA	MA	MA	MA	MA	MA	MA	MA	MA	MA	MA