| | | |
|---|---|---|
| NPS Barnsley<br>NPS Group<br>Gateway Plaza<br>Sackville Street<br>Barnsley<br>South Yorkshire<br>S70 2RD | **Laithes Lane**<br>**Client** BMBC Housing Growth<br>**Project No.** 103864<br>**Doc No.** 1 | nps group |

We enclose copies of the following drawings/documents:

| GENERAL ARRANGEMENT DRAWINGS | Issue Date: | | Day | 20 | 14 | 28 | 3 | 8 | 14 | 4 | 25 | 20 | 26 | 12 | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Month | 12 | 1 | 2 | 3 | 4 | 4 | 8 | 9 | 10 | 10 | 11 | | | | | | |
| | | | Year | 19 | 20 | 20 | 20 | 20 | 20 | 20 | 20 | 20 | 20 | 20 | | | | | | |
| **Doc Title** | **Doc Number:** | **Scales** | **Size** | **Revision** | | | | | | | | | | | | | | | | |
| Location Plan | A-DR-010 | 1:500 | A1 | | | | | P1 | | | | P2 | P2 | | | | | | | |
| Proposed Site Plan | A-DR-012 | 1:125 | A1 | P1 | P1 | P2 | P2 | P2 | P2 | P3 | P4 | P5 | P5 | | | | | | | |
| Boundary Treatments Plan | A-DR-013 | 1:125 | A1 | | | | | | | | | | P1 | | | | | | | |
| Proposed Highways Site Plan | A-DR-014 | 1:200 | A1 | | | | | | | | | | | P1 | | | | | | |
| Proposed Plans | A-DR-020 | 1:50 | A1 | P1 | | P2 | | | P2 | P2 | | P3 | P3 | | | | | | | |
| Proposed Elevations | A-DR-060 | 1:50 | A1 | P1 | | | | | P1 | P1 | | P2 | P2 | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| Design & Access Statement | - | - | A3 | | | | | | | | | P1 | P1 | | | | | | | |

| **Distribution** | | **Issue type:** D=DWG, A=adobe PDF, W=DWF, P=Paper Print (no=copies) | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **Organisation/Company** | **Discipline/role** | | | | | | | | | | | | | | | | |
| | Client | | | A | | | A | A | A | A | | | | | | | |
| | Architect | | | | | | | | | | | | | | | | |
| | Quantity Surveyor | A | | | | | | | | | | | | | | | |
| | Electrical Engineer | | | | | | | | | | | | | | | | |
| | Mechanical Engineer | | | | | | | | | | | | | | | | |
| | Structural Engineer | | | | | | | | | | | | | | | | |
| | CDM Co-ordinator | | | | | | | | | | | | | | | | |
| | Principle Contractor | | | | | | | | | | | | | | | | |
| | Planning Authority | | A | | A | | | | | | A | A | | | | | |
| | Building Control | | | | | | | | | | | | | | | | |
| | Drainage Strategy Tenderers | | | | | A | | | | | | | | | | | |
| | Highways | | | | | | | | | | | A | | | | | |
| **Purpose of issue:** PL For Planning Submission, ER For Employer's Requirements, CP For Contractor's, Proposals, BC For Building Control Approval, SU For Breeam, TA For Tender, TB For Stage 1 Tender, TC Stage 2 Tender, CO Contract, CN Construction, AB For As-built information | | ER | INFO | INFO | INFO | INFO | ER | ER | ER | ER | PL | INFO | | | | | |
| **File Status Code:** SO-Initial Status or Work in Progress, S1-Fit for Coordination, S2-Fit For Information, S3-Fit for Internal review and comment, S4-Fit for construction approval, D1-Fit for Costing, D2-Fit for Tender, D3-Fit for Contractors Design, D4-Fit for Manufacture / Procurement | | S0 | S0 | S0 | S0 | S0 | S2 | S2 | S2 | S2 | S2 | S2 | | | | | |
| **Issued by (initials)** | | BT | BT | BT | BT | BT | BT | BT | BT | BT | BT | BT | | | | | |