
FORGE CONTRACT MANAGEMENT LIMITED ALDI STORES (Goldthorpe Region)
ROYSTON

CONSTRUCTION PROGRAMME
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BH BH

Install temporary electric cubicle
Temporary/Store water supply connected/made live

STATUTORY DIVERSIONS
HIGHWAY WORKS 1 1

GROUNDWORKS (SUB‐STRUCTURE)
Site Strip  2 2
Cut and Fil 3 3
Set out site 4 4 4

Piling mat 5 5
Attenuation Tank 6 6

PILING WORKS
Instal CFA pile 7 7
Pile cropping 8 8

Install strip foundations (GL 6 to 11) A to 9 9
Install strip foundations (GL 1 to 6) A to 10 10

STEEL FRAME
BOLTS TO SITE

Erect, line & level and hand‐over (GL 6 to 11) A to  11 11
Erect, line & level and hand‐over (GL 1 to 6) A to 12 12

Grout up steel base plate 13 13 13 13
Concrete column encasures to steel base plate 14 14

Install building and perimeter retaining walls and ra 15 15
Install internal ducts & foul drainag 16 16

Prep floor slab 17 17

Under floor heating  18 18
Pour floor slab 19 19

Pour service ramp 20 20

MASONRY
Substructure blockwork & brickwork 21 21

Superstructure brickwork 22 22

Internal perimeter blockwork 23 23

SCAFFOLDING
Internal Perimeter Scaffolding and external to loading ba 24

Welfare scaffolding 25 25

Spine wall scaffolding 26 26
Brick skin to concrete retaining wa 27

Spine wall 28 28

Welfare area blockwork 29 29

Boundary walls 30 30

GROUNDWORKS TO CAR PARK AREA
Totem sign bases 31 31

Service ducts 32 32

External Drainage (SURFACE) including interceptor and final connection 33 33

External Drainage (FOUL) and final connection 34 34

Kerbs/pin kerbs/edgings 35 35

Import stone, compact to level 36 36

Trolley bay slab 37 37

Refrigeration Base 38 38

Tiling beneath canopy 39 39

Lamp Post Bases (PLUS PROTECTION RAILS) 40 40

Bollards, cycle hoops & rails 41 41
Boundary wall foundation 42 42

Fencing 43 43

landscaping 44 44

Tarmac Car Park/Roadway & Footpaths/Block Paving 45 45

White lining 46 46

ROOFING AND CLADDING

Safety nets (install/remove) 47 47

Install roof edge protection to whole perimter of building / remove 48 48

Main roof deck 49 49

Wall cladding, trims and gutters 50

Canopy, gutter & RWP's 51 51

Snagging / handover 52
External door sets 53 53

DOCK SYSTEM
Shelter 54 54
Door 55 55

Dock leveler 56 56

GLAZING
1st Draft drawings submitted for commen 57 57

Site measure 58   58
Final submission of drawings for approv 59     59

Manufacture 60 60
Ribbon window 61 61

Glazing  to shopfront/dummy shopfront 62 62
Glazing to external lobby 63 63
Install packing bench  64 64

ENTRANCE / EXIT DOORS & ROLLER SHUTTERS 65 65

MECHANICAL INSTALLATION
Set out BWICS to AMENITY walls (and other areas) 66 66

SALES FLOOR      Ducts and insulation 1st fix 67 67

AMENITY     High level pipework etc. 68 68

AMENITY     Sanitaryware/W.C.'s/sinks etc. 69 69 69

Pipe work (above ceilings and to walls etc) 70 70

PLANT ROOM / WAREHOUSE    Install ductwork & insulate 71 71

Install AHU 72 72

Louvres/roof penetrations etc. 73

ELECTRICAL

Set out BWICS to AMENITY walls (and other areas) 74 74

1st Fix ‐  sales floor, warehouse and welfare ‐ Containment baskets etc. 75 75

2nd Fix ‐ small power and  fire alarm 76 76 76

Lighting 77 77

Distribution board 78 78

Control panel(s) 79 79

Plant room fit out 80 80

Interceptor/External lighting 81 81

Alarm system 82     82 82  2nd fix

Structured cabling 83 83 83  2nd fix

CCTV 84 84 84  2nd fix

STATUTORY CONNECTIONS

Electric POWER ON 85 85

Water (LIVE) 86 86

Gas(LIVE) 87 87

JOINERY/CEILINGS/PARTITIONS/SUNDRIES
Air Sealing Operation 88 88

Plaster board/tape/joint/skim/wall ti 89 89
Fire Curtain (plus back‐of‐house items 90 90
Boxing in of window columns and hea 91 91

Window cill board 92 92
Suspended Ceiling Grid, tile perimeter above chillers f 93 93

Form Solid Ceiling (Toilets/Cash Offic 94 94
Dot/Dab/Plasterboard/Skim Walls 95 95

SHOPFIT                     Kitch 96 96
SHOPFIT              Cash Offic 97 97

Metal Work  ‐ [BOX SKIRTINGS, DRIVERS STAIRS ETC.] 98 98

FLOOR TILING
Pre‐deliver materials ready for Monday star 99 99

SALES FLOOR WORKS
Set out perimeter walls and rear of sales flo 100

Tile sales floor (& grout each day once screed is cure 101 101
AMENITY AREA

Set out spot level 102 102

Tile amenity area 103 103

FLOOR POLISHING
Sales floor 104 104

Amenity area 105 105

SUNDRY ITEMS
HTC Bronze Finish to warehous 106 106

Install crash door 107 107

Chiller protectors to AHT freeze 108 108

Painting & decorating 109 109

Install baler 110 110

Install safe 111 111

Fire extinguishers 112 112

Mastic pointing 113 113 113

Totem and building sign 114 114

REFRIGERATION
Construct chiller & freezer rooms (& concrete to floor) 115 115

Install plant items on concrete plinth and evaporators to cold rooms & control panels116 116

Install pipework 117 117

Install wall chillers 118 118

Install AHT chest freezers 119 119

Control panels 120 120

AIR TEST BUILDING 121 121

SHOPFIT ITEMS
KUHLMANN SHELVING  & TILLS 122 122

SERVICE GRAPHICS MURALS 123 123

 UMDASCH BWS AND H&B 124 124

PRODUCE SHELVING 125 125

RADFORD BREAD SHELVING 126 126

CUCOS BREAD SHELVING 127 127

IINTERNAL DOOR SETS 128 128

MILLS PRICE TICKET STRIP PLINTHS AND SPECIAL TABLES POS 129 129

PERMABOND DELIVERY 130 130

HL DISPLAY BWS PULL FORWARD SYSTEM AND SPECIALS TABLES PRICE STRIP 131 131

PAGTER FLOWER STAND 132 132

KEY CABINET 133 133

METAL AURER FREEZER PROTECTION 134 134

WINDMILL FREEZER TICKET STRIPS 135 135

ITAB TILL BARRIERS AND GATES 136 136

McQUE CORNER PROTECTORS 137 137

EMCO ENTRANCE MAT 138 138

WANZL SPECIAL TABLES AND TROLLIES 139 139

POINT OF SALE ITEMS [BY OTHERS] 140 140

TESTING & COMMISSIONING 141 141

Snagging 142 142

Builders Clean 143 143 143

P.C. FOR ALL WORKS 144

C2E to apply for temp ele
C2E to apply for temp wate

C2E & AMA to liaise with LA and service provid

 1st fix  1st fix
 1st fix

52

60

 1st fix

67

70
71

73

75

89
90

98

100

FOR CLARITY ‐ COMPLETION OF ALL WORKS TO BE THE THURSDAY BEFORE P.C
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