
B. Brown Builders 
Method Statement for new build High Croft, Hoyland 

Parking of 
vehicles for 
site 

operatives 
and visitors 

Site personnel shall have a designated parking space on the 
current rear drive that will be highlighted and away from 
ongoing construction 
Visitors parking will be next to the operatives parking and 
the current owner's driveway will be used as an overspill car 
park if needed. No parking will be necessary on High Croft 

Access for 
construction 
traffic 

Access for all site traffic will be via High Croft to the rear of 
the existing property all deliveries will be backed on site via a 
banksman 

Loading and 
unloading of 
plant and 
materials 

All materials will be unloaded on site via machine if 
necessary (large/heavy) 
Small items will be unloaded by hand following the proper 
manual handling techniques 
All plant will be unloaded/loaded via ramps provided by the 
plant owner 

Storage of 
plant and 
materials 

All plant/small materials will be kept in the current owner's 
garage 
A designated area will be cornered off for all large materials 
and a container will be obtained if necessary for larger items 
Most materials will be ordered and used in the same day if 
manageable to reduce space needed for storage 

Wheel 
washing 

Wheel washing facilities will be accessible prior to exit at the 
end o f the driveway 

Control of 
dust and dirt 

All cutting/drilling dust and dirt will be reduced by using a 
water attachment for the tool which will be drilling/cutting 
and to dampen the area at the cutting station 
Boot washing facilities will be available on exit to reduce the 
dirt from site to street 

Temporary hard-core access driveway to be installed to 
reduce ground sludging for access to all operative/plant 

Control of 
noise 

No works shall take place before Sam or after 6pm, before 

9am on Saturdays or at all on Sundays. 



Proposed Time Schedule for New Build 

Time Sc hedu e for New Build 
6/11 13/11 20/11 27/11 4/12 11/1 

2 
18/1 
2 

8/1 15/1 22/1 29/1 5/2 12/2 19/2 26/2 

Groundworks 
Superstructure 
Roof 
Doors/Windows 
First fix 
Plastering 
Second Fix 
Fittings 
Snagging 
Drive 

Proposed brick Style: Lindum Cottage Red Multibrick 

http://forterra.co.uk/bricks/brick-detail/lindum-cottage-red-multi-brick 

1. Proposed Tile Style: Thrutone Fibre Cement Slate: graphite 

https://www.marleveternit.co.uk/Roofing/Slates/Thrutone-Fibre-Cement-

Slate.aspx 


