
Statement outlining the method of demolition including but not limited to, a timetable of demolition, machinery to be used and remediation of the site
On successful completion of the demolition application process Squared Circle, who have managed the annual Asbestos inspection surveys to conduct an Asbestos Demolition Survey.
Perimeter security fencing will be erected with appropriate signage.
Removal of all Asbestos Containing Materials (ACM). As the building is currently intact, the known ACM, textured wall & ceiling coatings, toilet cisterns, floor tiles and stair nosing's can be easily removed and disposed of using a HSE licensed asbestos handler. An Asbestos Demolition Survey will also identify any other high-risk materials which can also be removed and disposed using the appointed HSE licensed asbestos handler. 
Utility providers to confirm all connections are capped/shut off.
Site accommodation and 20tn excavator will be delivered to site and will slowly take down the buildings separating the waste.
Remove non-structural elements such as doors, windows, fixtures, and fittings and segregate into re-use, recycle or landfill.
Use the 20tn excavator to systematically demolish the building starting with the roof, working down the walls, break out floors and foundations, segregating reuse, recycle and landfill waste throughout the process.
Once the building is demolished the site where the building was will be restored to a safe and stable condition, including backfilling and levelling where necessary.

Realistic Timetable
	Phase
	Duration

	Pre-Demolition Preparation
	4 weeks

	Site Setup
	1 day

	Asbestos Containing Materials removal
	1 week

	Soft Strip
	3-5 days

	Structural Demolition
	1-2 weeks

	Debris Management
	Concurrent with demolition

	Site Clearance & Ground Restoration
	1 week


Total Estimated Duration: 8-10 weeks from approval
