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Construction Method Statement
For
Nanny Marr Road
Darfield
Barnsley


A Development of

40 New Homes
Comprising of
2 & 3 Bedroom
Semi-Detached Homes
And Bungalows



07/12/2015
     Scope of works
· The development is a cleared site with the previous use being a secondary modern school, all building have been demolished however it is acknowledged there may be some existing substructure requiring removal during the construction period.
 
· The construction of a housing development comprising of 40 new homes with a mix of semi-detached and bungalows, all properties will include the construction of driveways and the associated infrastructure work of a new road and installation of sewers for the disposal of foul and surface water. Landscaping works will be undertaken towards the end of the project to enhance the finished development.

· The properties will be one and two storey traditional construction with masonry external walls and tiled pitched roofs

· Some works will be required at the front of the development to tie into the existing carriageway on Nanny Marr Road







Construction Activities and Sequence
Site set up - Secure the boundaries with facilities for public viewing, set-up welfare and site offices utilising temporary service connections for electricity and water. Establish material storage space and on onsite parking.
Brown field development – potential substructure removal.
Materials and deliveries will be unloaded with the use of a folk lift truck and licenced forklift driver, manual handling will be considered on the lighter/ smaller on deliveries.
Groundworks - Earth moving activities/remodelling and ground levelling works.
Construction of roads and sewers.
Construction of drive ways and vehicle hard standing.
Excavation work, dig and construct foundations service trenches.
Services, lay services lines and drainage pipes, connect into existing drainage systems.
Construction activities
Construct sub-structure masonry walls for properties.
Construct ground floor walls, chamber floor construction, first floor walls, roof construction and roof covering utilising scaffolding in stage lifts.
Fit out buildings - First fix, plastering, second fix and finishing’s.
Landscaping - Landscape gardens, lay paving, and landscape public areas.


Construction Method Statement
Site planning
Client – Together Housing Group
Architect – Partner Construction.
Principle Designer – Partner Construction.
Principle Contractor – Partner Construction.

Site set-up
Adequate signs will be erected to warn the public and construction work force of the site activities and contractor undertaking the work.
Access to the development will be off Nanny Marr Road.
A wheel wash facility will be position at the site entrance/exit positon.
Onsite parking will be provided located on plot 13 (Denoted on the traffic management plan.)
Storage of bricks, blocks and site materials will be positioned in neat safe order on plot 9 &10. (Denoted on the traffic management plan.)
Site office and welfare located on plot 9 &10 fronting Nanny Marr Road (Denoted on the traffic management plan.) 
Groundworks
Earth moving/ground levelling will be carried out using appropriate plant.
Any topsoil will be stripped and stockpiled for re-use.
Sewer diversion within Nanny Marr Road and the development.
The road will be constructed up to base course including the construction and installation of sewers, this will include the construction of service trenches and ducts.
This road will then be used to give access to the development.
Final surfacing will be undertaken at the end of the project after the use of site heavy traffic.
 All works undertaken at the junction of Nanny Marr Road will be in accordance and with any requirements of the Highways Authority.
All excavations will be supported as necessary.
All spoil generated from foundations will be stockpiled in a safe manner and disposed of as required.
All debris generated from site activities will be cleared and the site left clean and tidy during the term of the site and at the end of project.
The foundations are strip foundation bearing on competent strata.
Foundations will be dug with the appropriate machinery.
Concrete will be delivered premixed and place into the foundations using the appropriate machinery.

Construction of the buildings
Ground floors will be constructed using a concrete floor slab.
The walls will be traditional masonry construction with inner leaf blockwork and the outer leaf using concrete facing bricks.
First floor will be constructed using timber joists and chipboard floor covering.
Roof construction will be timber trusses and coved with concrete roof tiles
Scaffolding will be used at staged lifts throughout build of each dwelling and at staged lifts

Landscaping
The final operation will be to landscape the development. This will involve planting of trees, turf or grass seeding, landscaping of public areas.

Construction Constraints
It is anticipated that the core working hours will be as follows 8.00 am- 5.00pm weekdays and 8.00am -12.00 midday Saturdays.
Sunday not permitted.
Deliveries will be limited to the hours of work.
All suppliers and plant operators of all vehicles will be fully inducted regarding the safe movement of their equipment to ensure local residents are not affected.
No loading or unloading on public roads

Environmental factors
Construction activities will be monitored and dust generated will be minimised with the use of dust suppression.
Where cutting and gridding is unavoidable techniques will be used to minimise the nuisance.
Wheels of all vehicles leaving the site will be cleaned if necessary so that mud is not spread onto Nanny Marr Road.
Noise from construction activities will be minimised, shouting and swearing will not be tolerated.
Appropriate precautions will be taken to prevent pollution from fuel spills or spillage of other hazardous materials any pollution will be swiftly cleared up to prevent contamination of the groundwater. Precautions will be taken with the use of a jet wash to prevent mud or any other material being deposited on the public highway.
It has not been identified that there are any hazardous waste factors or contamination risks however due diligence will be given to ensure that any items located during the course of work will be tested and reported prior to undertaking removal and clearance.




