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INTRODUCTION 

This Construction Management Statement has been prepared to discharge the only pre-condition, 

condition number 4, imposed on the recent planning decision notice 2025/0338. 

The decision notice can be found in appendix A of this statement. 

Prior approval was granted on 25/07/2025 for an “Upward extension to convert existing bungalow 

into two storey dwellinghouse (Prior Notification - proposed enlargement of a dwellinghouse by 

constructing additional storeys Class AA)” at Gravels Farm Bungalow, Gravels Farm, Schole Hill Lane, 

Penistone, S36 9AN. 

Condition four of the planning approval states; 

 

This statement outlines the proposed construction hours and the mitigation measures to manage 

and minimise the potential adverse impacts of construction activities associated with the upper floor 

extension and associated works. 
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CONSTRUCTION MANAGEMENT STATEMENT 

Proposed Hours of Operation/Works 

To comply with best practice and minimise disruption to the neighbouring hamlet, the following 

construction hours are proposed; 

• Monday to Friday: 8:00am – 6:00pm 

• Saturday: 9:00am – 2:00pm 

• Sundays and Public Holidays: No work (unless otherwise agreed in writing with the Local 

Planning Authority). 

All high-noise activities (e.g., concrete breaking, cutting materials, etc) will be restricted to 9:00am – 

5:00pm on weekdays only. 

Environmental and Community Impact Mitigation Measures 

Noise Mitigation 

• Use of Low-Noise Equipment:  All machinery and equipment, wherever possible/practical, 

will be selected with consideration of noise output and fitted with silencers where practical. 

• Acoustic Barriers: Temporary hoarding or sound barriers have been assessed but given the 

locality, remoteness, magnitude of the proposed development, space separation and 

existing noise in the immediate locality we contend acoustic barriers are not required in this 

particular instance. 

• Scheduling of Noisy Work: The noisiest operations will be scheduled during mid-day hours 

and kept to a minimum duration. 

• Communication: Residents will be notified in advance of any particularly potential disruptive 

works such as bulk deliveries, etc. 

Dust Control 

• Water Suppression: Water sprays will be used on dusty activities (e.g. mechanical cutting). 

• Dust Screens and Covers: We contend, given the specifics of the proposed development and 

site layout that stockpiles will not need to be covered and no perimeter screens will be 

required.  The development site is self-contained. 

• Wheel Washing: Given the magnitude of the proposed development we contend a wheel 

wash station will not be required.  It is anticipated deliveries and vehicle movements to and 

from the site, given the size of the proposed development and existing access/hardstanding 

areas, will not result dirt and dust being carried onto the highway network. 

• Street Cleaning: Not required due to the size of the proposed development. 

• Burning: No burning will be carried out on site resulting from the proposed development. 
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Vibration Mitigation 

• Pre-Construction Surveys: Given the proposal is for a first floor extension and limited (if any) 

complex ground works we contend that pre-condition surveys will not be required for 

adjacent properties prior the development commencing. 

• Controlled Methods: Use of vibration monitoring and low-impact construction techniques 

where feasible/practical. 

• Monitoring Equipment: Given the proposed development and construction form we 

contend vibration monitors will not be required to monitor safe levels within acceptable 

limits. 

 

Traffic and Access Management 

• Construction Traffic Management Plan (CTMP): We contend a CTMP will not be required 

given the extent/magnitude of the proposed development.  The submitted/approved block 

plan has been amended and accompanies this application.  This indicates three parking 

spaces for workforce during the construction phase.  Whilst the proposed temporary parking 

area is outside the redline application site it is land within the direct ownership/control of 

the applicant.  We consider the three parking spaces for workforce are adequate for the size 

of the project and still enable ease of access for deliveries of materials, etc.  All this ensures 

no impact on the neighbouring properties.    

• Designated Routes: Construction vehicles will use the existing vehicular access to the North 

West of the hamlet.  A banksman (one of the construction phase workers) will be available 

to assist deliveries ,when required, to the site.  These deliveries will use the existing access, 

reversing up the private track and lane to the rear (North West) of the hamlet with materials 

then unloaded without impacting on the adjacent properties.  The delivery vehicle will be 

able to then exit the site safely in forward gear. 

• On-Site Parking: Workers will be provided with on-site parking to prevent overflow onto the 

local highway – see accompanying proposed block plan. 

• Delivery Scheduling: Deliveries will be restricted, where possible/practical, to off-peak 

traffic hours to reduce congestion and conflict with the adjacent children’s nursery setting 

(drop off and pick up times) and commuter traffic. 

• Site Access Management: Given the size of the proposed development we contend no 

trained access marshals will be required. It is expected vehicle movement will be no 

different than that of a similar domestic extension project.  
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Communication with Neighbours 

• Dedicated Liaison Officer: The applicant, Mrs Emily Askey, will be the project liaison officer 

and will be on site and/or available during the construction phase to handle 

queries/complaints from adjoining neighbours. 

• Advance Notifications: All adjoining owners and occupiers will be notified of relevant key 

stages of the proposed works along with any potential disruptions. 

• Complaints Procedure: A clear and responsive complaints procedure will be in place 

throughout the construction period. 

 

CONCLUSION 

The proposed development hours and associated mitigation strategies within this statement are 

designed to ensure minimal impact on the hamlet residents and childcare business while allowing 

for the safe and efficient progress of the development.   

This CMP (Construction Management Statement) is a requirement of a Prior Notification - proposed 

enlargement of a dwellinghouse by constructing additional storeys (Class AA).  It’s important to note 

the proposed development is a modest domestic extension project with possible harm and impact 

being no greater than other similar sized domestic extension projects.  

We trust this statement is substantial enough to formally discharge this pre-condition. 

Should any further information be required please don’t hesitate to contact us. 

It would be appreciated if you could contact Paul Matthews Architectural prior to drafting up your 

recommendation for determination. 
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APPENDIX A 

DECISION NOTICE 
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