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Description of work to be undertaken: 

The scope of works to be carried out by Hughie Construction Limited comprises of the Brickwork and Blockwork Works   
Please read this document carefully and implement the requirements of this method statement.

Project Technical Details 

Name of Contractor(s):    


Hughie Construction Limited 
Address Details:



Concession 7A New York Stadium 

                                                                              New York Way    

                                                                              Rotherham 

                                                                              S60 1FJ 

Telephone No:




07901 235886 

Manager Responsible on Site: 

RICHARD KIRK


Client:





BARNSLEY METROPOLITAN BOROUGH COUNCIL




 
Principal/Main Contractor 


Hughie Construction Limited 
Estimated Duration of Work (Weeks):

48 WEEKS
Commencing:




TBC
Completion: 




TBC
	Site Specific Risk Assessment: Brickwork and Blockwork Works   

	Risk Assessment Ref.
	008

	Contract Location: 
PARKSIDE SPORTS & COMMUNITY CENTRE, HOYLAND

	Issue date:

21/08/2024


	General Activities / Scope of Work:  BRICKWORK & BLOCKWORK WORKS



	What are the hazards:
	Who might be harmed and how?
	Risk Rating
	Precautions already in place
	What further action is necessary
	Residual Risk Rating

	
	
	Probability
	Severity
	Risk
	
	
	Probability
	Severity
	Risk

	Slips and trips
	All operators, and tradesmen nearby, may suffer sprains, bruising or fractures if they trip over objects, such as work debris, or slip on spillages.
	5
	3
	15
	· All operators wear safety boots – ‘no boots, no job’ policy.

· Good housekeeping, e.g. debris put in skip, brush available to use to keep work area clear.

· All trailing cables in work area hung up or otherwise kept out of harm’s way.

· Safe route to job agreed with site manager based on site health and safety plan.
	· Manager to check on-site housekeeping during visits.

· Include in site induction before beginning work on day one.
	1
	3
	3

	Use of power tools
	Operatives and nearby tradesmen
	3
	5
	15
	· Pre use visual inspection for damage/defects to tools, cables, plugs

· Provision of PPE; Gloves, Hearing protection, defenders/plugs, Dust masks
· Cables to be routed away from aisles and walkways where they could create trip hazards to other persons and/or expose cables to potential damage.

All power tools to be 110 volts
	All power tools to undergo regular PAT testing.
	1
	5
	5

	Noise 
	Operatives
	3
	4
	12
	· The fitting of silencers to electric and pneumatic machinery
· Turning off equipment when not in use

· Limiting working hours. 

· Ensure works are sufficiently isolated from where children may be based. 

· Wear ear protection when operating loud machinery 

· 
	· The site hoarding acting as a barrier to noise.

· Ensuring good relations with Residential property owners and occupants of surrounding area.
	4
	2
	2

	Workplace transport
	Operators risk serious or even fatal injuries from moving vehicles on site – particularly when reversing.
	5
	5
	25
	· Safe route to workplace and to welfare facilities, agreed with site manager based on site health and safety plan.
· Ensure traffic plan is effectively communicated to everyone on site in addition to the school. 
· Staff know that they must never move vehicles on a site unless authorised by site manager.

· Staff wear high-visibility tabards while on site.
	· Include in site induction before beginning work on day one.
	1
	5
	5

	Contact with Hazardous materials (Potential asbestos exposure)
	Operatives
	5
	5
	25
	· COSHH assessment to be carried out by site supervisor to identify any hazardous materials.
Halt all work immediately and isolate work area. Contact asbestos professional to isolate and/or remove asbestos. 
	Ensure work area is isolated and trained professionals are contacted immediately
	1
	5
	5

	Manual handling
	Operators risk injury, particularly to the back, from lifting and handling heavy or awkward objects,

e.g. bags of cement and gravel. s
	5
	4
	20
	· Use TILE assessment described below.
· Where possible, mechanical means to be used to transport materials.

· Where the movement requires short distances, operatives will use barrows or where this risk is minimal passage of materials between numbers of operatives.

· All materials will be below the recommended guidance for manual handling lifting weight of 25kg.
	· Remind operatives of safe system of work at site induction.
	1
	4
	4

	Hazardous Substances
	Operatives, Residents & Members of the public
	3
	4
	12
	· Addition of netting to prevent and minimise volume of dust entering into to premises.  

Operatives to wear masks and eye protection when utilising plant/machinery which may cause large volumes of dust. 
	
	1
	5
	5

	Welfare
	Good welfare facilities reduce risk of dermatitis, help good hygiene etc.
	3
	4
	12
	· Agreement with site manager that staff may use site welfare facilities – toilets, washing facilities with hot and cold water and mess room/kitchen.
	· Tell staff about facilities at site induction on day one.
	1
	4
	4

	PROBABILITY = Likely (5) - Probable (4) - Possible (3) - Remote (2) - Improbable (1) 

SEVERITY        = Catastrophic (5) - Major (4) - Reportable (3) - Serious (2) - Minor (1)   RISK = PROBABILITY x SEVERITY 

* Residual risk is the level of risk that remains after suitable and sufficient control measures are introduced.

	


	Persons at Risk
	Probability
	
	Severity
	5
	4
	3
	2
	1
	
	

	
	
	
	
	L
	Pr
	Po
	R
	I
	
	8-25

Not Acceptable

	P – Public
	Likely (L)             5
	
	5
	C
	25
	20
	15
	10
	5
	
	

	E - Employee
	Probable (Pr)      4
	
	4
	Ma
	20
	16
	12
	8
	4
	
	

	C – Contractor
	Possible (Po)      3
	
	3
	R
	15
	12
	9
	6
	3
	
	1-6

Acceptable

	V – Visitor
	Remote (R)         2
	
	2
	S
	10
	8
	6
	4
	2
	
	

	
	Improbable (I)     1
	
	1
	Mi
	5
	4
	3
	2
	1
	
	


	Site Specific Method Statement: Brickwork and Blockwork Works 

	Method of Work: 
  All precast concrete masonry blockwork will be carried out in accordance with the specification and Project Quality Plan.

In any circumstances where specifications are not provided or they are in any way incomplete, the matter shall be referred back to Consultant’s representative for additional information.

.2    Checks Prior to Start of blockwork:

i)    Ensure that the area to receive the blockwork is as per the contract drawings and approved finishing schedule.

ii)    Check if preceding activities have been inspected and approved.

iii)    Ensure that blocks are procured from approved manufacturer (s). Except where otherwise approved in writing each material shall be obtained from a single source.

iv)    Source certificates shall be obtained for all raw materials e.g. sand, cement and blocks to show compliance with the contract specification.

.3    Handling and Storage of Materials:

i)    Blocks shall be delivered to site palletised, off loaded as near to the point of use as practicable on a clean hard surface free from contamination by mud or surface water.

ii)    Cement shall be stored off the ground, kept dry and used in order of delivery.

iii)    Store metal ties and straps under cover and protect them from damage and distortion.

.4    Preparation of Work, Materials and Components:

i)    When the materials and components are distributed to the work area, ensure that the structure is not overloaded.

ii)    Plan for scaffolding material required for block work at heights. Plan for additional manpower for lifting blocks at heights.

iii)    Set out anticipating the position of openings etc. in the work above to avoid unnecessary cutting and adjustment of masonry units leading to incorrect or uneven bonding.

.5    Preparation of Mortar Mixes:

i)    Mortar shall be mixed by machine except for small quantities only (not containing plasticiser). Hand mixing (if permitted) may be done on a watertight platform.

ii)    When mixed at site, batch boxes shall be used to ensure correct and consistent mix proportions.

iii)    Use mortars (other than retarded mortars) within 2 hours of mixing or as specified.

.6    Building Blocks Walls:

i)    Build block work within permissible deviations as specified.

ii)    Unless otherwise specified/permitted, lay blocks on a full bed of mortar and fill all joints. Keep courses levelled and perpend vertically aligned. Plumb quoins and all faces as the work proceeds. It is preferable to Align vertically every fifth or sixth perpend and `even out’ the size of Intermediate joints. Try to keep horizontal joints of uniform thickness.

iii)    Do not carry one course more than the height specified in the contract specifications.

iv)    Rake out joints as work proceeds, on all faces to be plastered or rendered. This will provide a good key for the coating.

v)    If pointing is specified, the mortar used for the pointing should not be stronger than that used when constructing the wall unless specified otherwise.

vi)    All blockwork shall be bonded to adjacent reinforced concrete structures by means of galvanised mild steel cramps at specified spacing unless specified otherwise.

vii)    Partitions shall be bonded to main walls by toothing as specified in the contract.

.7    Chases and Holes:

    Cut chases and holes neatly and without damaging the walls as per the following unless specified otherwise:

ii)    For hollow units maintain a minimum of 15mm thickness between bottom of chase and void.

iii)    Do not cut horizontal or raking chases to a depth exceeding one-third the thickness of the single leaf in walls or leaves contracted of solid units.

iv)    Holes shall not exceed 300mm x 300mm unless specified otherwise.

v)    Do not cut chases back-to-back exceeding the dimensional restrictions in (i),(ii) and (iii). Offset such chases in line by a distance at least equal to the wall thickness.

vi)    It is preferable to use mechanical rotary cutters, particularly when it is necessary to avoid heavy impact and vibration. The number and position of chases shall be strictly in accordance with the specification since unauthorised chasing might adversely affect one or more of the functional requirements of the walls e.g. its loadbearing capacity.



	Control Measures to Reduce Risks: Risk Control Systems (RCS) and Workplace Precautions (WP)

Risk Control Systems in operation: Daily / Weekly inspections, Audits, Reviews, Safety Checks, Recording and Monitoring, Site Safety Tours. Workplace Precautions in operation: Safety Signs, Barriers, Fixed Fencing, Guards, Protective Equipment, Personal Protective Clothing, Overall Prevention Policies, Training, Toolbox Talks, Site Inductions, Risk Assessments and Method Statements. 

· Use work equipment or other measures to prevent falls where we cannot avoid working at height.

· Where we cannot eliminate the risk of a fall use work equipment or other measures to minimise the distance and consequences of a fall should a fall occur.

Other Precautions: All Electrical Tools used will be PAT tested, inspected and recorded. All electrical items on site will be 110v or below. Any above this must be fitted with an RCD device. Noise assessments will be carried out were applicable. The tools selected for use will not exceed the Meter per second calculation with personal exposure above 8hrs. Manual handling assessments to be completed where practical all loads above 25kgs will be carried by 2 operatives or mechanically transported.

	Tools/Equipment/ Resources Required:
· Mixer for base 

· Styl saw (wet cut only).
· General hand tools
Labour
Site/lift supervisor, labourers
Labour resources may fluctuate during the project. Confirmation of resources will be determined by work load and programme.
	PPE Requirements:
· Protective Clothing - trousers and minimum of tee-shirts to be worn
· Hard Hats on site when using lift (Mandatory)  
· Knee Pads 
· Hand/Arm Protection – Gloves (Mandatory)  

· Eye protection as per site rules (Mandatory) – Med/high impact goggles 
· Ear protection where levels exceed 85dba above 90dba (Mandatory)

· Safety Boots with steel mid sole at all times (Mandatory)

· Hi Visibility Clothing as per site rules (Mandatory) – Must not be cut down 

	Access to the Place of Work
Prior to commencement of work the site manager, supervisors and operatives and all other visitors on behalf of Hughie Construction Limited will attend a site induction. 
1. Access to site for operatives will be controlled by entry and exit procedures. 

2. All Hughie Construction Limited site operatives and visitors and representatives will sign in and out of site daily at the site office and use access control system
3. In accordance with Construction (Design and Management) Regulations 2015, The Principal Contractor will ensure a traffic management plan has been developed and implemented and that is clearly identified and transport/plant and pedestrians are segregated by means of fixed barriers or other suitable means.

4. Main access to workface will be via main, most suitable entrance.  If for any reason this is not possible, Principal Contractor will arrange access via an alternative route through designated walkways which will require a review of this method statement.
5. PC will supply suitable contractor site compound facilities.

6. Delivery vehicles will be guided to the lay down area within the compound with the aid of the vehicle marshal (banksman) following traffic route.  All reversing of vehicles will be directed by a competent banksman and to be kept to a minimum
7. Delivery times will be sympathetic to traffic movements. 
8. Deliveries should be prior booked with the transport co-ordinator.


	Plant and Equipment to be Used Mechanical and Electrical


	Materials Handling and Storage

Distribution and Handling of Materials

1. Storage of materials will be at the workface. Storage area at workface is minimal.
2. All plant will be tested and inspected and supplied with current certification. Copies will be forwarded to PC.
3. Packaging will be stored on site in a safe manner away from the work faces and will be removed when emptied or reused when new deliveries arrive for storage and ease of transfer.

4. A look ahead programme will be used to estimate quantities of materials required.
General Manual Handling

General Manual Handling TILE

· Task 

· Individual 

· Load 

· Environment 

Does the task require:

· Twisting of the trunk?

· Stooping or poor posture?

· Reaching upwards?

· Holding or manoeuvring loads away from the trunk of the body?

· Excessive carrying of loads?

· Excessive lifting or lowering?

· Excessive pushing or pulling?

· A process forcing a rate of work?

· Prolonged physical effort?

· Insufficient rest and recovery?

If you answer yes to any of the above questions, then the risk of manual handling injury is increased because of the task.

Individual
The second factor to consider is the individual. This is the person who will be doing the manual handling. Their strength and capabilities can have an impact, but so can knowledge of the load and task, along with training and experience.

· Does the manual handling require a certain level of strength?

· Does the activity require a person of a certain height?

· Does the individual have a health problem?

· Is the individual pregnant?

· Have they been trained in safe manual handling and lifting technique?

· Do they know how to handle the load properly?

· Does this activity require any special information or training?

1. 

	Power Sources and Isolations required include details of any Permit to Works (Hot work, Electric Isolations etc.
· N/A

	Training Requirements
All personnel will be trained and fully competent within their scope of works as defined as those with the knowledge, experience and training to carry out the task in a safe manner.  All training will be carried out to HSE/CITB/ or equivalent approved accreditation.
1. CSCS training and accreditation
2. All operatives are to receive information and instruction on the content of this method statement and the attached risk assessments.

3. All operatives are to receive a site safety induction prior to the commencement of works.

4. All operatives using power tools are to have received suitable and sufficient training in the use of the equipment. 

5. Only those considered competent to use such equipment shall be permitted to operate such tools.

6. All operatives are to receive training on safe manual handling techniques and asbestos awareness.

7. All operatives are also to receive training in safe working practices for work at height including the safe use of safety harnesses.
8. All operatives to be fully trained in using MEWPs. 
9. All work is to be carried out by competent experienced window fitters in accordance with current building regulations requirements. A record of all training shall be maintained and will be available on request.


	Hazardous Substances
1. Reference should be made to the COSHH Assessment manual based on site with the Hughie Construction Limited site manager for full details of safety requirements.

	Supervision and Coordination of Activities

1. Hughie Construction Limited Site manager will control all site activities on a daily basis and his responsibility is to control the working area and interface Hughie Construction Limited activities with other trades and contractors who may be affected by our scope of works

2. Site emergency procedures must be strictly adhered with and all site rules will apply.

3. The Site manager will have overall responsibility for the safe coordination of Hughie Construction Limited. 

4. He will attend safety coordination meetings held and will liaise with the Principal Contractor and all other contractors to ensure all work can be carried out in a safe manner. 

5. He will highlight any unsafe conditions or actions and will inform site management team.


	Environmental Considerations

Site environmental considerations issued by the principal contractor must be adhered to at all times as this is a sensitive area the site rules and conditions must be maintained at all times.

1. Under no circumstances must any waste materials, fuels or any other contaminate be allowed to enter the drainage system. Clean out of containers will only be permitted in accordance with procedures for controlling spillage and disposal waste. 

2. Containers will be cleaned out at the end of each shift by the competent operator and disposed of into the waste skips provided. All waste will be segregated prior to placement into skips.

3. Hughie Construction Limited will supply spill kits for use by our operatives.

4. All insulation and package materials must be kept from entering drainage systems.

5. These include for general waste, timber, waste plastics and cardboard etc. and special waste. 

6. Noise will be kept to a minimum whilst on site.

7. Foul and abuse language will not be tolerated, and operatives found using such language or gestures will be removed from site immediately.

	Fire and Emergency Procedures
1. The fire and emergency plan and procedures given at the site induction will be strictly adhered to during the project and all site operatives will adhere to the information given.

2. Under no circumstances must any appliance or alarm for the use in the event of an emergency be tampered with and any abuse of such equipment will result in the offender being removed from site permanently.

3. When any alarm is sounded the operatives must observe the evacuation criteria and will down tools and make their way to the nearest assembly point for the site head count and will not return to the workface until the all clear has been given by the site management emergency coordinator.

	Protection of the Public
Hughie Construction Limited traffic must be kept to a minimum and local traffic around the perimeter of the site must be treated with care. Road safety is paramount. 

Fencing provided by the Principal Contract must not be removed unless specific authority has been given and must be replaced immediately after completion of the task required.

	Waste Disposal Arrangements

1. Any debris will be collected (at daily intervals as a minimum) and will not be allowed to accumulate and disposed in accordance with Health Safety and Environment Plan procedures. 

2. Skips are to be provided and waste will be segregated and disposed into the relative skip for that waste. Following each working shift, the debris will be removed and deposited into the skips provided during the working day.

3. Skips will be provided, and an appointed licensed waste carrier will remove all accumulated waste to an authorised waste disposal agency as per contract agreement. Transfer notes will be retained on site.


	Review of Method Statement

The Hughie Construction Limited site manager responsible for the works will ensure that the work area has been inspected and is free from risk of injury or that suitable and sufficient measures have been taken to comply with current health and safety legislation prior to any work being undertaken.

All operatives will attend induction training and receive the method statement explanation and issued with task specific instruction/toolbox talks. 
Method statements and all the above-mentioned assessments will be closely monitored for compliance and where a safer alternative to the system of work can be improved, the method statement will be updated accordingly and the agreed system adopted.  
Hughie Construction Limited site manager will ensure all operatives involved within the package works understand the method statement and risk assessment.

Method Statements and risk assessments to be updated to reflect any changes in working practices or methods. No works will proceed until approval has been confirmed.

Any amendments required to be incorporated & subsequently approved prior to work commencing. Approval will be required in writing.

The company will encourage any new initiatives to a safer system of work by consultation with the work force, Supervisors and Managers for continuous improvement.

	Communication of Risk Assessment and Method Statement

1. All operatives will be instructed of the risk assessment and method statement for their scope of works as part of the Tool Box Talk procedures prior to commencing work.

2. They must ensure they fully understand the work involved, the hazards and the level of risk they may be exposed

3. Following instruction, they each must sign the register attached 

4. Each operative must work to the method statement, any deviation must be authorised by the Hughie Construction Limited site manager and in agreement from the Principal Contractor.

5. Any operative not working to the specific method statement will be subject to disciplinary action.


Approved by – ( Printed Name & Signature ):

Richard Kirk (Managing Director)   
[image: image1.jpg]



Review date: 21/08/2025 
	Emergency    Contacts
	Name 
	Contact Number

	Director
	Richard Kirk
	07496 098997

	Safety and Environment Advisor
	Pearson Holland Management Services
	01924 211211

	Off Site Emergency Number
	Head Office
	01226 212055

	Out of Hours/24 hr Emergency Number
	Head Office
	01226 212055
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	Risk Assessment & Method Statement Register
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