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4 Prior to the commencement of development hereby approved, a Construction
Environmental Management Plan (CEMP) shall be submitted to and approved in writing by
the local planning authority. The CEMP shall include measures to residential amenity, and
to protect the adjacent Dearne Valley Wetlands SSSI and nearby Short Wood and Hay
Green LWS from habitat degradation during construction operations including from dust
deposition, accidental damage or pollution incidents. Thereafter the development shall
proceed in accordance with the approved plan.

Reason: To reduce or remove adverse impacts on health and the quality of life,
especially for people living and/or working nearby, and to ensure that the SSSI and
LWS are not degraded during construction operations including through habitat
degradation arising from dust deposition, accidental damage, or pollution incidents
and in accordance with Poll1 and BIO1.
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Site Location:

Gateway 36 Phase 3
A1695 Dearne Valley
Parkway Hoyland
Barnsley

S74 9LH

Client:

Firethorn Ltd

Principal Contractor:

Glencar Group
5th Floor,

St. James Square
Manchester

M2 6DN

Brief Description of Works:

Enabling works package including bulk earthworks, reinforced
slopes, FW drainage diversion, Temporary works & RC Wall
construction

Construction works including erection of warehouse facility
with lorry / car parking and access spur road.

Document Owner:

Gordon Fawcett
Senior Project Manager
Glencar

Site based Responsible Persons for Glencar

Gordon Fawcett — Senior Project Manager

Signature of Document Owner

Environmental Agency - incident hotline

0800 80 70 60

Environment Agency — Flood Warning

08459881188
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Introduction
Works:

Proposal: Erection of 1no. building for industrial (class E(g)(iii)}/B2) or storage and distribution (class
B8) use with associated spur road, yard, parking, landscaping and drainage infrastructure (Reserved
matters of the outline part of hybrid planning permission 2019/1573 for Phase 3 seeking approval of
appearance, landscaping, layout and scale) (Amended Plans)

At: Land to the north of Dearne Valley Parkway. Gateway 36 Phase 3, Hoyland, Barnsley

Location:

Gateway 36, Dearne Valley Parkway, Hoyland, Barnsley, S74 9LH

This document specifically targets and mitigates the issues presented from the construction of
the development and the associated works. For ease of reference these are separated into
specific elements and covered individually.

Works package includes the following:

e Bulk Earthworks (Cut & Fill operations to form building plateaus, Service yards,
Carparking areas).

e Reinforced slope construction.

e Foul water diversion working in conjunction with Galliford try / Yorkshire Water.
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e Temporary Works & RC wall construction Including Soil nailing
e C(Cladded Steel frame warehouse, office accommodation inc. lift and services
e Goods yard, carparking, access road and services
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Project Team

Contact Role ‘ Organisation Telephone Email

Jon Cumberlidge | Building C3 Design
Control Approvals
(Approved
Inspector)

Richard Osbond Structural and | Curtins
Civil
Engineer

Neil Wilkinson Structural and | Curtins
Civil
Engineer

Matthew Lomas Structural and | Curtins

Civil

Engineer
Rob Molyneux Wellness Delta Simons
Callum Campbell | Mechanical Engineering
and Services
Electrical Partnership
Engineer (ESP)
Hugo Briars Client Firethorn
(purchaser) Developments
Ltd
P Martin Client Firethorn
(purchaser) Developments
Ltd
James Hutchison | Ecologist FPCR
Environment and
Design
Rui Sun Fire Engineer Hydrock
Hamish Planning Johnson Mowat
Robertshaw Consultant Planning
Hugh Sibbald Project Quartz Project
Manager / Services Ltd
Quantity
Surveyor
Keith Sarchett Project Quartz Project
Manager / Services Ltd
Quantity
Surveyor
Simon Brereton Project Quartz Project
Manager / Services Ltd
Quantity
Surveyor
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William Arnold Project Quartz Project
Manager / Services Ltd
Quantity
Surveyor

Wendy McClure BREEAM Synergy Building
Consultant Services

Adam Cooper Principal The Construction
Designer Consultants
Advisor (to
umMc
Architects)

Steve Faulkner Principal The Construction
Designer Consultants
Advisor (to
uMcC
Architects)

Ben Costello Architect / UMC Architects
Principal
Designer

Dean Butler Architect / UMC Architects
Principal
Designer

Tim Reid Landscape Urban Wilderness
Architect

Neil Moore Utilities William Downie
Consultant Associates (WDA)

Alan Connell Structural and | Fairhurst
Civil
Engineer

Hugh O'Niell Structural and | Fairhurst
Civil
Engineer

David Lawrence Structural and | Fairhurst
Civil
Engineer

Tom Kearsley Operations Glencar
Director Construction

Gary Edwards Operations Glencar
Manager Construction

Gordon Fawcett Senior Project | Glencar
Manager Construction

Simon Moody Senior Glencar
Quantity Construction
Surveyor

Ben Fisher Quantity Glencar
Surveyor Construction

Nick Page Site Manager Glencar

Construction
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Project Programme

10t October ‘22 (Enabling) to 2" January
‘23
3" January 2023 to 28" October 2023

Site Working Hours

Monday to Friday, general activities
0800 to 1800 Monday to Friday
Saturday, by arrangement in advance
0900 to 1300

Sundays and / or Bank Holidays

No working

Extract Taken from Planning Application 2021/1691

12 Construction or remediation work comprising the use of plant, machinery or equipment, or
deliveries of materials shall only take place between the hours of 0800 to 1800 Monday to
Friday and 0900 to 1300 on Saturdays and at no time on Sundays or Bank Holidays.
Reason: In the interests of the amenities of local residents and in accordance with
Local Plan Policies GD1 General Development Policy and POLL1 Pollution Control
and Protection.
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Existing Environment

The site, off Dearne Valley Parkway (A6195), is located close to Junction 36 of the M1 Motorway. The centre off Barnsley is
located 6 miles to the north. The centre of Rotherham is approximately 9.3 miles to the south- east. Barnsley Roundabout
(Junction 36, M1) is located approximately 1 mile to the south-west of the site.

2no open water courses situated approximately 200m to the north of the site boundary

0S Grid Ref: SE 35274 01413 (a)
Altitude: 101 m

OS Grid Ref: SE 35258 01329 (b)
Altitude: 103 m

1no open water courses situated approximately 50m to the west of the site boundary

OS Grid Ref: SE 35185 01064 (c)
Altitude: 128 m

G1144 Gateway 36, Barnsley — CEMP
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Management of the Works
Management Structure

The following management structure has been applied to this project:

Gateway 36, Barnsley
The Directors have overall control over the Company’s affairs. This includes its Environmental

Management Systems (EMS), although the day-to-day management of this function is undertaken by the
Company’s Safety and Environmental Department.

Responsibilities

Overall responsibility for all environmental related issues lies collectively with the Directors.
Responsibility for environmental matters associated with the organisation’s operations lies
specifically with the Operations Board.

Senior Management shall take part in the regular review of the Environmental Management System and
the company arrangements that are in place to ensure its application. Members shall attend pre-contract
meetings at Head Office, prior to the construction phase of all projects where site-specific environmental
matters are discussed.

During the construction phase Senior Management shall attend monthly meetings which shall include a
review of the environmental performance of Glencar and its sub-contractors on every construction site
that is 'live' at that time.

Senior Management shall attend management review meetings where overall environmental performance is
reviewed.

Manager of Safety

12
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Responsible for the production, implementation, and review of the organisation’s Environmental Management
System.

All matters concerning environmental management shall be overseen by the Manager of Safety. He
will maintain a sound knowledge of Environmental Law and Industry Standards through training
and/or research and, using this knowledge, shall provide advice and environmental assistance to
Directors and employees of the organisation.

The Manager of Safety shall liaise with the Contracts Managers to establish training requirements for employees.

The Manager of Safety shall also plan, schedule, carry out and document periodic environmental
audits on the organisation’s live construction sites.

The Commercial Manager

The Commercial Manager shall have a prominent role in the selection procedure for suppliers and sub-contractors.

Prior to appointment, the Commercial Manager shall ensure that the sub-contractor has been notified of all
site specific hazards that are salient to the operation for which that contractor is being considered.

Upon receipt of the bid the Commercial Manager shall ensure that the sub-contractor has allowed
sufficient resource in the bid to minimise any potential adverse environmental impact.

Contracts Managers

Contracts managers will work closely with the Manager of Safety to ensure sufficient resources are
provided on all construction projects to ensure that all operations that are proposed on site can be
carried out with minimal environmental impact.

They will also ensure that adequate resources are provided to reduce the environmental
impact where this is practicable.

Contracts Managers shall ensure that Project Specific Risk Assessments and Method Statements are
prepared. They shall also attend on-site progress meetings with sub-contractors and assess their
environmental performance.

Construction Managers, Site Managers

The Construction Manager/Site Manager shall be responsible for the appropriate allocation of resources
on their site to ensure that all operations carried out on site are executed with minimal environmental
impact. Such coordination will include the deployment of other site supervisory staff such as Foremen to
specific sections or phases of the project.

Construction/Site Managers shall ensure that site supervisory personnel are aware of their roles and
responsibilities as laid out in this document and that they discharge their environmental management
duties effectively.

Construction/Site Managers shall work closely with the safety/environmental department personnel
from the pre- contract stage of a project through to completion. They shall attend pre-contract meetings
as well as monthly progress meetings. They will be responsible for the on-site compliance with this
Environmental Management System.

Construction Managers’ and Site Managers’ environmental duties on site include, but are not restricted to:

Liaise with the client and any other third party to address any site-specific matters.

Monitor the performance of sub-contractors employed on site in terms of compliance with
environmental requirements and competency. Their findings shall be reported during site progress
meetings and monthly progress meetings at Head Office.

13
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When acting as Principal Contractor, develop the Site Waste Management Plan during the construction
phase of the project.

Ensure environmental incident reporting procedures are implemented where necessary

Site Supervisors

The Site Supervisor will be responsible for the day-to-day management of environmental matters on
their site (or in their section or phase of a construction project where there is a Construction Manager
or Project Manager resident) — Where there is no resident Construction Manager or Project Manager,
the Supervisor’s environmental duties will also include those outlined in the previous section headed
Construction Managers and Project Managers.

When working on site there are several specific matters to which the Site Supervisor must attend.
These include, but are not restricted to, the following: -

Ensure that all plant, vehicles and work equipment are in good working order. This includes
plant/equipment that is brought to site externally (i.e. hired plant). Ensure that regular inspections of
plant/equipment are carried out to ensure that the equipment is in good order and is not likely to spill or
otherwise release fluids such as fuels and oils, or that exhaust, noise or other emissions are not
excessive. Such inspections shall be recorded in the plant and work equipment inspection registers .

Ensure that all surface water runoff is controlled so that it does not adversely affect any open water
courses, natural habitats or any other existing features or ecosystems.

Ensure that all surface water accumulations (e.g. rainwater in excavations) are properly managed and
that no silted water is allowed to discharge into an open water course.

Ensure that all discharge consents are in place where appropriate.

Ensure that all persons new to site receive a site-specific environmental risk awareness briefing and are
inducted to site by a member of the site supervisory staff. The induction shall outline specific site rules,
site specific environmental hazards and any emergency procedures in place.

o Carry out regular on-site environmental risk assessments throughout the project duration as new hazards
present themselves and monitor and review those assessments that are already in place. A record of
these assessments (including a summary of environmental hazards and control measures) shall be made
in the project’s Risk Assessment documents

Communicate the findings of risk assessments to the operatives (or other personnel) to which theyrelate.

Carry out periodic toolbox talks or other relevant environment related briefings on site. Such briefings
shall be delivered to the site workforce.

Ensure that all mandatory prohibition, warning signage and statutory notices are displayed and
maintained in good condition.

Report all environmental incidents, near misses or dangerous occurrences to the
safety/environmental department regardless of whether any environmental impact occurred or
not.

Ensure that comments noted on environmental audit reports are addressed and that written

confirmation of such is sent back to the author of the report.

G1144 Gateway 36, Barnsley — CEMP
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. Ensure that waste on site is kept to an absolute minimum and that the waste that is generated is reused or
recycled where practicable and to ensure that where waste must be exported from site it segregated
appropriately to facilitate recycling elsewhere. Waste data will be logged on the ‘Site Waste Management
Plan’ [SWMP].

Ensure that waste carriers and the recipients of site generated wastes hold the appropriate
licenses or exemption certificates.

Note that the above list is not exhaustive and other environmental matters must also be addressed
as site conditions dictate.

General Operatives

Every operative shall receive a site induction which shall take the form of specific environmental risk awareness
training.

Operatives shall ensure tools and equipment are without defect prior to their use, maintain them in
good condition and report any defects that could potentially cause environmental harm (e.g. fuel leaks)
to the Site Supervisor without delay.

Full co-operation with all matters regarding environmental management is required from
operatives at all times. Cooperation with Site Supervisors shall be maintained to allow
compliance with legal duties.

Any environmental hazard, (or potential hazard), observed on site must be reported to the Site
Supervisor so that the appropriate measures can be taken to reduce or eliminate any risk to the
environment. Environmental incidents, near misses or dangerous occurrences are to be reported
regardless of whether any environmental impact occurred.

If it is believed that a task an operative is required to undertake may present an environmental risk, it is
the responsibility of each individual or workgroup to cease task and report their concern(s) to any
member of the site supervisory staff.

Environmental Manager

Responsible for ensuring that the requirements of this Environmental Management System are
implemented on all live construction sites and at the organisation’s other premises.

The Environmental Manager will maintain a sound knowledge of environmental Law and industry
standards through training and/or research and using this knowledge shall provide advice and
environmental assistance to other employees of the organisation. He will also assist with the periodic
review of the Organisation’s Environmental System.

He will also ensure that, where appropriate, Environmental Plans (including Site Waste Management
Plans) are prepared and implemented on the construction phase of a project. The Environmental
Manager will also liaise with Contracts Managers and Site Supervisors to produce task specific
environmental risk assessments and method statements for site based work activities.

The Environmental Manager will investigate and record environmental incidents if and when they occur.
This will include “near misses” where there is evidence that an uncontrolled event had a clear potential
for environmental harm to have been caused, albeit that no harm was caused.

Environmental Managers shall also conduct and document periodic environmental audits on the
organisation’s live construction sites.

15
G1144 Gateway 36, Barnsley — CEMP



The Environmental Manager will also act on behalf of the Manager of Safety in his absence.

HGV Routing Plan

Movement of traffic to and from site will be restricted and controlled at sensitive times, (to
be developed and agreed with Council designated representative) and in any event
deliveries will be programmed so as not to conflict with peak periods of the day.

After reviewing the traffic conditions at the site boundary, there are no closures currently
present on Dearne Valley Parkway which is the road required to be used to access the site
both as the existing, proposed, and final solution.

Deliveries to site will be planned and coordinated with each individual sub-contractor to
avoid congestion on this main access route given the further restricted nature of the current
ongoing construction works.

Deliveries should be made after 7.30am and prior to 4pm to avoid the morning and evening
traffic, however it should be appreciated that due to logistics (hold ups in other traffic or at
other drop off locations) this will not always be possible, but in the main, will be the case.

There has been no sign of school children walking near the site or along the HGV routes and
it would therefore appear that school opening/closing times should not inform the strategy.

We will utilize a booking in system (with deliveries advised 24 hours in advance) so site is
ready to receive deliveries and bring them immediately within the site boundary upon
arrival.

Vehicles will not be stacked along the road, restricting access for road users, they will be
brought straight into site. Within the site boundary there is a 60m length of tarmac road, which
can be used for holding vehicles before they move onto the main site. The same area will be
used to hold vehicles for inspection, before being washed down or released onto the highway.

The supply chain will be briefed on the delivery routes to site, any restrictions on timing of
such, and the protocol to be followed upon arrival at site. This will be provided at the point
of order. Given the size of delivery vehicles and their starting location it is anticipated that
the route to be briefed to contractors will be accessing Dearne Valley Parkway from the
Birdwell Roundabout, which is linked to J36 of the M1 motorway.

Should any abnormal loads be required (initial indications are that this should not be the case),
the necessary liaison will be undertaken with the relevant parties and agreements obtained.

Site Access Points & Traffic Management

The site will initially be accessed from the existing roundabout entrance on Dearne Valley
Parkway via the site entrance gates. This is the arrangement in place for the ground
reclamation scheme which has been ongoing during 2022.

We will install 2.4m high plywood hoarding with vehicle and personnel access gates, both
will be supervised by the site gateman. The fence will be installed on weighted concrete
blocks. This will allow for the fence to be moved should the design of the site entrance
change. The hoarding will have all statutory signage including speed restriction signs
(5mph), defib notices and the site / office contact details

G1144 Gateway 36, Barnsley — CEMP



The vehicle gate will be mesh, to allow full visibility of any vehicular movements. The
personnel gate will be unlocked during the working periods, so access will be available to
visitors.

Delivery vehicles will be controlled to ensure that unloading only takes place within designated
times and within the site boundary. The site entrance gate has been set back from the
roundabout, so that vehicles waiting to enter site to not cause a hazard on the highway.

Vehicles will enter site as soon as the area is clear and gates will be manned with a permanent
gateman to ensure deliveries are brought onto site as soon as possible. All subcontractors will
be required to produce a delivery schedule for their materials which will be monitored at their
weekly meetings and must book delivery slots with our operational team. Efficient and accurate
scheduling of deliveries will minimize the storage capacity required, double handling and
congestion around the site and surrounding roads and highway infrastructure.

Site storage of materials and plant will be very carefully controlled by restricted allocation of
zones to particular trades. Detailed plans of the site will be drawn up regularly to reflect the
changing conditions of site.

Initially, works will focus on formation of the building footprint. When the first 50m of the
footprint is stabilized and stone capped, it will be used as a laydown area for the groundworks
and steel erection teams. The laydown area will then progress across the footprint as the
construction works follows it.

G1144 Gateway 36, Barnsley — CEMP
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By the time that the concrete and steel structure is 50% installed, the goods yards and carpark
will be stoned up, providing adequate storage away from the access road.

Site Compound and Parking

During PHASE 1 of the works, the site compound will be located adjacent to the site entrance,
to allow easy monitoring of personnel and site traffic. A gate house will be positioned adjacent
to the site hoarding to record all vehicle access and egress.

The intention is to have all carparking and compound on prepared stoned up (MOT type 1)
areas as soon as possible after contact commencement before the main superstructure works
start - when the majority of the deliveries/vehicle movements occur.

Operative vehicle parking will be constructed in the SE corner of the permanent car park, with
an access ramp from the road as soon as vehicles pull into site. This will allow vehicles to be
recorded by the gateman and prevent domestic vehicles using the same route as the main
deliveries.

The main material deliveries will proceed straight onto the building footprint for unloading
and distribution.

Wheel washing facilities will be positioned within the site area, 30m away from the main
access gates. Water bowser will be located adjacent to the site cabins, which will be filled
regularly from the Yks Water stand pipe. Part of the gateman’s duties will be to monitor
vehicles before they leave the site for mud / debris on the wheels and ensure that wheel / jet
wash is utilised when required, and that the site road sweeper is correctly utilised. This will
ensure that the site access and highway is maintained free of debris. In addition to this, if we
have days with particularly heavy traffic / deliveries planned, we will have a road sweeper in
attendance we have access to road sweepers.

l F = T //"f

I [ S s sccommeeion

| Glencar - site car park

Site Plan Revision Date: 9t January 2023

Glencar

CONSTRUCTION

Wheel wash
area
cosn

e

coNsTRUCTION |
SITE

| ENTRANCE |

<

Notes:

Emergency Access/Egress
Vehicle Access/Egress

Pedestrian Access/Egress
Site Compound/Parking
Fire Assembly Point

Wheel wash area, 30m
from exit gates

COSHH Store

First Aid Point

Site Entrance

Site Boundary

Fire Points

Skip Location TBA on site Level. All Waste to be

segregated

+ Site Plan to be updated weekly to suit site
conditions, and briefed in the Daily Activity

Briefings.

« Site will have signage where applicable to guide
subcontractors and visitors while on site
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This will serve two purposes, it will provide a clean, tidy, safe environment for operatives
working on the site, and will also remove the risk of fines migration (mud on road) and dust
being created by construction traffic.

Working with our waste partners Fletcher Waste Management, skips will be positioned
around site for construction waste. Waste will be segregated on site where possible, but FWM
have a separating facility off site to ensure that as much waste as possible is recycled / reused.

PHASE 2 of the compound arrangement will come into being in March 2023. By this time, the
draiange and pond works will be complete, and the northern half of the carpark will be

constructed, to allow the more substantial compound to be installed on the NE corner of the
carpark.

Project TO389 - Unit 100 Gateway 36 Barnsley — Site Logistics KEY:

- Gatehouse

| I
Site compound

> Sta_ff: operatives
& visitors vehicles

<— p» Construction vehicles

== Fence line

+ First aid and

Muster point

Project Title:

Unit 100 Gateway 36, Brnsly
Drawing Title:

Site Logistics

Client:

Firethom

Scale:

NTS

Date:

9 May 22

Drg No:
GCL/T0389/TB/SLO1

Glencar

CONSTRUCTION

9 Charlotte Street
Manchester
M1 4ET

T: 0161 697 5775
W: glencar.com

At the point of compound change, the cabins and carparking will be transferred onto completed

tarmac areas. This will reduce the opportunity for any dust / debris to be transferred around
the site.

The gatehouse and water bowser for the wheel washing facility will stay as Phase 1
arrangement

The procedures put into place for maintaining security, logging vehicles and visitors, and road
cleanliness during Phase 1 will continue

Visitor and Operative Records
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Visitors and Operative Parking shall be as per the above plan, everyone visiting site will be
required to sign in at the entrance and park in the designated spaces adjacent to the site
cabins.

These records will be used for logging vehicle mileage and CO2 emissions, and will form part
of the NZC calculations.

Erection and Maintenance of Site Security

The operatives will utilise a safe system of work to ensure the general public are segregated
from the works site. All boundaries of the project will be secured by heras fencing, except for
the main site entrance which will have plywood hoarding in Glencar corporate colours.

Where tree protection fencing is required to prevent accidental impacts and protect roots,
heras fence will be also utilised and where possible trees will sit outside the site boundary
fence.

Tree protection fencing will consist of Heras type panels complete with additional units
included at every fifth panel to form a triangle which will provide stability and limit potential
movement of such. All fencing will be visually inspected daily and maintained accordingly, with
records kept on site. Gates will be kept closed when not in use and locked securely at the close
of each workingday and a gateman will be in place during the day, with CCTV coverage for out
of hours until the site starts to be enclosed, whereupon a static guard will be used.

Storage of Plant, Materials and Fuel

Site storage of materials and plant will be very carefully controlled by restricted allocation of
zones to particular trades. These will generally be stored adjacent to the works on the hard
standing / working platform. This will obviously fluctuate depending on activities on site and
the stage of the project and hence will change almost on a weekly basis as the work
progresses.

Wherever possible materials will be delivered shrink-wrapped and palletised to be unloaded
and distributed safely by telehandler. Diesel fuel for site plant will be stored in sealed tanks
inside bunded walls with a minimum of 110% of the capacity of the tank. The use of diesel
driven plant and equipment will be kept to an absolute minimum. Wherever possible
equipment and plant will be electrically powered to reduce noise and prevent emissions.

Dust Control

The control of dust arising from the construction works will be controlled in a number of ways
depending on the work source causing/providing the dust and the timing/stage at which the
construction works are at. Dust created by the stoning up process will be suppressed by water
bowser with spray attachment. The soils on site are to be cement stabilized, which will bind
the material and prevent most of the dust generation. Materials from excavations will be
temporarily stockpiled, before being removed from site. A point of work risk assessment will
be done to determine if the spoil arisings need damping down.
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Dust Assessment

Environmental risk assessments are completed for every contract and particular attention is
focused on statutory nuisance. Dust monitoring will be undertaken regularly in line with the
control methods detailed in the risk assessment. Records of this will be maintained on site and
available on request. If excessive dust levels are reached, works will be temporarily suspended
whilst the Environmental Coordinator is consulted, and further appropriate dust measures are

implemented to enable works to recommence. This will be recorded.

Additional dust monitoring will be carried out by Glencar Construction Environmental
Coordinator on a regular basis. Control methods as necessary will be identified.

Mitigation Measures

Measures that may be taken include, but are not limited to:
Haulage Routes, Vehicles and Construction Plant

Potential dust Control Measure
Source

Responsibility for
implementation

Haul roads and | Scheduled deliveries to avoid standing traffic onroutes
traffic routes to site.

Project Manager

Vehicle waiting | Vehicles will be directed into site and unloaded. If
areas and hard | waiting is required engines will be switched off
standing

Project Manager

Site traffic Speed restrictions will be in place including signage and
managed by site personnel to avoid back up

Public roads Gateman/Traffic controller to be aware of scheduled
deliveries and coordinate traffic and operations
affecting access

Project Manager

Road cleaning Road sweepers to be employed on a regular basis for
cleaning access roads to site. These operations will be
increased when critical activities occur

Project Manager

High level Operatives will be briefed at induction to the
walkways and requirements of debris control and cleanliness
surfaces

(Scaffolding and

others)

Project Manager

Static and Mobile Plant Emissions

Potential dust Control Measure Responsibility for
Source implementation
Visible exhaust All standing/waiting traffic to have engines switched off. | Project Manager
smoke All plant brought to site to be well maintained and

suppliers advised of this at order stage
Maintenance All plant and equipment to be maintained off site Project Manager
Servicing All plant and equipment to be serviced off site Project Manager
Operating time All operations will be conducted in line with the planning | Site Team

conditions and all sub contactors being made aware of

restrictions at order stage
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Exhaust time

Operating plant to be monitored to ensure it is not left
running unnecessarily

Project Manager

Exhaust
direction and
heights

Exhausts from plant will be in line with manufacturers
specifications and directed from ground to atmosphere

Project Manager

Location of plant
and equipment

Plant and equipment operating close to other businesses
and sensitive receptors will be kept to critical activities
only.

Project Manager

Surfacing and Coatings

Potential dust
Source

Control Measure

Responsibility for
implementation

Bitumen over
heating

Control of tar boilers. Ensure equipment is in good
working order

Project Manager

Fume Production

Ensure protection is in place at all times while heating
or maintaining heat

Project Manager

Small accidental
fires

Have emergency procedures in place and brief at
induction and toolbox talks. Monitor RAMS

Project Manager

Housekeeping

Monitored through regular inspections

Site Team

Direct application
of open Flames
(torching)

Avoid overheating and keep to a minimum

Project Manager

Material Handling

Storage of Powder Materials

Potential dust
Source

Control Measure

Responsibility for
implementation

Material Handling and movement of materials to be kept toa Project Manager
Handling minimum through planning

operations

Transport of Loose materials to be moved in containers or remain Project Manager
powdery wrapped until use. Bulk cement to be in tankers.

materials

Transport of Use enclosed or sheeted vehicles Project Manager
aggregates

Handling areas

Keep areas clean and free from dust

Project Manager

Vehicle loading

Use methods that minimise the creation of dust. Damp
down with water in necessary

Project Manager

Filling Skips

Use enclosed skips where possible

Project Manager

Reducing the
spread of dust
across the site

Use damping down methods

Project Manager
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Potential dust
Source

Control Measure

Responsibility for
implementation

operating silos

Bulk Cement To be delivered and stored intankers/silos Project Manager
Silos To be kept in good condition. Regular checks for damage Project Manager
Accidental Emergency preparedness plan in place identifying R+R Project Manager
spillage when

filling or

Dry materials >

Storage to be kept to a minimum. Use materials at point

Project Manager

3mm of delivery
Dry materials < | Storage to be kept to a minimum. Use materials at point Project Manager
3mm of delivery
Storage Store materials away from site boundaries and sensitive Project Manager
receptors
Stockpiles
Potential dust Control Measure Responsibility for
Source implementation
Stockpiles Stockpiles will be kept away from sensitive receptorsand | Project Manager
kept to a minimum; damping down systems will be
implemented.
Materials with potential to cause dust should be
removed from site as soon as possible, unless being re-
used on site.
Bunds should be employed to prevent run-off from
entering sensitive receptors should this pose arisk.
Building Ensure any stockpiling is done so that the angle ofrepose | Project Manager
stockpiles is not such that slippage will occur
Short term Ensure that these are kept to a minimum and avoided by | Project Manager
stockpiles use of material at source
Long term Ensure that these are kept to a minimum and avoided by | Project Manager
stockpiles use of material at source

Site Establishment and Restoration on Completion

Potential dust
Source

Control Measure

Responsibility for
implementation

Earthworks Will be completed in sections to minimize over Project Manager
exposure and as program phasing.

Completed To be reinstated as soon as possible in line with Project Manager

earthworks program

Storage Any mounding will be sealed Project Manager

mounds

Landscaping

To be in line with program and design. No screening to be
onsite

Project Manager

Transitory soil

Not required

Project Manager

mounds
Crushing and Crushing and screening operations to be kept away from | Project Manager
screening sensitive receptors. Ensure compliance with the EPA 1990
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Construction and Fabrication Process

Potential dust
Source

Control Measure

Responsibility for
implementation

Cutting,
grinding,
drilling, sawing
etc.

Consider prefabrication to avoid cutting. Quality checks
to prevent errors and re-work. Use dust suppression
sprays. Use exhaust ventilation. Robust design to prevent
cutting

Project Manager

Dust control

Always use diamond cutting blades and water sprays

Project Manager

exhaust

ventilation

Cutting roads, Always use diamond cutting blades and water sprays Project Manager
pavements,

blocks

Angle grinders Always use diamond cutting blades and water sprays Project Manager
Mixing of Use pre mixed materials. Mix under controlled Project Manager
granular conditions.

materials Store dry powder materials in a safe dry environment

Further Dust Guidance

Potential dust Control Measure Responsibility for
Source implementation
Painting and Use of suppression or extraction equipment should Project Manager
decorating be used. Vacuum cleaning where possible

Plastering Housekeeping to control dust related activities Project Manager
rendering,

finishing and

fitting out

Electrical Use of suppression or extraction equipment should Project Manager
plumbing be used. Vacuum cleaning where possible

systems

requiring

chasing into

walls

Fire proofing Use of suppression or extraction equipment should Project Manager
and insulation be used. Vacuum cleaning where possible

Cleaning Avoid dry sweeping use vacuum control where possible | Project Manager

- ‘The Control of Dust from Construction and Demolition Activities’ document (BRE,

2003)
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Noise Control

Construction methodologies should be made as efficient as possible to minimise noise impacts
to local residential areas and places of work. Additionally, ‘temporary’ screening, where it is
likely to provide effective mitigation, may be deployed.

Locations closest to the scheme are likely to be subject to the highest construction noise levels,
although this will depend on topography and existing infrastructure providing natural
screening. The level of impact would also vary considerably, dependent on the current
ambient noise levels for given areas.

All measures to minimise construction noise would be taken according to best practicable
means, as described in the mitigation measures section.

A more detailed Noise Assessment will be carried out by the Glencar Environmental Coordinator
upon commencement and at regular intervals throughout the construction prosses, the
monitoring will be carried out twice a day and recorded on the below form

Noise Monitoring Record Sheet Glencar
Site: ‘ Manager: Date: ‘
"IRecord of decibel | Location of the recorded | Person(s) Responsible for: Comments
levels level on site
Control Training

Surrounding Area

The area surrounding the site comprises of the following;



- North - Open woodland / fields
- East - Open woodland / fields
- South - Industrial

- West - Main Road and industrial

Construction methodologies will be made as efficient as possible to minimize noise impacts to
surrounding areas.

Locations closest to the scheme are likely to be subject to the highest construction noise levels,
although the existing topography and existing infrastructure providing natural screening. The
level of impact will vary, dependent on the current ambient noise levels for given areas. Given
the existing background levels of noise from road traffic and Construction activity, coupled
with that elevation being shielded by both a bund and planted areas, it is not envisaged that
the works will impact the neighboring properties to a significant extent.

All measures to minimize construction noise will be taken according to best practicable means,
as described in the mitigation measures section.

A more detailed Noise Assessment will be carried out by the Environmental Coordinator upon
commencement and at regular intervals throughout the construction process.

The noise impact of the construction phases can be minimized by use of the noise control
measures, as suggested in Section 8 of BS 5228-1:2009. General principles for the control of
noise during the construction works are presented below.

- Appropriate choice of plant and equipment;

- Regular plant maintenance to keep plant in good working condition and reduce noise
from machinery;

- Careful phasing of the proposed operations; and

- Provision of temporary barriers where sensitive receptors exist

The site staff will be utilising methods of mitigation outlined, alongside regular monitoring and
utilising feedback from residents.

This regular noise monitoring will be carried out by the Environmental Coordinator. This may
be substituted by sub-contractor’s noise readings as stated in their method of work.

Operating methods of noise reduction

Ensure that all staff and operatives are briefed on the requirement to minimize nuisance from
site activities, this will be mentioned within the site inductions, a program of toolbox talks and
all method statements. Any significant changes in numbers of workforce on site will force a
review of the monitoring program.

No equipment shall operate other than at the manufacturers’ rated working levels; site staff
shall not ‘rev’ equipment unnecessarily.

No plant and equipment shall be left running if not required for immediate use. Where thisis
not practicable, equipment shall be set to idle in the quietest manner to minimize noise
emissions and CO2 emissions.
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Resilient materials will be used where possible to reduce impact noise where materials are
being moved or dropped e.g. lining chutes and dumpers.

Noise Reduction of Mobile Plant

The movement of plant onto and around the site will have regard to the normal operating
hours of the site and the location of any noise sensitive receptors. Audible reversing alarms
will be of a type, which whilst ensuring that they give proper warning, have a minimum noise
impact external to the site.

Internal haul routes will be well maintained and avoid steep gradients.

Earth moving plant will be fitted with efficient sound reduction equipment and manufacturers’
enclosure panels will be kept closed.

Location of the site compound is located to minimise the noise impacts of delivery vehicles on
unmade ground.

Noise Reduction of Stationary Plant and Tools

Noise reduction measures for tools are as follows:

- Use of hydraulic or electric tools where possible;

- Use of alternative quieter equipment for concrete breaking/cutting;

- Fitting suitably designed sound reduction equipment to reduce noise without
impairing efficiency;

- Use of damped tool piece or saw blade;

- Enclose in a suitably designed portable or fixed acoustic enclosure with suitable
ventilation (with due regard to the health and safety of operatives).

These measures will be considered for selected where appropriate by the Site Manager.

Control of Noise Propagation on Site

Temporary acoustic barriers, such as hoardings or mounds when positioned close to the
source or the receiver will assist in the reduction of noise levels experienced at nearest
receivers. The degree of protection will be limited to 5-10dB(A) and care must be taken to
avoid reflecting noise and increasing the problem elsewhere

Barriers should be:

- Afairly uniform panel, free from holes with no gaps or openings at joints (uneven
ground may leave gaps to be filled);

- Stable and robust enough to stand up to site conditions;

- Of aheight and width more than enough to completely cut off sight of the source from
the receiver, and

- Preferably at right angles to the line of sight of the receiver.
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Further Noise Guidance

- BS5228-1:2009 ‘Code of practice for noise and vibration control on construction
and open sites — Part: Noise’

- BS5228-1:2009+A1:2014 and BS 5228-2:2009+A1:2014.
Helpful sections on noise include Section 4 - Community relations, Section 8 - Control of noise, Annex B - noise
sources, remedies and their effectiveness, Annex E - significance of noise effects and Annex G - Noise monitoring.
Helpful sections on vibration include Section 4 - Community relations, Section 8 - Control of vibration, Section 9 -
measurement, Annex B - significance of vibration effects.

Noise poliution = o o =
can be ; AR ansrder if low Consiiirthe
controlled by The noise of »|activities which are| | Noise methods e of
addressing 1 the activity likely to cause can be used forl o aon
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areas:
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Level of Assemble screening Accoustic enclosures:
Site screening either close to the Use hoods or doors
Management > ) source or the around compressors/
source and receiver of the noise generators
receiver for greatest effect
Ol
location of the The importance
activity in the sitg of noise
(where possible) managemem_l

‘ HOME . Go back .

Waste Management (Recycling/Disposal)

An important part of the site management process involves site cleansing, rubbish removal
and recycling. We will produce a detailed Site Waste Management Plan which will include

details of how we intend to reduce, re-use, recycle and manage site waste. This will be
produced and implemented to comply with environmental legislation.

The adopted plan will involve the following provisions:

Buying and Storing Materials

¢ Order the amount of materials you need as accurately as possible

¢ Arrange for 'just in time' deliveries to reduce storage and material losses

¢ Consider the source of materials.

¢ Consider the packaging used for materials delivered to the site -can this be

reduced or recycled

¢ Ensure that deliveries are rejected if damaged orincomplete
e Make sure storage areas are safe, secure and weatherproof (where required)
e Store liquids away from drains and in bunded areas to prevent pollution.
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Site Activities
¢ Ensure options for the use of reclaimed and recycled construction materials, that
meet the materials specification, are considered.
¢ Recycle suitable spoil, demolition materials, prunings, and surplus construction
material arising from the works on site to avoid the need to transport materials.
» Keep the site tidy to reduce material losses and waste.

Training and awareness
¢ Promote good practice awareness as part of health and safety induction / training
for workers onsite.

Waste Segregation
» Segregate different types of waste as they are generated using different skips
where possible (given the space available).

The responsibility of updating the SWMP belongs to the Glencar Project
Manager. An untidy site is NOT TOLERATED by Glencar Construction Ltd.

Light Control / Pollution.

Lighting must be able to provide safe working conditions for staff, and therefore the following
measures will be put in place when situating & using site lighting.

= All lighting will be situated in such a manner as to provide as much lighting as is
necessary for the work & no more, thereby reducing the risk of light pollution & the
use of unnecessary numbers of generators.

= The lights will face downwards/sideways so that they do not shine into any nearby
premises. Where this is not possible, hoods or louvres may be employed.

= Appropriate selection of innovative site lighting methods e.g. LED to improve the
energy efficiency of the site and minimise the spread of the light beyond where
required

= Lighting will be turned off at the end of each shift, unless otherwise required for
security arrangements.

Site Clearance

= (Clearance of the site vegetation is to take place outside of the bird nestingseason.

= There are no demolition works to be undertaken.

=  Any suspected Asbestos / or Asbestos containing materials which are discovered on
site will be treated as Asbestos until proven otherwise. Areas will be segregated, with
an exclusion zone established around the affected area until such time that a specialist
team can be deployed to remove the material as per the Control of Asbestos
Regulations 2006.

29



Communication

Group communications to GCL
Alerts are issued via a HSEQ Bulletin to communicate urgent environmental information.
These are issued to all staff via email, and hard copies displayed in all site cabins.

The Environmental Coordinator will contact any external body such as (Natural England,
Environment Agency, Local Authority) when an imperative issue arises, thus keeping continual
communication channels open.

Communication with Operatives

It will be mandatory, for all sub-contractors and operatives working on the site to undergo a
formal induction prior to entering the site where all relevant health, safety & environmental
information for the site will be briefed. Toolbox talks will also be delivered and records
maintained.

Communication with the Local Community

Local residents and businesses that could be disturbed by the works will receive a hand
delivered newsletter detailing the scheme, including details of proposed start and completion
dates and a summary of the work schedule along with contact details for a representative of
Glencar. Letters are delivered at least 14 days prior to the start of the works and at regular
intervals throughout the works.

A complaints log exists on each site that records any feedback from local residents along with
any measures taken to resolve. Glencar staff are encouraged to respond proactively to any
complaints in a timely and fair manner. All environmental complaints are shared to the
Environmental Coordinator to assist with an appropriate response.

During and prior to construction, contact with the public may be necessary. This will
be done through site notices, leaflets/ sufficient notice. Complaints will be taken
seriously and resolved by the Technical and Construction Team for matters relating to
the sitedevelopment.

A noticeboard will be affixed to the hoardings on the site. This will contain:
=  Contact details of the Project Manager
= Contact details for the Head Office
= Notification of any work opportunities
=  Most recent environmental dashboard that contains information regarding waste and
carbon data

30



