®

Hoyland Highways Phasing
S278 Highways Programme

winvic _
Client: Newlands
2021 | 2022
) - ] April | May | June | July | August | September |  October |  November |  December |  January | February
Line Name Start Finish Duration
12 19 26 3 10 (17 124 31 ;7 14 21 28 |5 (12 (19 26 2 9 16 123 130 |6 (13 120 27 4 11 (18 125 1 |8 15 422 29 6 13 120 127 3 10 ;17 24 |31 |7 (14 ;21 28
2 -1,1 2 3,4 5 6 7 8 9 10,11 12 13,14 15 16 17,18 19 20,21 22 23 24,25 26 27,28 29 30 31 32 33 34,35 36 37,38 39 40 41,42 43 44,45 44

I | I I | |
2 | OFF-SITE STATS DIVERSIONS| 19/04/2021| 11/06/2021 | 7w 3d | : : : : :
3 ZAYO 19/04/2021| 23/04/2021 1w 3 [ ' | ' ' | |
4 | BT 01/06/2021 *| 11/06/2021 | 1w 4d Pz ! ! ! ! ! !
5 | VIRGIN 01/06/2021| 11/06/2021 | 1w 4d S I | I I | |
ONSITE STATS DIVERSION . ] e ' ' ' ' '
s Wolars 24/05/2021 *| 11/06/2021 | 2w 4d 6 ! | | | | |
CABLING/CONNECTIONS - ' [ ' ' [ '
7 [ CouPLETE 02/08/2021| 02/08/2021 | 78 | | | | |
8 | MASONS FARM ENTRANCE 14/06/2021| 25/06/2021 2w 8 ' | : : | |
Sheffield Road Roundabaout ! X \ : X X
s [l o truction 10/05/2021| 11/10/2021 | 21w 3d I I I I I I
10 | site Clearance 10/05/2021 *| 14/05/2021 1w 10 B . . . . . .
11 | |Plant Crossing 17/05/2021| 21/05/2021 1w 11 B I I I I | |
TTRO - Parkside Access via I | I I | |

12 Crossing Point - Signalised until 24/05/2021| 24/05/2021 12 €
closure : ' ! ! ! !
13 || OFFLINE WORKS 24/05/2021| 16/07/2021 | 7w 4d 13 ! ! ! ! !
TTRO - Sheffield Road I | I I | |
14 [ Temporary Road 02/08/2021| 02/08/2021 . 14 ! : : ! !
15 ONLINE WORKS 02/08/2021| 08/10/2021 9w 4d | 15 | | |
Traffic using New section of Link ! ! ! ! ! !
16 | | g 11/10/2021| 11/10/2021 | | I|16 b | | |
: ! | ! | | |
17 |MINITROUNDABOUT (Parkside e ereE o~ X 17 X . . . .
Road) ! | ! ! | |
18 |PARKSIDE SPORTSFIELDS 26/07/2021 *| 08/10/2021 | 10w 4d | 18 ' ' '
| | | | | |
| | | | | |
TTRO - Road Closed 17/05/2021 *| 17/05/2021 20 & | | | | | |
DIVERSIONS 17/05/2021 05/07/2021 7w ' ' ' ' ' '
YORKSHIRE WATER 17/05/2021| 07/06/2021 3w 2 ! ! ! ! ! !
BT 08/06/2021| 21/06/2021 2w 23 | | | | | |
CENTURY LINK 08/06/2021| 21/06/2021 2w 24 4| qod | | | | |
VIRGIN 22/06/2021| 05/07/2021 2w 25¢ | ' ' ' '
CABLING/CONNECTIONS - I 4 I I I I f
COMPLETE 17/08/2021| 17/08/2021 . 26 . . . X .
| | | | | |
| | | | | |
Link Road Construction 10/05/2021 *| 18/02/2022 28 I
Link Road & Tankersley Lane ' ! ' ' ! !
Open 21/02/2022| 21/02/2022 I I I 0% ||
T T T T T T T

Milestone Appearances
&  Start Milestone

WINVIC CONSTRUCTION LIMITED
Brampton House
19 Tenter Road
Moulton Park,
Northampton NN3 6PZ.
Tel.:- 01604 678960. Fax : 01604 671021
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