



OCCUPYING THE NEW MARKET BUILDING.

At an agreed date, the New Market Building will be handed over by the main contractor. Stalls fit-out and stocking will take place over a period to be agreed. The plan is that trading can cease on one day and the new market open for trading the next. The logistics for achieving this need to be developed. Details have to be agreed as to how stalls fit out will be carried-out and during what 'run up' period.

- The temporary service access points are illustrated on the Interchange level diagram. In particular:
- A temporary service yard will be available for four refrigerated vans adjacent to the Meat and Fish circulation corridor. This dedicated space is available for constant use through the working day.
- The van unloading service yard off Kendray Street will be fully operational and available.
- The van unloading service yard at the Interchange level will be available for storage and accessible via stairs and lifts. It will not be available to vans until the new retail basement service yard is operational.

Pedestrian circulation and market traders accessible areas are illustrated on both plans. This route will be diverted through The Market and the Kendray Street staircases/lifts, whilst 'Market Square' is used as temporary unloading bays.

After month 33 Outdoor Market Stalls to move to permanent position on May Day Green to allow for paving to be completed at Cheapside.

Car Parking:
 Metropolitan Car Park, 600 spaces CLOSED
 New Car Park, 250 spaces
 (NET Loss 350 spaces)

KEY

- Phase 1 To be Demolished
- Existing Buildings to remain
- Relief loading structural bay to support ground
- Existing Highway / Egress through Metropolitan Hill
- Outdoor walkway Public / Pedestrian Accessible Areas
- Temporary Meat & Fish Servicing zone
- Phase Boundaries
- Basement Level Below
- Existing Building below to be demolished
- Call Line
- Existing Area Of housing zone (the existing)
- Existing Area Of housing zone (Call line usage)

Notes:
 Do not remove the grid from the drawing
 No dimensions to be taken from the drawing
 Report all errors and omissions to the Architect
 Drawings to be checked on the above indicators



CZWG | Holder Mathias
 17 Market Street, London EC3A 3TE
 Tel: 020 7420 2000
 Fax: 020 7420 2000
 Email: info@czwg.com

The 1249 REGENERATION PARTNERSHIP LLP
 50 Cheapside Street, London EC3N 4TE
 Tel: 020 7420 2000
 Fax: 020 7420 2000
 Email: info@1249regeneration.com

Barnsley Markets The 1249 Regeneration Partnership LLP
 Title: Phase 1 Construction and Phase Boundary Cheapside
 DWG No: AL (09)102
 Date: 25/03/11
 Scale: 1:500