


Construction Management Plan



Legend

-  Build Route Phase 1 (34 plots)
-  Build Route Phase 2 (22 Plots)
-  Build Route Phase 4 (38 Plots)
-  Build Route Phase 5 (30 Plots)
-  Roads & Sewers Phase 1
-  Show Homes
-  Compound
-  Hoarding
-  Temporary Haul Road (deliveries only)
-  Temporary Haul Road (car and vans only)

| | | |
|-----------------|----|------------------------------|
| Development : | | Lee Lane |
| Location: | | Royston |
| Marketing Name: | | |
| Drawing Title: | | Construction Management Plan |
| Drawing Number: | | LL-CMP / 02 |
| Revision: | # | Scale @ A2: 1:500 |
| Drawn By: | RW | Date Started: Sept 2017 |





BARRATT HOMES

Raynham House, 2 Capitol Park, Morley, Leeds LS27 0WH
Tel: 0113 307 6850