



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 01/05/2014 Client: Gleeson

Sheet: 2 of 3 Working Day No 10

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|--------------|---------------------------|------------|-------------|---------------|--|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AR40 | | | 4.80 | 0.40 | | | 5.20 | Still Taking | | | | | |
| AQ40 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | | |
| AO39 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AO40 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | | |
| AO41 | | | 3.60 | 0.30 | | | 3.90 | Full | | | | | |
| AN38 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| AN39 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | | |
| AW38 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AW39 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AV38 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AV39 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AU38 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AU39 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AC32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AC33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AC34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| Total Used | | | 16.68 | 1.39 | 0.00 | 0.00 | 18.07 | | PFA | OPC | Sand | Gravel | |
| Previous Total | | | 610.92 | 50.91 | 0.00 | 0.00 | 661.83 | | | | | | |
| Total to Date | | | 627.60 | 52.30 | 0.00 | 0.00 | 679.90 | | | | | | |
| | | | | | | | | | Today | | | | |
| | | | | | | | | | Previous | | | | |
| | | | | | | | | | Total Delivered | | | | |
| | | | | | | | | | Total Used | | | | |
| | | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 01/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 01/05/2014 Client: Gleeson

Sheet: 3 of 3 Working Day No 10

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|------|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AC35 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | | |
| AD35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AE35 | | | 3.00 | 0.25 | | | 3.25 | Full | | | | | |
| AF35 | | | 1.44 | 0.12 | | | 1.56 | Full | Materials Delivered Today | | | | |
| AG35 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AD33 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | | |
| AD34 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | | |
| AE34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AF34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AG34 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| Total Used | | | 14.40 | 1.20 | 0.00 | 0.00 | 15.60 | | PFA | OPC | Sand | Gravel | |
| | | | | | | | | Today | 122.00 | 0.00 | 0.00 | 0.00 | |
| Previous Total | | | 627.60 | 52.30 | 0.00 | 0.00 | 679.90 | | Previous | 586.28 | 53.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 708.28 | 53.50 | 0.00 | 0.00 | |
| Total to Date | | | 642.00 | 53.50 | 0.00 | 0.00 | 695.50 | | Total Used | 642.00 | 53.50 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 66.28 | 0.00 | 0.00 | 0.00 | |

Signed by SDS

Date: 01/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **02/05/2014** Client: **Gleeson**

Sheet: **1 of 6** Working Day No **11**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|--------------|---------------------------|-----------|------------|--------|------|
| | | | | | | | | | D Lyman | J Benfold | S Woodhall | | |
| R26 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | | |
| R25 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | | |
| R27 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | | |
| S22 | | | 3.60 | 0.30 | | | 3.90 | Still Taking | Materials Delivered Today | | | | |
| S23 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| S24 | | | 1.80 | 0.15 | | | 1.95 | Full | Item | Quant | Ticket No. | | |
| S21 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 17.30 | 697668 | | |
| T21 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 15.90 | 697639 | | |
| T22 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| T23 | | | 1.80 | 0.15 | | | 1.95 | Full | OPC | 27.00 | 131919621 | | |
| T24 | | | 2.16 | 0.18 | | | 2.34 | Full | | | | | |
| T25 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| T26 | | | 3.00 | 0.25 | | | 3.25 | Still Taking | | | | | |
| T27 | | | 3.00 | 0.25 | | | 3.25 | Still Taking | | | | | |
| T29 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| S29 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| Total Used | | | 22.80 | 1.90 | 0.00 | 0.00 | 24.70 | | PFA | OPC | Sand | Gravel | |
| Previous Total | | | 642.00 | 53.50 | 0.00 | 0.00 | 695.50 | | Today | | | | |
| Total to Date | | | 664.80 | 55.40 | 0.00 | 0.00 | 720.20 | | Previous | 708.28 | 53.50 | 0.00 | 0.00 |
| | | | | | | | | | Total Delivered | 741.48 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | | Total Used | 664.80 | 55.40 | 0.00 | 0.00 |
| | | | | | | | | | Stock on Site | 76.68 | 25.10 | 0.00 | 0.00 |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 02/05/2014 Client: Gleeson

Sheet: 2 of 6 Working Day No 11

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| U29 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| U28 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| U27 | | | 1.80 | 0.15 | | | 1.95 | Still Taking | | | | |
| U26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| U25 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| U24 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| U23 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| U22 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| U21 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| V21 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| V22 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| V23 | | | 3.00 | 0.25 | | | 3.25 | Still Taking | | | | |
| V24 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| V25 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| V26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| V27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Total Used | | | 19.68 | 1.64 | 0.00 | 0.00 | 21.32 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 664.80 | 55.40 | 0.00 | 0.00 | 720.20 | Today | | | | |
| Total to Date | | | 684.48 | 57.04 | 0.00 | 0.00 | 741.52 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **02/05/2014** Client: **Gleeson**

Sheet: **3 of 6** Working Day No **11**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| V28 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| W21 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| W22 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| W23 | | | 2.04 | 0.17 | | | 2.21 | Still Taking | | | | |
| W25 | | | 3.00 | 0.25 | | | 3.25 | Still Taking | | | | |
| W26 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| W24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| W27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| W28 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X21 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X22 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| X23 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| X24 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| X25 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| X26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Total Used | | | 18.12 | 1.51 | 0.00 | 0.00 | 19.63 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 684.48 | 57.04 | 0.00 | 0.00 | 741.52 | Today | | | | |
| Total to Date | | | 702.60 | 58.55 | 0.00 | 0.00 | 761.15 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 02/05/2014 Client: Gleeson

Sheet: 4 of 6 Working Day No 11

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| X28 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AC25 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AD22 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AD23 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| AD24 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AD25 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AD26 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| AE26 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AE25 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AE24 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AE23 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AE22 | | | 1.68 | 0.14 | | | 1.82 | Still Taking | | | | |
| AF29 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AF28 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AF27 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AF26 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| Total Used | | | 13.32 | 1.11 | 0.00 | 0.00 | 14.43 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 702.60 | 58.55 | 0.00 | 0.00 | 761.15 | | | | | |
| Total to Date | | | 715.92 | 59.66 | 0.00 | 0.00 | 775.58 | | | | | |
| | | | | | | | | Today | | | | |
| | | | | | | | | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **02/05/2014** Client: **Gleeson**

Sheet: **5 of 6** Working Day No **11**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AF25 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| AF24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AF23 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AF22 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AG29 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AG28 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AG27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AG26 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AG25 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AG24 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AG23 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AG22 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AH29 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AH28 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AH27 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AH26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 9.96 | 0.83 | 0.00 | 0.00 | 10.79 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | | | | |
| Previous Total | | | 715.92 | 59.66 | 0.00 | 0.00 | 775.58 | | Previous | | | |
| | | | | | | | | Total Delivered | | | | |
| Total to Date | | | 725.88 | 60.49 | 0.00 | 0.00 | 786.37 | | Total Used | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 02/05/2014 Client: Gleeson

Sheet: 6 of 6 Working Day No 11

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AH25 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AH24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH23 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AH22 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AI29 | | | 1.32 | 0.11 | | | 1.43 | Full | | | | |
| AI28 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AI27 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AI26 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AI25 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AI24 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AI23 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AI22 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AI23A | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AI23B | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AI23C | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AI23D | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Total Used | | | 9.96 | 0.83 | 0.00 | 0.00 | 10.79 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 33.20 | 27.00 | 0.00 | 0.00 |
| Previous Total | | | 725.88 | 60.49 | 0.00 | 0.00 | 786.37 | Previous | 708.28 | 53.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 741.48 | 80.50 | 0.00 | 0.00 |
| Total to Date | | | 735.84 | 61.32 | 0.00 | 0.00 | 797.16 | Total Used | 735.84 | 61.32 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 5.64 | 19.18 | 0.00 | 0.00 |

Signed by SDS

Date: 02/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **06/05/2014** Client: **Gleeson**

Sheet: **1 of 8** Working Day No **12**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|-----------|------------|--------|
| | | | | | | | | | D Lyman | I Bagshaw | S Woodhall | |
| AD21 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AD20 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AE21 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AF21 | | | 0.72 | 0.06 | | | 0.78 | Full | Materials Delivered Today | | | |
| AG21 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AH21 | | | 1.20 | 0.10 | | | 1.30 | Full | Item | Quant | Ticket No. | |
| AI21 | | | 1.20 | 0.10 | | | 1.30 | Full | PFA | 16.84 | 254609 | |
| AJ21 | | | 0.60 | 0.05 | | | 0.65 | Full | PFA | 18.74 | 254608 | |
| AK21 | | | 0.48 | 0.04 | | | 0.52 | Full | PFA | 18.78 | 236006 | |
| AL21 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 20.68 | 254610 | |
| AM21 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AN21 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AO21 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AP21 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AP22 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AQ22 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 11.28 | 0.94 | 0.00 | 0.00 | 12.22 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 75.04 | | | |
| Previous Total | | | 735.84 | 61.32 | 0.00 | 0.00 | 797.16 | Previous | 741.48 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 816.52 | 80.50 | 0.00 | 0.00 |
| Total to Date | | | 747.12 | 62.26 | 0.00 | 0.00 | 809.38 | Total Used | 747.12 | 62.26 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 69.40 | 18.24 | 0.00 | 0.00 |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 06/05/2014 Client: Gleeson

Sheet: 2 of 8 Working Day No 12

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AE22 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AJ22 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AK22 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AL22 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| AM22 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AN22 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AO22 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AK23 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AL23 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AM23 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AN23 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AO23 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AP23 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AQ23 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AR23 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AL24 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 11.76 | 0.98 | 0.00 | 0.00 | 12.74 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 747.12 | 62.26 | 0.00 | 0.00 | 809.38 | Today | | | | |
| Total to Date | | | 758.88 | 63.24 | 0.00 | 0.00 | 822.12 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **06/05/2014** Client: **Gleeson**

Sheet: **3 of 8** Working Day No **12**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AM24 | | | 0.36 | 0.03 | | | 0.39 | Full | Materials Delivered Today | | | |
| AN24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AO24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AP24 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AQ24 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AR24 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AJ25 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AJ26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AJ27 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AJ28 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AJ29 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AJ30 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AJ31 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AJ32 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AJ33 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AJ34 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| Total Used | | | 7.08 | 0.59 | 0.00 | 0.00 | 7.67 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 758.88 | 63.24 | 0.00 | 0.00 | 822.12 | | | | | |
| Total to Date | | | 765.96 | 63.83 | 0.00 | 0.00 | 829.79 | | | | | |
| | | | | | | | | Today | | | | |
| | | | | | | | | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 06/05/2014 Client: Gleeson

Sheet: 4 of 8 Working Day No 12

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|-------|------------|--------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AJ35 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| Z31 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z33 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| Z34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA31 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AA32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA34 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AA35 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AB31 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AB32 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AB33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AB34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AB35 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 7.32 | 0.61 | 0.00 | 0.00 | 7.93 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 765.96 | 63.83 | 0.00 | 0.00 | 829.79 | Today | | | | |
| Total to Date | | | 773.28 | 64.44 | 0.00 | 0.00 | 837.72 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **06/05/2014** Client: **Gleeson**

Sheet: **5 of 8** Working Day No **12**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|--------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AM23A | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AM23B | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AM23C | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AM23D | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AR26 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AD32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AE32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AE33 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AF33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AF32 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AG33 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| AG32 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AR26 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AS25 | | | 1.08 | 0.09 | | | 1.17 | Still Taking | | | | |
| AQ26 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AQ25 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 9.36 | 0.78 | 0.00 | 0.00 | 10.14 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 773.28 | 64.44 | 0.00 | 0.00 | 837.72 | | | | | |
| Total to Date | | | 782.64 | 65.22 | 0.00 | 0.00 | 847.86 | | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **06/05/2014** Client: **Gleeson**

Sheet: **6 of 8** Working Day No **12**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AP26 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AP25 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AO25 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AO26 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| AO27 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AO28 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AO29 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AO30 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AN25 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AN26 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AN27 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AN28 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AN29 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AN30 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AM25 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AM26 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 10.32 | 0.86 | 0.00 | 0.00 | 11.18 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 782.64 | 65.22 | 0.00 | 0.00 | 847.86 | Today | | | | |
| Total to Date | | | 792.96 | 66.08 | 0.00 | 0.00 | 859.04 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 06/05/2014 Client: Gleeson

Sheet: 7 of 8 Working Day No 12

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|-------|------------|--------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AM27 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AM28 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AM29 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AM30 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| AL25 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AL26 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AL27 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AL29 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AL30 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AK26 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AK27 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AK28 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AK29 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AK30 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AN31 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AN32 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 9.96 | 0.83 | 0.00 | 0.00 | 10.79 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 792.96 | 66.08 | 0.00 | 0.00 | 859.04 | Today | | | | |
| Total to Date | | | 802.92 | 66.91 | 0.00 | 0.00 | 869.83 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 06/05/2014 Client: Gleeson

Sheet: 8 of 8 Working Day No 12

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AN33 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AN34 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AN35 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AM31 | | | 0.72 | 0.06 | | | 0.78 | Full | Materials Delivered Today | | | |
| AM32 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AM33 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AM34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AM35 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AL31 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AL32 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AL33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AL34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AL35 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AK31 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AK32 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AK33 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 10.32 | 0.86 | 0.00 | 0.00 | 11.18 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 75.04 | 0.00 | 0.00 | 0.00 |
| Previous Total | | | 802.92 | 66.91 | 0.00 | 0.00 | 869.83 | Previous | 741.48 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 816.52 | 80.50 | 0.00 | 0.00 |
| Total to Date | | | 813.24 | 67.77 | 0.00 | 0.00 | 881.01 | Total Used | 813.24 | 67.77 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 3.28 | 12.73 | 0.00 | 0.00 |

Signed by SDS

Date: 06/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **07/05/2014** Client: **Gleeson**

Sheet: **1 of 7** Working Day No **13**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|------|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AK34 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | | |
| AK35 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| AR40 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AR39 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | | |
| AT39 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AR38 | | | 0.84 | 0.07 | | | 0.91 | Full | PFA | 18.44 | 698302 | | |
| AS38 | | | 0.60 | 0.05 | | | 0.65 | Full | PFA | 17.98 | 698301 | | |
| AT38 | | | 0.84 | 0.07 | | | 0.91 | Full | PFA | 19.18 | 698484 | | |
| AP37 | | | 0.48 | 0.04 | | | 0.52 | Full | PFA | 18.38 | 698470 | | |
| AQ37 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | | |
| AR37 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| AS37 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| AT37 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AU37 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AV37 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AW37 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | | |
| Total Used | | | 10.80 | 0.90 | 0.00 | 0.00 | 11.70 | | PFA | OPC | Sand | Gravel | |
| | | | | | | | | Today | 73.98 | | | | |
| Previous Total | | | 813.24 | 67.77 | 0.00 | 0.00 | 881.01 | | Previous | 816.52 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 890.50 | 80.50 | 0.00 | 0.00 | |
| Total to Date | | | 824.04 | 68.67 | 0.00 | 0.00 | 892.71 | | Total Used | 824.04 | 68.67 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 66.46 | 11.83 | 0.00 | 0.00 | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 07/05/2014 Client: Gleeson

Sheet: 2 of 7 Working Day No 13

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|--|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AV44 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | | |
| AV43 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| AV42 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| AP36 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | | |
| AQ36 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AR36 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AS36 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AT36 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AU36 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| AV36 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AW36 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| AO35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AP35 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| AQ35 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AS35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AT35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| Total Used | | | 10.92 | 0.91 | 0.00 | 0.00 | 11.83 | | PFA | OPC | Sand | Gravel | |
| Previous Total | | | 824.04 | 68.67 | 0.00 | 0.00 | 892.71 | | | | | | |
| Total to Date | | | 834.96 | 69.58 | 0.00 | 0.00 | 904.54 | | | | | | |
| | | | | | | | | | Today | | | | |
| | | | | | | | | | Previous | | | | |
| | | | | | | | | | Total Delivered | | | | |
| | | | | | | | | | Total Used | | | | |
| | | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 07/05/2014 Client: Gleeson

Sheet: 3 of 7 Working Day No 13

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|--|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AU35 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | | |
| AV35 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AW35 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AO34 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | | |
| AP34 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AQ34 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | | |
| AR34 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | | |
| AS34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AT34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AU34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AV34 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AW34 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| AO33 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| AP33 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| AQ33 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| AR33 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| | | | | | | | | | | | | | |
| Total Used | | | 11.88 | 0.99 | 0.00 | 0.00 | 12.87 | | PFA | OPC | Sand | Gravel | |
| Previous Total | | | 834.96 | 69.58 | 0.00 | 0.00 | 904.54 | | | | | | |
| Total to Date | | | 846.84 | 70.57 | 0.00 | 0.00 | 917.41 | | | | | | |
| | | | | | | | | | Today | | | | |
| | | | | | | | | | Previous | | | | |
| | | | | | | | | | Total Delivered | | | | |
| | | | | | | | | | Total Used | | | | |
| | | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 07/05/2014 Client: Gleeson

Sheet: 4 of 7 Working Day No 13

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AS33 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| AT33 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AU33 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AV33 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AW33 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AO32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AP32 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | |
| AQ32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AR32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AS32 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AT32 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| AU32 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AV32 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AW32 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AO31 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AP31 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 13.20 | 1.10 | 0.00 | 0.00 | 14.30 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 846.84 | 70.57 | 0.00 | 0.00 | 917.41 | Today | | | | |
| Total to Date | | | 860.04 | 71.67 | 0.00 | 0.00 | 931.71 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **07/05/2014** Client: **Gleeson**

Sheet: **5 of 7** Working Day No **13**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AQ31 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AR31 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AS31 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AT31 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| AU31 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AP30 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AQ30 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AR30 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AS30 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| AT30 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AU30 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AP29 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AP28 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AP27 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AQ29 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AS29 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 15.84 | 1.32 | 0.00 | 0.00 | 17.16 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 860.04 | 71.67 | 0.00 | 0.00 | 931.71 | | | | | |
| Total to Date | | | 875.88 | 72.99 | 0.00 | 0.00 | 948.87 | | | | | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **07/05/2014** Client: **Gleeson**

Sheet: **6 of 7** Working Day No **13**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AT29 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AU29 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AS28 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AT28 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| AU28 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AQ27 | | | 1.32 | 0.11 | | | 1.43 | Full | | | | |
| AR27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AS27 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AT27 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AU27 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AS26 | | | 1.68 | 0.14 | | | 1.82 | Full | | | | |
| AT26 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | |
| AS25 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AS38A | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AS38B | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AS38C | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AS38D | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Total Used | | | 13.44 | 1.12 | 0.00 | 0.00 | 14.56 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 875.88 | 72.99 | 0.00 | 0.00 | 948.87 | | | | | |
| Total to Date | | | 889.32 | 74.11 | 0.00 | 0.00 | 963.43 | | | | | |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **07/05/2014** Client: **Gleeson**

Sheet: **7 of 7** Working Day No **13**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AT39A | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AT39B | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AT39C | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AT39D | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AW35A | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AW35B | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AW35C | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 1.08 | 0.09 | 0.00 | 0.00 | 1.17 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 73.98 | 0.00 | 0.00 | 0.00 |
| Previous Total | | | 889.32 | 74.11 | 0.00 | 0.00 | 963.43 | Previous | 816.52 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 890.50 | 80.50 | 0.00 | 0.00 |
| Total to Date | | | 890.40 | 74.20 | 0.00 | 0.00 | 964.60 | Total Used | 890.40 | 74.20 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 0.10 | 6.30 | 0.00 | 0.00 |

Signed by SDS

Date: 07/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 1 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|------|
| | | | | | | | | | D Lyman | I Bagshaw | S Woodhall | | |
| T27 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| T26 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| Q26 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | | |
| Q25 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | | |
| P26 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | | |
| P25 | | | 1.44 | 0.12 | | | 1.56 | Full | Item | Quant | Ticket No. | | |
| O26 | | | 1.20 | 0.10 | | | 1.30 | Full | PFA | 18.70 | 698651 | | |
| O25 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 18.80 | 698652 | | |
| S22 | | | 1.32 | 0.11 | | | 1.43 | Full | PFA | 18.24 | 698653 | | |
| U23 | | | 2.40 | 0.20 | | | 2.60 | Full | PFA | 18.48 | 698650 | | |
| U22 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| V23 | | | 1.80 | 0.15 | | | 1.95 | Full | OPC | 27.00 | 131919649 | | |
| V24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| V25 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| W26 | | | 3.60 | 0.30 | | | 3.90 | Full | | | | | |
| W25 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| | | | | | | | | | | | | | |
| Total Used | | | 19.08 | 1.59 | 0.00 | 0.00 | 20.67 | | PFA | OPC | Sand | Gravel | |
| | | | | | | | | Today | 74.22 | 27.00 | | | |
| Previous Total | | | 890.40 | 74.20 | 0.00 | 0.00 | 964.60 | | Previous | 890.50 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 964.72 | 107.50 | 0.00 | 0.00 | |
| Total to Date | | | 909.48 | 75.79 | 0.00 | 0.00 | 985.27 | | Total Used | 909.48 | 75.79 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 55.24 | 31.71 | 0.00 | 0.00 | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 2 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|-------|------------|--------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| W23 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| W22 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| W21 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| X22 | | | 0.48 | 0.04 | | | 0.52 | Full | Materials Delivered Today | | | |
| X23 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| A3 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| A4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| A5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| A6 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| B3 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| B4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| B5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| B6 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| C3 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| C4 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| C5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 6.00 | 0.50 | 0.00 | 0.00 | 6.50 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 909.48 | 75.79 | 0.00 | 0.00 | 985.27 | Today | | | | |
| Total to Date | | | 915.48 | 76.29 | 0.00 | 0.00 | 991.77 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **08/05/2014** Client: **Gleeson**

Sheet: **3 of 7** Working Day No **14**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| F9 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| F10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| F11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G9 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| G10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H9 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| I10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| I13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 1.92 | 0.16 | 0.00 | 0.00 | 2.08 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 915.48 | 76.29 | 0.00 | 0.00 | 991.77 | Today | | | | |
| Total to Date | | | 917.40 | 76.45 | 0.00 | 0.00 | 993.85 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 4 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| G17 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| G18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G20 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H20 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G21 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| I14 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| I15 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| I16 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| I17 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| I18 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| I19 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| I20 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| Total Used | | | 6.36 | 0.53 | 0.00 | 0.00 | 6.89 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 917.40 | 76.45 | 0.00 | 0.00 | 993.85 | | | | | |
| Total to Date | | | 923.76 | 76.98 | 0.00 | 0.00 | 1000.74 | | | | | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 5 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| G11 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| G12 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| H10 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| H11 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| H12 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| I11 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| I12 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| J10 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| J11 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| J12 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| J13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| J14 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| J15 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| J16 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| J17 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| J18 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 17.16 | 1.43 | 0.00 | 0.00 | 18.59 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 923.76 | 76.98 | 0.00 | 0.00 | 1000.74 | Today | | | | |
| Total to Date | | | 940.92 | 78.41 | 0.00 | 0.00 | 1019.33 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 6 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| J19 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| J20 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| K10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| K11 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| K12 | | | 1.32 | 0.11 | | | 1.43 | Full | | | | |
| K13 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| K14 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| K15 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| K16 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| K17 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| K18 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| K19 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| K20 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| L10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| L11 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| L12 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| Total Used | | | 15.84 | 1.32 | 0.00 | 0.00 | 17.16 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 940.92 | 78.41 | 0.00 | 0.00 | 1019.33 | | | | | |
| Total to Date | | | 956.76 | 79.73 | 0.00 | 0.00 | 1036.49 | | | | | |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 08/05/2014 Client: Gleeson

Sheet: 7 of 7 Working Day No 14

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| L13 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| L14 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| L15 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| L16 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| L17 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| L18 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| L19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| U27 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 7.44 | 0.62 | 0.00 | 0.00 | 8.06 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 74.22 | 27.00 | 0.00 | 0.00 |
| Previous Total | | | 956.76 | 79.73 | 0.00 | 0.00 | 1036.49 | Previous | 890.50 | 80.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 964.72 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 964.20 | 80.35 | 0.00 | 0.00 | 1044.55 | Total Used | 964.20 | 80.35 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 0.52 | 27.15 | 0.00 | 0.00 |

Signed by SDS

Date: 08/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **09/05/2014** Client: **Gleeson**

Sheet: **1 of 7** Working Day No **15**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| D2 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| E2 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| F2 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| D3 | | | 1.32 | 0.11 | | | 1.43 | Full | Materials Delivered Today | | | |
| E3 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| F3 | | | 1.20 | 0.10 | | | 1.30 | Full | PFA | 18.98 | 699109 | |
| G3 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 18.66 | 699110 | |
| H3 | | | 0.60 | 0.05 | | | 0.65 | Full | PFA | 16.20 | 698980 | |
| I3 | | | 1.44 | 0.12 | | | 1.56 | Full | PFA | 17.90 | 698982 | |
| D4 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| E4 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| F4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| G4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| I4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| J4 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| Total Used | | | 10.68 | 0.89 | 0.00 | 0.00 | 11.57 | | | | | |
| Previous Total | | | 964.20 | 80.35 | 0.00 | 0.00 | 1044.55 | | | | | |
| Total to Date | | | 974.88 | 81.24 | 0.00 | 0.00 | 1056.12 | | | | | |
| | | | | | | | | | PFA | OPC | Sand | Gravel |
| | | | | | | | | | 71.74 | | | |
| | | | | | | | | | 964.72 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | | 1036.46 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | | 974.88 | 81.24 | 0.00 | 0.00 |
| | | | | | | | | | 61.58 | 26.26 | 0.00 | 0.00 |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 09/05/2014 Client: Gleeson

Sheet: 2 of 7 Working Day No 15

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| K4 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| L4 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| M4 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| N4 | | | 1.08 | 0.09 | | | 1.17 | Full | Materials Delivered Today | | | |
| D5 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| E5 | | | 0.84 | 0.07 | | | 0.91 | Full | Item | Quant | Ticket No. | |
| F5 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| G5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| H5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| I5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| J5 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| K5 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| L5 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| M5 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| N5 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| O5 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 11.52 | 0.96 | 0.00 | 0.00 | 12.48 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 974.88 | 81.24 | 0.00 | 0.00 | 1056.12 | | | | | |
| Total to Date | | | 986.40 | 82.20 | 0.00 | 0.00 | 1068.60 | | | | | |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 09/05/2014 Client: Gleeson

Sheet: 3 of 7 Working Day No 15

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|--------|-------|------|--------|-------------|---------|-----------------|-------|------------|--------|--|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| C6 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| D6 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| E6 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | | |
| F6 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | | |
| G6 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| H6 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | | |
| I6 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| J6 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| K6 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| L6 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | | |
| M6 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| N6 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | | |
| O6 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | | |
| A10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| A11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| B10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| | | | | | | | | | | | | | |
| Total Used | | | 13.44 | 1.12 | 0.00 | 0.00 | 14.56 | | PFA | OPC | Sand | Gravel | |
| Previous Total | | | 986.40 | 82.20 | 0.00 | 0.00 | 1068.60 | | | | | | |
| Total to Date | | | 999.84 | 83.32 | 0.00 | 0.00 | 1083.16 | | | | | | |
| | | | | | | | | | Today | | | | |
| | | | | | | | | | Previous | | | | |
| | | | | | | | | | Total Delivered | | | | |
| | | | | | | | | | Total Used | | | | |
| | | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **09/05/2014** Client: **Gleeson**

Sheet: **4 of 7** Working Day No **15**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| B11 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| C11 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| D11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| E11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| C10 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| D10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| E10 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| C9 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| D9 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| E9 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| M9 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| M10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| M11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| M12 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| M13 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| M14 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 7.32 | 0.61 | 0.00 | 0.00 | 7.93 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 999.84 | 83.32 | 0.00 | 0.00 | 1083.16 | | | | | |
| Total to Date | | | 1007.16 | 83.93 | 0.00 | 0.00 | 1091.09 | | | | | |
| | | | | | | | | | | | | |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 09/05/2014 Client: Gleeson

Sheet: 5 of 7 Working Day No 15

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| M15 | | | 0.36 | 0.03 | | | 0.39 | Full | Materials Delivered Today | | | |
| M16 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| M17 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| M18 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| M19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| N10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| N11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| N12 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| N13 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| N14 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| N15 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| N16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| N17 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| N18 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| N19 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 10.20 | 0.85 | 0.00 | 0.00 | 11.05 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1007.16 | 83.93 | 0.00 | 0.00 | 1091.09 | | | | | |
| Total to Date | | | 1017.36 | 84.78 | 0.00 | 0.00 | 1102.14 | | | | | |
| | | | | | | | | | Today | | | |
| | | | | | | | | | Previous | | | |
| | | | | | | | | | Total Delivered | | | |
| | | | | | | | | | Total Used | | | |
| | | | | | | | | | Stock on Site | | | |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 09/05/2014 Client: Gleeson

Sheet: 6 of 7 Working Day No 15

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| O7 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O8 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O9 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O10 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| O11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O12 | | | 0.12 | 0.01 | | | 0.13 | Full | Item | Quant | Ticket No. | |
| O13 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| O14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O15 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| O16 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| O17 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| O18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| O19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| P4 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| P5 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| P6 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 5.28 | 0.44 | 0.00 | 0.00 | 5.72 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1017.36 | 84.78 | 0.00 | 0.00 | 1102.14 | | Today | | | |
| Total to Date | | | 1022.64 | 85.22 | 0.00 | 0.00 | 1107.86 | | Previous | | | |
| | | | | | | | | | Total Delivered | | | |
| | | | | | | | | | Total Used | | | |
| | | | | | | | | | Stock on Site | | | |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 09/05/2014 Client: Gleeson

Sheet: 7 of 7 Working Day No 15

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| P7 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| P8 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| P9 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| P10 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| P11 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| P12 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| P13 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| P14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Q14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| R14 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | |
| S14 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| T14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| P19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 8.64 | 0.72 | 0.00 | 0.00 | 9.36 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 71.74 | 0.00 | 0.00 | 0.00 |
| Previous Total | | | 1022.64 | 85.22 | 0.00 | 0.00 | 1107.86 | Previous | 964.72 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1036.46 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1031.28 | 85.94 | 0.00 | 0.00 | 1117.22 | Total Used | 1031.28 | 85.94 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 5.18 | 21.56 | 0.00 | 0.00 |

Signed by SDS

Date: 09/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 12/05/2014 Client: Gleeson

Sheet: 1 of 5 Working Day No 16

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | D Lyman | M Green | S Woodhall | |
| Q4 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| Q5 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| Q6 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| Q7 | | | 0.84 | 0.07 | | | 0.91 | Full | Materials Delivered Today | | | |
| Q8 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| Q9 | | | 0.96 | 0.08 | | | 1.04 | Full | Item | Quant | Ticket No. | |
| Q10 | | | 0.72 | 0.06 | | | 0.78 | Full | PFA | 15.86 | 699380 | |
| Q11 | | | 1.08 | 0.09 | | | 1.17 | Full | PFA | 18.12 | 699371 | |
| Q12 | | | 1.44 | 0.12 | | | 1.56 | Full | PFA | 17.84 | 699465 | |
| Q13 | | | 0.84 | 0.07 | | | 0.91 | Full | PFA | 18.22 | 699580 | |
| R4 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| R5 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| R6 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| R7 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| R8 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| R9 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| Total Used | | | 17.28 | 1.44 | 0.00 | 0.00 | 18.72 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1031.28 | 85.94 | 0.00 | 0.00 | 1117.22 | | 70.04 | | | |
| Total to Date | | | 1048.56 | 87.38 | 0.00 | 0.00 | 1135.94 | | 1036.46 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1106.50 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Used | 1048.56 | 87.38 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 57.94 | 20.12 | 0.00 | 0.00 |

Signed by SDS

Date: 12/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 12/05/2014 Client: Gleeson

Sheet: 2 of 5 Working Day No 16

Table with 10 columns: Hole No., Depth (m), Press (psi), PFA, OPC, Sand, Gravel, Total Grout, Remarks, Crew Details. Includes a summary table at the bottom for Total Used, Previous Total, Total to Date, and Materials Delivered Today.

Signed by SDS

Date: 12/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **12/05/2014** Client: **Gleeson**

Sheet: **3 of 5** Working Day No **16**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| T9 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| T8 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | |
| T7 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| T6 | | | 0.60 | 0.05 | | | 0.65 | Full | Materials Delivered Today | | | |
| T5 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| T4 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| Y24 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Y25 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| Y26 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| Y27 | | | 2.04 | 0.17 | | | 2.21 | Full | | | | |
| P16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| P17 | | | 1.32 | 0.11 | | | 1.43 | Full | | | | |
| P18 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| Q15 | | | 2.16 | 0.18 | | | 2.34 | Full | | | | |
| Q16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Q17 | | | 1.32 | 0.11 | | | 1.43 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 17.64 | 1.47 | 0.00 | 0.00 | 19.11 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1066.68 | 88.89 | 0.00 | 0.00 | 1155.57 | | | | | |
| Total to Date | | | 1084.32 | 90.36 | 0.00 | 0.00 | 1174.68 | | | | | |

Signed by SDS

Date: 12/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 12/05/2014 Client: Gleeson

Sheet: 4 of 5 Working Day No 16

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| Q18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Q19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| R15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| R16 | | | 0.84 | 0.07 | | | 0.91 | Full | Materials Delivered Today | | | |
| R17 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| R18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| R19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| S15 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| S16 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| S17 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| S18 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| S19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| T15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| T16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| T17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| T18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Total Used | | | 7.92 | 0.66 | 0.00 | 0.00 | 8.58 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1084.32 | 90.36 | 0.00 | 0.00 | 1174.68 | | | | | |
| Total to Date | | | 1092.24 | 91.02 | 0.00 | 0.00 | 1183.26 | | | | | |
| | | | | | | | | | Today | | | |
| | | | | | | | | | Previous | | | |
| | | | | | | | | | Total Delivered | | | |
| | | | | | | | | | Total Used | | | |
| | | | | | | | | | Stock on Site | | | |

Signed by SDS

Date: 12/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 12/05/2014 Client: Gleeson

Sheet: 5 of 5 Working Day No 16

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| U11 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| U12 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| U13 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| U14 | | | 1.80 | 0.15 | | | 1.95 | Full | Materials Delivered Today | | | |
| U15 | | | 1.56 | 0.13 | | | 1.69 | Full | | | | |
| U16 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| U17 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| U18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| U19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| P15 | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| T19 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 12.00 | 1.00 | 0.00 | 0.00 | 13.00 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 70.04 | 0.00 | 0.00 | 0.00 |
| Previous Total | | | 1092.24 | 91.02 | 0.00 | 0.00 | 1183.26 | Previous | 1036.46 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1106.50 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1104.24 | 92.02 | 0.00 | 0.00 | 1196.26 | Total Used | 1104.24 | 92.02 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 2.26 | 15.48 | 0.00 | 0.00 |

Signed by SDS

Date: 12/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 13/05/2014 Client: Gleeson

Sheet: 1 of 5 Working Day No 17

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AB12 | | | 0.84 | 0.07 | | | 0.91 | Still Taking | | | | |
| AB11 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AB10 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AB9 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AB8 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| AC8 | | | 0.96 | 0.08 | | | 1.04 | Full | PFA | 17.54 | 699823 | |
| AC9 | | | 0.60 | 0.05 | | | 0.65 | Full | PFA | 18.36 | 699839 | |
| AC10 | | | 0.96 | 0.08 | | | 1.04 | Full | PFA | 17.96 | 699882 | |
| AC11 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AC12 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AC13 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AD8 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AD9 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AD10 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| AD11 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AD12 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 10.80 | 0.90 | 0.00 | 0.00 | 11.70 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 53.86 | | | |
| Previous Total | | | 1104.24 | 92.02 | 0.00 | 0.00 | 1196.26 | Previous | 1106.50 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1160.36 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1115.04 | 92.92 | 0.00 | 0.00 | 1207.96 | Total Used | 1115.04 | 92.92 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 45.32 | 14.58 | 0.00 | 0.00 |

Signed by SDS

Date: 13/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 13/05/2014 Client: Gleeson

Sheet: 2 of 5 Working Day No 17

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|--------------|---------------------------|------------|-------------|---------------|
| AE8 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AE9 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| AE10 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| AE11 | | | 0.96 | 0.08 | | | 1.04 | Full | Materials Delivered Today | | | |
| AE12 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AF8 | | | 3.00 | 0.25 | | | 3.25 | Still Taking | Item | Quant | Ticket No. | |
| AF9 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AF10 | | | 1.80 | 0.15 | | | 1.95 | Still Taking | | | | |
| AF11 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AF12 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AF13 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AF14 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| AF15 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AF16 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AF17 | | | 2.40 | 0.20 | | | 2.60 | Still Taking | | | | |
| AF18 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 23.52 | 1.96 | 0.00 | 0.00 | 25.48 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | | | | | |
| Previous Total | | | 1115.04 | 92.92 | 0.00 | 0.00 | 1207.96 | | | | | |
| | | | | | | | | | | | | |
| Total to Date | | | 1138.56 | 94.88 | 0.00 | 0.00 | 1233.44 | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |

Signed by SDS

Date: 13/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **13/05/2014** Client: **Gleeson**

Sheet: **3 of 5** Working Day No **17**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|--------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AF19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AF20 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AG20 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AG19 | | | 0.72 | 0.06 | | | 0.78 | Full | Materials Delivered Today | | | |
| AG18 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| AG17 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AG16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AG15 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AG14 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AG13 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AG12 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AG11 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AG10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AG9 | | | 1.80 | 0.15 | | | 1.95 | Still Taking | | | | |
| AG8 | | | 1.80 | 0.15 | | | 1.95 | Still Taking | | | | |
| AH8 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 11.76 | 0.98 | 0.00 | 0.00 | 12.74 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1138.56 | 94.88 | 0.00 | 0.00 | 1233.44 | | | | | |
| Total to Date | | | 1150.32 | 95.86 | 0.00 | 0.00 | 1246.18 | | | | | |

Signed by SDS

Date: 13/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 13/05/2014 Client: Gleeson

Sheet: 4 of 5 Working Day No 17

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|--------------|---------------------------|-------|------------|--------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AD9A | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AD9B | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AD9C | | | 0.24 | 0.02 | | | 0.26 | Full | | | | |
| AD9D | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH9 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| AH10 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH11 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AH12 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH13 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AH14 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AH15 | | | 0.60 | 0.05 | | | 0.65 | Still Taking | | | | |
| AH16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AH19 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AH20 | | | 1.20 | 0.10 | | | 1.30 | Still Taking | | | | |
| Total Used | | | 5.76 | 0.48 | 0.00 | 0.00 | 6.24 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1150.32 | 95.86 | 0.00 | 0.00 | 1246.18 | | | | | |
| Total to Date | | | 1156.08 | 96.34 | 0.00 | 0.00 | 1252.42 | | | | | |

Signed by SDS

Date: 13/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **13/05/2014** Client: **Gleeson**

Sheet: **5 of 5** Working Day No **17**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|--------------|---------------------------|------------|-------------|---------------|------|
| | | | | | | | | | Item | Quant | Ticket No. | | |
| AI20 | | | 0.72 | 0.06 | | | 0.78 | Still Taking | | | | | |
| AI19 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | | |
| AI18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| AI17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | | |
| | | | | | | | | | Materials Delivered Today | | | | |
| | | | | | | | | | Item | Quant | Ticket No. | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| Total Used | | | 1.44 | 0.12 | 0.00 | 0.00 | 1.56 | | PFA | OPC | Sand | Gravel | |
| | | | | | | | | | Today | 53.86 | 0.00 | 0.00 | 0.00 |
| | | | | | | | | | Previous | 1106.50 | 107.50 | 0.00 | 0.00 |
| Previous Total | | | 1156.08 | 96.34 | 0.00 | 0.00 | 1252.42 | | Total Delivered | 1160.36 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1157.52 | 96.46 | 0.00 | 0.00 | 1253.98 | | Total Used | 1157.52 | 96.46 | 0.00 | 0.00 |
| | | | | | | | | | Stock on Site | 2.84 | 11.04 | 0.00 | 0.00 |

Signed by SDS

Date: 13/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 14/05/2014 Client: Gleeson

Sheet: 1 of 7 Working Day No 18

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|-----------------|---------------------------|-----------|------------|--------|
| | | | | | | | | | D Lyman | J Benfold | S Woodhall | |
| AI20 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AI15 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AI14 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AI13 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AI12 | | | 0.96 | 0.08 | | | 1.04 | Full | Materials Delivered Today | | | |
| AI11 | | | 1.20 | 0.10 | | | 1.30 | Full | Item | Quant | Ticket No. | |
| AI10 | | | 0.60 | 0.05 | | | 0.65 | Full | PFA | 18.58 | 700692 | |
| AI9 | | | 0.96 | 0.08 | | | 1.04 | Full | PFA | 18.64 | 700091 | |
| AI8 | | | 1.20 | 0.10 | | | 1.30 | Full | PFA | 19.58 | 700007 | |
| V12 | | | 0.48 | 0.04 | | | 0.52 | Full | PFA | 19.18 | 700009 | |
| U11 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| W12 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| X12 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| Y12 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| Z12 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| V13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 12.36 | 1.03 | 0.00 | 0.00 | 13.39 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 75.98 | | | |
| Previous Total | | | 1157.52 | 96.46 | 0.00 | 0.00 | 1253.98 | Previous | 1160.36 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1236.34 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1169.88 | 97.49 | 0.00 | 0.00 | 1267.37 | Total Used | 1169.88 | 97.49 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 66.46 | 10.01 | 0.00 | 0.00 |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **14/05/2014** Client: **Gleeson**

Sheet: **2 of 7** Working Day No **18**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| V14 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| V15 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| V16 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| V17 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| V18 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| V19 | | | 0.60 | 0.05 | | | 0.65 | Full | Item | Quant | Ticket No. | |
| W13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| W14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| W15 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| W16 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| W17 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| W18 | | | 1.44 | 0.12 | | | 1.56 | Full | | | | |
| W19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| X13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X14 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| X15 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| Total Used | | | 11.64 | 0.97 | 0.00 | 0.00 | 12.61 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1169.88 | 97.49 | 0.00 | 0.00 | 1267.37 | | | | | |
| Total to Date | | | 1181.52 | 98.46 | 0.00 | 0.00 | 1279.98 | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 14/05/2014 Client: Gleeson

Sheet: 3 of 7 Working Day No 18

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| X16 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| X17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| X19 | | | 0.96 | 0.08 | | | 1.04 | Full | Materials Delivered Today | | | |
| Y13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Y14 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| Y15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Y16 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Y17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Y18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z13 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AA13 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA15 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AA16 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AA17 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 6.72 | 0.56 | 0.00 | 0.00 | 7.28 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1181.52 | 98.46 | 0.00 | 0.00 | 1279.98 | | | | | |
| Total to Date | | | 1188.24 | 99.02 | 0.00 | 0.00 | 1287.26 | | | | | |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. **SDS2544** Contract Name: **Goldthorpe**

Date: **14/05/2014** Client: **Gleeson**

Sheet: **4 of 7** Working Day No **18**

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|-------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AA18 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| Z14 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| Z15 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z16 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| Z17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AA19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AB12 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AB15 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AB16 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AB17 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AB18 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AB19 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AB20 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AC15 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AC16 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 9.84 | 0.82 | 0.00 | 0.00 | 10.66 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1188.24 | 99.02 | 0.00 | 0.00 | 1287.26 | Today | | | | |
| Total to Date | | | 1198.08 | 99.84 | 0.00 | 0.00 | 1297.92 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| | | | | | | | | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 14/05/2014 Client: Gleeson

Sheet: 5 of 7 Working Day No 18

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|--------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AC17 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AC18 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AC19 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AC20 | | | 1.44 | 0.12 | | | 1.56 | Full | Materials Delivered Today | | | |
| AD10 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AD13 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AD14 | | | 1.68 | 0.14 | | | 1.82 | Full | | | | |
| AD15 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AD16 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AD17 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AD18 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AD19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AD20 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AE9 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AE10 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AE13 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 14.04 | 1.17 | 0.00 | 0.00 | 15.21 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | | | | |
| Previous Total | | | 1198.08 | 99.84 | 0.00 | 0.00 | 1297.92 | Previous | | | | |
| | | | | | | | | Total Delivered | | | | |
| Total to Date | | | 1212.12 | 101.01 | 0.00 | 0.00 | 1313.13 | Total Used | | | | |
| | | | | | | | | Stock on Site | | | | |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 14/05/2014 Client: Gleeson

Sheet: 6 of 7 Working Day No 18

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|--------|------|--------|-------------|---------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AE14 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AE15 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AE16 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AE17 | | | 0.72 | 0.06 | | | 0.78 | Full | Materials Delivered Today | | | |
| AE18 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AE19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AE20 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AF10 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AF8 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AF14 | | | 0.48 | 0.04 | | | 0.52 | Full | | | | |
| AF17 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| AG18 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AH15 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| AH20 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AJ19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AJ20 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 12.12 | 1.01 | 0.00 | 0.00 | 13.13 | | PFA | OPC | Sand | Gravel |
| Previous Total | | | 1212.12 | 101.01 | 0.00 | 0.00 | 1313.13 | | | | | |
| Total to Date | | | 1224.24 | 102.02 | 0.00 | 0.00 | 1326.26 | | | | | |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 14/05/2014 Client: Gleeson

Sheet: 7 of 7 Working Day No 18

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|--------|------|--------|-------------|------------------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| AK20 | | | 0.12 | 0.01 | | | 0.13 | Full | Materials Delivered Today | | | |
| AL20 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AM20 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AN20 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AO20 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AP20 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AL19 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AM19 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AN19 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| AO19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AP19 | | | 0.96 | 0.08 | | | 1.04 | Full | | | | |
| AB8 | | | 0.36 | 0.03 | | | 0.39 | Full | | | | |
| AG9 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AG10 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| AH16 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| AK19 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 12.12 | 1.01 | 0.00 | 0.00 | 13.13 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 75.98 | 0.00 | 0.00 | 0.00 |
| Previous Total | | | 1224.24 | 102.02 | 0.00 | 0.00 | 1326.26 | Previous | 1160.36 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1236.34 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1236.36 | 103.03 | 0.00 | 0.00 | 1339.39 | Total Used | 1236.36 | 103.03 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | -0.02 | 4.47 | 0.00 | 0.00 |

Signed by SDS

Date: 14/05/2014

Signed by Client

Date:



SIRIUS REMEDIATION LTD

DAILY GROUTING RETURN

4245 Park Approach, Thorpe Park, Leeds, LS15 8GB Tel: 0113 264 9960 Fax: 0113 264 9962

Job No. SDS2544 Contract Name: Goldthorpe

Date: 15/05/2014 Client: Gleeson

Sheet: 1 of 3 Working Day No 19

| Hole No. | Depth (m) | Press (psi) | PFA | OPC | Sand | Gravel | Total Grout | Remarks | Crew Details | | | |
|-----------------------|-----------|-------------|---------|--------|------|--------|-------------|-----------------|---------------------------|------------|-------------|---------------|
| | | | | | | | | | Item | Quant | Ticket No. | |
| V11 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| W11 | | | 0.72 | 0.06 | | | 0.78 | Full | | | | |
| X11 | | | 1.08 | 0.09 | | | 1.17 | Full | | | | |
| Y11 | | | 1.20 | 0.10 | | | 1.30 | Full | Materials Delivered Today | | | |
| Z11 | | | 1.80 | 0.15 | | | 1.95 | Full | | | | |
| AA11 | | | 1.44 | 0.12 | | | 1.56 | Full | PFA | 18.88 | 700322 | |
| AA12 | | | 0.84 | 0.07 | | | 0.91 | Full | PFA | 17.64 | 700321 | |
| V10 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 18.86 | 700484 | |
| W10 | | | 0.12 | 0.01 | | | 0.13 | Full | PFA | 19.02 | 700503 | |
| X10 | | | 2.16 | 0.18 | | | 2.34 | Full | | | | |
| Y10 | | | 1.20 | 0.10 | | | 1.30 | Full | | | | |
| Z10 | | | 0.60 | 0.05 | | | 0.65 | Full | | | | |
| AA10 | | | 2.64 | 0.22 | | | 2.86 | Full | | | | |
| AA9 | | | 0.84 | 0.07 | | | 0.91 | Full | | | | |
| Z9 | | | 0.12 | 0.01 | | | 0.13 | Full | | | | |
| Z8 | | | 2.40 | 0.20 | | | 2.60 | Full | | | | |
| | | | | | | | | | | | | |
| Total Used | | | 19.68 | 1.64 | 0.00 | 0.00 | 21.32 | | PFA | OPC | Sand | Gravel |
| | | | | | | | | Today | 74.40 | | | |
| Previous Total | | | 1236.36 | 103.03 | 0.00 | 0.00 | 1339.39 | | 1236.34 | 107.50 | 0.00 | 0.00 |
| | | | | | | | | Total Delivered | 1310.74 | 107.50 | 0.00 | 0.00 |
| Total to Date | | | 1256.04 | 104.67 | 0.00 | 0.00 | 1360.71 | | 1256.04 | 104.67 | 0.00 | 0.00 |
| | | | | | | | | Stock on Site | 54.70 | 2.83 | 0.00 | 0.00 |

Signed by SDS

Date: 15/05/2014

Signed by Client

Date: