



Notes:

1. THE COPYRIGHT OF THIS DRAWING IS VESTED IN Homes by honey
2. WORK TO FIGURED DIMENSIONS ONLY.
3. THIS DRAWING IS TO BE READ IN CONJUNCTION WITH ALL RELEVANT ARCHITECT'S, SERVICE ENGINEER'S AND HOMES BY HONEY DRAWINGS AND SPECIFICATIONS.

KEY:

- Phase 1 - 3 months (3)
Phase 2 - 9 months (12)
Phase 3 - 6 months (18)
Phase 4 - 6 months (24)
Phase 5 - 3 months (27)

NOTE: the programme durations stated above are from the commencement of road and sewers infrastructure delivery and do not account for any enabling works necessary to progress. Cumulative durations noted in brackets.

REV	DESCRIPTION	BY	DATE
STATUS			
homes by honey Third Floor, 197 Wards Exchange Ecclesall Road, Sheffield S11 8HW www.homesbyhoney.co.uk			
honey			
SITE: Hemingfield Road Barnsley			
TITLE: Infrastructure Plan			
SCALE AT A0: 1:500	DATE: 20/7/26	DRAWN: RG	CHECKED:
PROJECT NO: -	DRAWING NO: HBH-IP-100	REVISION:	