



Area to be completed in the next planting season after completion of plots 101-104

Area to be completed in the next planting season after completions of plots 90-97, 73-79

Area to be completed in the next planting season after completions of plots 79-90

Area to be completed in the next planting season after completion of plots 1, 42-46

Area to be completed in the next planting season after completions of plots 9-13, 4-18, 35-36

Area to be completed in the next planting season after completion of plots 41-48

Area to be completed in the next planting season after completion of plots 56-62

Area to be completed in the next planting season after completion of the development

<small>Unit 2, Manor Court, Peel Avenue, Dulke, Warrington, WA4 9PL Tel: 01924 266111 Fax: 01924 264488 www.avanthomes.co.uk</small>		
DATE	SCALE	DRAWN BY
12.02.26	1:500 @ A1	ZE
DWG TITLE Timetable for POS		
PROJECT Main Street, Great Houghton		
DWG No.	4206-209	REV

