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1. Introduction

1.1  Purpose of the Method Statement

1.1.1 This Arboricultural Method Statement has been prepared to ensure good practice in the
protection of retained trees during the development at Bleachcroft Way, Barnsley.

1.2 Terms of Reference

1.2.1 JCA Limited is instructed by Harron Homes Ltd to prepare an Arboricultural Method
Statement for the proposed development, based on our arboricultural report dated 14"
February 2022 (JCA Ref: 16747-A/AJB). The arboricultural survey and report
conform to the most recent specifications outlined in BS 5837: 2012 Trees in relation
to design, demolition and construction - Recommendations.

1.2.2 The proposed development will consist of the construction of a residential housing
estate.

1.2.3 The following drawings have been provided and these are the basis of the
Arboricultural Method Statement and the Tree Protection Plan at Appendix 4:

e Topographical Survey (Drawing Ref. 0826 - 001 Rev - D).
e Development Layout (Drawing Ref. 498-PL-001-J-Bleachcroft Site Layout
(Bound)).

1.3  Status of the Method Statement

1.3.1 This Arboricultural Method Statement should be included as part of the specification
and schedule of works issued to the building contractor and can form part of the
contract.

1.3.2 This Arboricultural Method Statement should be available on site for inspection by the
local authority, contractors and other relevant persons.

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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Tree Works Prior, During and Post Construction

21 Tree Works Prior to Construction

2.1.1 Prior to any construction activity, the first operation on site will be the undertaking of
the necessary arboricultural works, as described at Appendix 1.

2.1.2 The tree works include the removal of a section of G1, seven trees within G2, G5, G6,
a section of G7, two trees within G9, G11, four trees within G12, six trees within G14
and G135 (five trees), to facilitate the proposed development.

2.2 Tree Works During or Post-Construction

2.2.1 In this case, no tree works are envisaged to be required during or after the construction
phase.

2.2.2 Damage to trees during the construction phase should be entirely prevented by the
installation of the temporary protective fencing to create a Construction Exclusion
Zone (CEZ). All persons on site must be aware of limitations that apply within the
CEZ (please refer to Section 3.1.3).

2.2.3 If any trees on site are damaged, this must be immediately reported to JCA to agree on
appropriate remedial action. Contact numbers for all parties can be found at Section 7.

2.3 Recommendations For Tree Works

2.3.1 All work must be undertaken to BS 3998: 2010 - Recommendations for tree work and
carried out by qualified, experienced and, ideally, Arboricultural Association approved
contractors who must be adequately insured.

2.3.2 Any defects seen by a contractor or the client that were not apparent to the consultant
must be brought to the attention of JCA immediately.

2.3.3 No liability can be accepted by JCA in respect of the trees unless the recommendations
of this Method Statement are carried out under our supervision.

©JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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The Protective Barrier Prior, During and Post Construction

3.1

3.1.1

3.1.2

3.13

3.1.4

3.2
3.2.1

3.2.2

Protective Barrier Prior to Construction

The installation of the temporary protective fencing will be the very first job to be
undertaken on site following the completion of the tree works (Section 2.1).

The protective fencing must be constructed in accordance with BS 5837: 2012 Trees in
relation to design, demolition and construction - Recommendations and will be located
as shown on the Tree Protection Plan at Appendix 4. Where possible, the protective
barrier will enclose the entire Root Protection Area (RPA) of the trees to make a
Construction Exclusion Zone (CEZ); this area is to be considered a restricted area;
no pedestrians, vehicles, equipment, or machinery are allowed within the CEZ and
the storage of materials is not permitted, unless specified within this Method
Statement.

The protective fencing will be installed in accordance with BS 5837: 2012 and will
comprise of a vertical and horizontal scaffold framework, well braced to resist impacts.
The vertical tubes should be spaced at a maximum interval of 3m and driven securely
into the ground, taking care to avoid underground services and structural roots. Finally,
weld mesh panels are to be securely fixed on the scaffold framework. Please refer to
Appendix 2 for protective fencing details.

Once the fencing is installed, waterproof signs with the sentence ‘Protected tree zone,
no storage or operations within this area’ are to be placed at 3m intervals to ensure that
all personnel are aware of the restrictions that apply to the cordoned off area. A
prepared sign is available at Appendix 2.

Checking the Protective Fencing Prior to Construction

Once installed, the appointed arboriculturalist will be invited on site to inspect the
protective fencing, ensuring that it is located in the correct position and that it has been
constructed in accordance with this Method Statement. No other work, including soil
stripping, excavation, or the bringing onto site of materials or machinery, shall
commence until the barrier is installed and confirmed to be acceptable by the appointed
arboriculturalist.

It is important that the protective fencing be checked by the arboricultural consultant
prior to any construction works being carried out on site. If at any time during
construction the protective fencing is not correctly installed, or if it does not
comply with BS 5837: 2012, this could result in damage being caused to trees and
consequently, a stop notice may be served by the LPA.

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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3.3 Protective Fencing During Construction

3.3.1 No operations shall take place which require the removal of part of the protective
fencing without prior agreement with the Local Planning Authority.

3.3.2 The protective fencing must be inspected for faults or damage by the site manager or
other responsible named person on a regular basis and a written record kept. Any
faults or defects must be repaired or replaced as soon as is reasonably practicable.
Details of the site manager and relevant contact details can be found at Section 7.

3.4 Removal of the Protective Fencing

3.4.1 When the development phase is complete and the main site machinery has been
removed, the protective fencing may be dismantled and removed from site.

3.4.2 It should be noted the same restrictions apply to all RPAs as the CEZ (please refer to
Section 3.1.2).

©JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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4. Construction Phase

41 Demolition Works

4.1.1 To the knowledge of JCA, no demolition works are required adjacent to retained trees.

4.2 Ground Level Changes

4.2.1 To the knowledge of JCA, no ground level changes are required within the RPA of any
tree to be retained on this site. As such no mitigation actions are considered necessary.

4.3 Construction of Hard Surfaces

4.3.1 In this case, no new hard surfaces are proposed within the RPA of retained trees. As
such, no specialist mitigation actions are required.

4.4 Construction of New Buildings

4.4.1 In this case, the proposed buildings are located at a sufficient distance from retained
trees that no specialist foundation methods are required for arboricultural purposes.

4.5 Excavations and Services

4.5.1 Details on service routes are not available at this time. As such, no provision for the
routing of utilities within the RPAs is made within the scope of this report.

4.5.2 All utilities should ideally be located outside the RPA of retained trees. If, for whatever
reason, incursions into the RPAs are considered unavoidable, the consulting
arboriculturalist and/or the LPA must be consulted immediately, to prevent a breach of
planning conditions and/or damage to retained trees.

4.5.3 Guidance and methodologies on the installation of underground services whilst
minimising damage to tree roots is provided at Appendix 3.

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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4.6 Location of the Site Compound

4.6.1 The site compound, typically including the site office, mess facilities, toilets, storage of
materials and parking, must be located away from, and outside the RPA of retained
trees.

4.6.2 Those areas designated for the storage and/or mixing of chemicals, including petrol,
diesel and oils must also be located away from, and outside the RPA of retained trees.
Such areas should be constructed with consideration to, and contingencies for, the
occurrence of spillages, preventing the leaching of chemicals into unprotected, open
ground.

5. Post Construction Phase

5.1 Post Construction Landscaping

5.1.1 Following completion of the main construction phase, the protective fencing may be
removed and the landscaping phase can commence.

5.1.2 The proposals may include for the installation of wooden boundary fences and gate
posts. Where these are located within the RPA of retained trees, post holes will be dug
by hand and they are to be as small as practically possible. They may be driven in
either by hand or using mechanical means. However, if construction plant is to be used,
it must work from outside of the RPA at all times.

5.1.3 The retained trees on site may be subject to some form of landscaping or seeding
beneath their canopies after the development phase. At this stage the protective fencing
will have been removed.

5.1.4 Landscaping works must be carried out in such a way as to avoid ground level changes
or deep digging within RPAs. Tractor mounted rotovation or other mechanised
cultivation methods must not be used within the RPAs of retained trees.

5.1.5 Heavy machinery is not permitted in the vicinity of retained trees, unless otherwise
stated in this method statement.

5.1.6 Herbicides should be appropriate for the purpose and should not be used in such a way
as to damage any retained trees or vegetation.

©JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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6. Timescale of Works

6.1.1 The timescale for arboricultural requirements are summarised below:

Timescale Action ‘ 4 Initial

All requirements listed in the planning consent are approved by
the Local Authority planning office.

Stage 2 | Undertake the tree works (as detailed at Appendix 1).

Install the temporary protective fencing around the trees (as
Stage 3 | detailed at Appendix 2 and as shown on the Tree Protection
Plan at Appendix 4).

Have the Arboricultural Consultant inspect the fencing measures
prior to any on site construction.

Stage 1

Stage 4
Once inspected, the protective fencing must not to be moved or
breached.

Stage 5 qugrtake the demolition of thg exi§ting bl{ilding/removal of
existing hard surfaces (as detailed in Section 4).

Stage 6 | Undertake the construction phase.

Following the completion of the construction phase and when all

Stage 7 | site traffic and machinery has left, the protective fencing can be
removed.

Stage 8 | Undertake any proposed landscaping in line with Section 5.1.

7. Relevant Contact Details

Andrew Bussey o
Arboricultural Consultant JCA Limited 01422 376335
Ed Jowett Barnsley Metropolitan District
Tree Officer Council 01226 770770
Site Manager

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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Appendix 2: Protective Barrier

A2.1 The protective barrier will be installed in accordance with BS5837: 2012. The default
specification of BS 5837: 2012 (pictured below for reference) recommends a vertical
and horizontal, scaffold framework, well braced to resist impacts, with vertical tubes at
no more than 3m intervals. These should be driven into the ground. Weld mesh panels
should be affixed to this framework with scaffold clamps.
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1 Standard scaffold poles
2  Heavy gauge 2 m tall galvanized tube and welded mesh infill panels
3 Panels secured to uprights and cross-members with wire ties
4  Ground level
5 Uprights driven into the ground until secure (minimum depth 0.6 m)
6 Standard scaffold clamps
Protective Barrier to BS 5837: 2012.
© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
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TREE PROTECTION ZONE

KEEP OUT!

TREES ENCLOSED BY THIS FENCE ARE PROTECTED
BY STRICT PLANNING CONDITIONS

ANY DAMAGE CAUSED TO THESE TREES MAY
RESULT IN CRIMINAL PROSECUTION

RESTRICTED AREA:

e THE PROTECTIVE FENCE MUST NOT BE MOVED OR BREACHED

e NO PERSON, MACHINERY, VEHICLE OR PLANT IS PERMITTED
WITHIN THE TREE PROTECTION ZONE

e NO MATERIALS SHALL BE STORED WITHIN THE TREE
PROTECTION ZONE

o« NO EXCAVATIONS ARE PERMITTED WITHIN THE TREE
PROTECTION ZONE

« NOSPOILISTOBE DEPOSITED WITHIN THE TREE PROTECTION
ZONE

o« NO FIRES ARE TO BE LIT WITHIN THE TREE PROTECTION ZONE

REPORT TREE DAMAGE TO JCA LIMITED ON
01422 376 335

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
01422 376335 ®* www.jcaac.com ® jon@jcaac.com
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Appendix 3: Utilities and Draina

A3.1 Over-ground services should be routed away from areas where they are likely to
interfere with the crowns of trees. Similarly any landscaping should take account of
over-ground services and mature tree size.

A3.2 Underground services must be routed outside the RPA of retained trees, unless
otherwise specified within this report. NJUG Volume 4 Issue 2 (on the next page) is a
set of accepted guidelines for installing services in the proximity of trees. Please note
that this is not a substitute for site-specific advice by an arboriculturalist and
consultation should be made wherever incursions of RPAs are envisaged. The contents
of this report, specifically Section 4.5, supersede the set of guidelines on the next page,
which are only included for reference.

©JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
01422 376335 ®* www.jcaac.com ® jon@jcaac.com
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2o

NJUG Guidelines for the Planning, Installation and Maintenance of Utility Apparatus in Proximity to Trees — Issue 2

TREE PROTECTION ZONE

Key to Diagram

Trunk of Tree Spread of canopy or branches

PROHIBITED ZONE - 1m from trunk. Excavations of any kind must not be
undertaken within this zone unless full consultation with Local Authority Tree
Officer is undertaken. Materials, plant and spoil must not be stored within
this zone.

PRECAUTIONARY ZONE — 4 x tree circumference. Where excavations
must be undertaken within this zone the use of mechanical excavation plant
should be prohibited. Precautions should be undertaken to protect any
exposed roots. Materials, plant and spoil should not be stored within this
zone. Consult with Local Authority Tree Officer if in any doubt.

PERMITTED ZONE - outside of precautionary zone. Excavation works
may be undertaken within this zone however caution must be applied and
the use of mechanical plant limited. Any exposed roots should be protected.

O O0®

© JCA Limited 2022 In case of emergency or for tree advice contact JCA Limited at:
01422 376335 ® www.jcaac.com ® jon@jcaac.com



‘ Default specification for a protective barrier
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1. Standard scaffold poles

2. Heavy gauge 2m tall galvanized tube and welded mesh infill panels
3. Panels secured to uprights and cross-members with wire ties

4. Ground level

5. Uprights driven into the ground until secure (minimum depth 0.6m)
6. Standard scaffold clamps

TREE PROTECTION MEASURES

THE ROOT PROTECTION AREA (RPA) SHOULD IDEALLY REMAIN
UNDISTURBED IF THE TREE IS TO BE RETAINED.

UNLESS OTHERWISE STATED IN THE ARBORICULTURAL METHOD
STATEMENT, THE RPA NEEDS TO REMAIN UNDISTURBED.

TO ACHIEVE THIS, PROTECTIVE FENCING WILL BE INSTALLED TO
ENCLOSE THE RPA TO MAKE A CONSTRUCTION EXCLUSION ZONE
(CEZ);

THIS AREA IS TO BE CONSIDERED A RESTRICTED AREA; NO
PEDESTRIANS, VEHICLES, THE STORAGE OF MATERIALS,
EQUIPMENT OR MACHINERY ARE ALLOWED WITHIN THE CEZ,
UNLESS SPECIFIED WITHIN THE ARBORICULTURAL METHOD
STATEMENT.

IT IS IMPORTANT THAT THE PROTECTIVE FENCING IS CHECKED BY
THE LPA OR THE ARBORICULTURAL CONSULTANT PRIOR TO ANY
CONSTRUCTION WORKS BEING CARRIED OUT. IF THE TREE
PROTECTION MEASURES ARE NOT CORRECTLY INSTALLED OR IF
THEY DO NOT COMPLY WITH BS 5837: 2012, THIS COULD RESULTIN
DAMAGE BEING CAUSED TO TREES AND CONSEQUENTLY A STOP
NOTICE MAY BE SERVED BY THE LPA.
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Appendix 4:

Tree Protection Plan

ADDRESS: Bleachcroft Way, Barnsley,

South Yorkshire, S70 3NS.
JCA REF: 16747-D/AJB

SCALE: 1:2000 PAPER SIZE : A2

SURVEYED BY: AJB DRAWN BY: AJB

APPROVED BY: EW

TREE TO BE RETAINED

TREE TO BE REMOVED

1010

STEM OF TREE TO
BE RETAINED

° STEM OF TREE TO
BE REMOVED

ROOT PROTECTION AREA (RPA)

—— PROTECTIVE FENCE LINE (CEZ)

THIS PLAN IS TO BE PRINTED IN COLOUR

AND READ IN CONJUNCTION WITH THE
JCA ARBORICULTURAL REPORT
(JCAREF: 16747-D/AJB)

Arboricultural & Ecological Consultants
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I hope that this report provides all the necessary information, but should any further advice be
needed please do not hesitate to contact the author.

Signed

Andrew Bussey LANTRA Accredited PTI.

4% May 2022

For and on behalf of JCA Ltd

Registered Office:

Unit 80
Bowers Mill
Branch Road
Barkisland
Halifax
HX4 0AD

Tel. 01422 376335

Fax. 01422 376232
Email: jon@jcaac.com
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JCA Ltd. Arboricultural and Ecological Consultants
Professional Tree and Ecology Advice nationwide

ARBORICULTURAL SERVICES

Guidance for Architects and Developers

* British Standard 5837 Tree Surveys
« Arboricultural Implication Assessments (AIA)
* Arboricultural Method Statements (AMS)

Advice for Engineers, Loss Adjusters
and Insurers

* Tree Surveys for Subsidence

* Heave Assessment

* Tree Root Identification

Advice for Local Authorities and
Social Housing

* Tree Safety Surveys

* Specialist Decay Detection

* Landscape and Orchard Design

Tree Advice for the Legal Profession

* Subsidence Litigation

* Personal Injury and Accident Investigation
* Expert Witness, Planning Inquiries and

Appeals

Veteran Tree Management

* Ancient Woodland Management
* Veteran Tree Management

Tree Health and Pest and Disease
Management

* Pest and Discase Surveys

* 'Iree Health Checks

* Disease Mitigation and Control

ECOLOGICAL SERVICES

Ecological Pre-Planning Services

* Phase 1 Habitat Surveys

* Great Crested Newt eDNA Sampling

* Protected Species: Bat, Wintering and
Nesting Bird, Badger, Amphibian, Otter,
Water Vole, White-Clawed Crayfish,
Dormice and Reptile Surveys.

* Preparation for Environmental Impact
Assessment (EIA)

* Invasive Species Surveys

* Code for Sustainable Homes

Ecological Post-Planning Services

» Biodiversity Enhancement Plans
* Protected Species Mitigation

* Ecological Management (Bat and Bird box

installation and inspection)

HEAD QUARTERS:

Unit 80 Bowers Mill, Tel: 01422 376335
Branch Road, Mobile: 07778 591986
Barkisland, Email: jon@jcaac.com
Halifax, HX4 0AD. Website: www,jcaac.com

Company Reg No. 05005041
VAT No. 686 4674 78




