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the deconstruction will be
reused where possible.

Wall to be dismantled down
to the course of stone above
the chamfered stone course
on the Western face of the
wall. The red dotted line
indicates this position but
should be confirmed with the
architect on site prior to
dismantling.
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Specification

1 - Dismantling of the West Wall:

- Ensure full hoarding and scaffolding protection as described in BMBP/P-01 and in
the specifications.

- Contractor to undertake a full health and safety assessment and to mitigate all
risks of collapse and falling debris.

- Contractor to assess existing information and to undertake their own assessments
on the risks from adjacent services. The contractor should not assume that
existing information reflects the full services represented on site and is
responsible for mitigating the risks from unseen services.

- Undertake a detailed photo record of the wall ensuring the impression/relief of the
former timber structure, which is cast in the concrete surface, is recorded.

- Carefully remove the existing wire mesh which currently acts as a retention
measure for the concrete. Undertake mitigation measures to ensure that any
loose concrete, brickwork or debris dose not fall and impact an operative, member
of the public, or impact the wider historic masonry.

- Ensure all ferrous metal is removed from the structure including any former fixing
into mortars which may now have fallen away.

2 - Masonry:

- Undertake a careful dismantling of the brickwork and stonework of the wall. Allow
to monitor and stabilise all masonry during the dismantling works to prevent
injury to the public and damage to the neighbouring property from falling debris.

- All masonry is to be carefully protected on site and, as a minimum, stored on
pallets to prevent contact with damp ground conditions or surfaces. Following the
dismantling works the brickwork shall be reused, where possible as part of the
structural support for the remaining walls as described in item 3.07 of the
Schedule of Work. All masonry to be stored and protected within the compound.
Contractor to liaise with English Heritage on the removal of the masonry.

- Masonry to be removed down to one course of stone above the course of
chamfered stones on the West elevation and to the position of the timber lintel on
the East elevation.

CDM Health and Safety Information

A Working at Height:
o Risk of falling and injury to operatives.
Risk of injury from falling debris.
Contractor to plan works to limit works undertaken at height.
Contractor to ensure scaffold is contained and protected and all operatives
are given PPE appropriate to their tasks.

A Scaffold - Access:

coiiz Risk of access by unauthorised persons.
Risk of theft of materials and damage to structure.
Contractor to ensure the compound is fully secured and protected by
security alarm. Scaffold to be fully enclosed. No ladder to be left at ground
level over night. Contractor to ensure the site meets all insurer
requirements and notify the Employer of any relevant variations.

West Elevation of the West Wall of the Gatehouse 1:50

3 - Timber Lintel:

Allow to carefully remove the existing timber lintel, taking care to retain as much
fabric as possible. Probe timber with a sharp object such as a bradawl, to establish
whether the timber has the structural stability to be removed in one section.
Carefully remove the timber and allow to store and protect the timber for the
duration of the works. Timber to be retained by English Heritage - liaise with the
client on the removal, recording and safe storage of this fabric.

4 - Lime-based mortar wall cap:

Following the dismantling of the wall there should be one stone course retained
above the chamfered stone course on the West Elevation. Allow to install a
lime-mortar 'cap' to the Western and Eastern stone courses to ensure weather
protection of the masonry until a later stage of work. This lime-mortar is to be a
sacrificial protection layer and so must be a weak mortar to ensure it can be easily
removed but sufficiently strong to protect the wall head. Lime mortar to be as
MOR.23 in the Specification. Lime-based mortar cap to be chamfered to the west
and east to ensure water sheds away from the masonry and slate drips integrated.
Samples must be prepared on site, prior to installation, for the approval of the
architect.

5 - Temporary Hoarding:

coM 1.1

Following the installation of the lime-based mortar cap to the head of the wall
allow to install a timber hoarding to a total height, from the ground level, of 4m.
Allow for flame retardant plywood on timber stud supports as described in SCAF.2
of the specification. All details to comply with drawing BMBP - P - 01 Hoarding
Outline Design and with the full specification.

Public Access:

The foot path is diverted to the east meaning that pedestrian movement will still
occur around the east of the hoarding. A neighbouring property sits beyound the
West Wall of the West Gatehouse with the wall forming the boundary between the
footpath and the neighbouring garden.

Contractor to ensure that access to the site, deliveries and all works are designed to
mitigate all risks to the public and neighbouring property.

Masonry Stability - Masonry Condition:

Prior to any works on the West Wall the Contractor must undertake an inspection of
the wall and the adjacent walls and arches to the North and South to confirm the
structural stability and make any necessary revisions to mitigate the risk of
undermining structural integrity. As part of the Contractor's Construction Phase Plan
they must prepare an emergency response procedure in the event of structural
movement or the unlikely event of masonry collapse. All masonry must be monitored
through out the dismantling process and any structural movement reported.
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East Elevation of the West Wall of the Gatehouse 1:50

Health and Safety Information (CDM) and Building Regulations

‘:!)‘ CDM Information - Refer to note in DRM
cow1

CDM Hazard/Risk/Warning. Management -
1 Required Refer to note in DRM

Q Restriction/Restricted Activity - Refer to note in
comi1 DRM

No dimensions are to be scaled from this drawing; all dimensions and sizes to be verified on site.
No structural information to be taken from this drawing - refer to Structural Engineer's drawings.
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Drawing Revisions:

Rev: Description: Date:
A Drawing revised to include masonry piers. 19/01/26
B Updated for Tender/Planning 01/03/26
C Updated for Tender/Planning 01/07/26
Section of the West Wall of the Gatehouse 1:100
Hatch shows the position of the lime mortar capping (incorporating
slate drips) to the wall head as temporary protection before the
reconstruction process.
Key Area of wall to be
dismantled
Lime mortar capping to
wall head following
dismantling
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