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1. Phasing and Sequence of Works

Construction works will be undertaken over 3 years and will be sequenced as
follows:

Site demolition (now complete)

Site setup, preparation

Cut and fill exercise, install retaining wall and drainage
Highway construction

Construction of plot substructures and superstructures;

Externals & Landscaping works

Key Responsibilities

To ensure that environmental standards are maintained, every person working on
the site must be aware of their responsibilities. ASGF Construction will have
overall responsibility for implementation of the CEMP.

Person/Organisation Responsibility

ASGF Construction Limited

Initial erection of herras fencing around the site;

Fencing around any trees and shrubs scheduled for retention.

Ensuring that the requirements of this CEMP are adhered to at all times;

Ensuring that all site staff and subcontractor(s) undertake their activities in
accordance with the site environmental policy, best practice and comply with the
requirements of the CEMP;

Ensuring that any monitoring required is being undertaken;

Ensuring that regular liaison is undertaken with the neighboring landowners,

residents and occupiers, and that any complaints and queries are addressed as
soon as it is practicable; and
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Ensuring that unacceptable levels of environmental pollution including fuel
spillages, noise, dust or vibration do not arise from their activities on the site. This
includes ensuring that:

-statutory environmental requirements are met;

-environmental best practicable means (BPM) and controls are employed;
-relevant procedures are followed;

-resources (personnel and financial) are available to meet the environmental
management requirements;

-corrective actions are implemented; and

-records and other relevant documentation are maintained.

Preparation and implementation of the waste minimisation, recycling and disposal
plan.

Coordinating deliveries and controlling vehicles accessing and leaving the site.
Environmental Monitoring coordinator (nominated by ASGF Construction Limited)

Monitoring dust, noise and vibration within the vicinity of the site and ensuring
that any complaints regarding dust, noise or vibration are appropriately handled.
Construction Manager (nominated by ASGF Construction Limited)

Reporting incidents to ASGF Construction Limited;
Minimising waste;

Ensuring that all staff adhere to statutory environmental requirements and the
CEMP;

Ensuring that resources (personnel and financial) are available to meet the
environmental management requirements;

Ensuring that corrective actions are implemented; and

Ensuring that records and other relevant documentation are maintained and
reported to ASGF Construction Limited including energy use and water
consumption.

Site personnel All site staff are responsible for adhering to the requirements of the
procedures outlined in this Construction Environmental Management Plan, ensuring
that legislative requirements and good environmental practice are met within
their job function; and As part of the site induction, all site staff must be made
aware of the importance of maintaining good relations with the local community
and neighbours and the sensitive location of the site as a whole.
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2. GENERAL SITE MANAGEMENT

INTRODUCTION

This procedure addresses the general site management practices that should be
employed throughout all stages of the works to ensure the safe and compliant
operation of the site.

PROCEDURE
Site Working Hours

In accordance with the requirements of planning condition 9 of 2019/0991/0UT all
construction works, and ancillary operations, including deliveries to and dispatch
from the site should be restricted to the following periods:

e Between 08:00 and 18:00 Monday to Friday;
e Between 09:00 and 14:00 on Saturday, (and)
e Not at all on Sundays and bank holidays.

It is recognised that there may be exceptional circumstances where the restriction
on hours of work cannot be adhered to. In these circumstances ASGF Construction
Limited will provide advance notification and justification for any extension to the
working hours to the Planning authority, and notify neighbours before works start
outside normal hours.

Site Security

ASGF Construction Limited have arranged secured fencing installation. This fencing
will remain on site for the duration of the project but the fencing will be removed
around occupied properties as occupations commence. Once the works commence,
ASGF Construction Limited will be responsible for the site hoarding, ensuring that
appropriate and segregated vehicle and pedestrian access are provided and
manned during working hours. During working hours, the site access should be kept
closed except when vehicles are entering or leaving the site. Out of hours, the site
access should be locked. The site entrance and exit will be clearly marked but it
should be noted that the site entrance location will alter according to the phase of
the construction works.

Pedestrian Management and Safety

All contractors working on the site should ensure that the pedestrian walkways are
kept clear at all times. ASGF Construction Limited shall ensure that ramps and
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signs are provided and that footpaths and paths are wide enough for wheelchair
access. Pedestrians who are mobility impaired or who have sight or hearing
difficulties should still be able to gain access to public footpaths and pavements
adjacent to the site.

Road signs/names should be able to be clearly seen, or where a sign or name is
obstructed, a replacement must be erected.

Site Facilities

A high level of site welfare facilities will be maintained and staff breaks will not
be taken in view of the general public where possible. Toilets will be screened and
the site will be challenged to maintain a clean and tidy site environment where
practicable.

All site facilities will be contained within the curtilage of the site area. If for any
reason, it is necessary to load and unload out of the site boundary, this should be
agreed in advance with ASGF Construction Limited. All deliveries / dispatches will
be restricted to the same working hours as the construction works.

Site Flood-Lighting

Flood-lighting in areas adjacent to sensitive receptors, particularly residential
properties, should generally be limited to the working hours identified. Where
light glare may cause a nuisance, light shielding will be considered. Site lighting
should be kept to a minimum, whenever possible, taking into account the needs
for site health and safety and security.

Staff Training

As part of the induction process for all staff working on-site, ASGF Construction
Limited will provide Toolbox Talks to all contractors on environmental topics to be
agreed with ASGF Construction Limited. These will ensure all staff are aware of
the environmental issues on the Development e.g. minimise waste generation,
water and energy consumption; maximise recycling; avoid pollution incidents etc.
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3. TRANSPORT MANAGEMENT

INTRODUCTION

This procedure applies to the management of vehicles accessing the site during
the construction works and vehicle circulation within the site. The Site Manager
appointed by ASGF Construction Limited will be responsible for ensuring that
drivers adhere to this procedure, through implementation of a Traffic Management
Plan.

POTENTIAL IMPACTS
The potential impacts as a result of construction traffic are:

Congestion on the local road network resulting from vehicle routing
and/or queuing to access the site;

Pollution as a result of queuing vehicles;

Soiling of the local road network through transfer of mud and debris
from construction vehicles; and

Pedestrian safety.
RELEVANT LEGISLATION AND GUIDANCE
The Highways Act, 1980;
Environmental Protection Act, 1990; and

Road Vehicles (Construction and Use) Regulations 1986, as
amended.

PROCEDURE

Construction vehicles waiting to enter or leave the site will be required to switch
off their engines. Where possible, vehicle movement areas within the site will
comprise hardstanding material to minimise the transfer of mud onto the highway.
However, vehicles leaving the site should ensure that they are clean and, if
necessary, pressure washing of the wheels and chassis should be carried out.

Road sweeping measures will be employed at the discretion and direction of the
Site manager of ASGF Construction Limited to ensure that local public highways
are kept clean and free from debris.
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During construction, material deliveries to the site will be carefully phased to suit
the Construction Programme. ASGF Construction Limited will, where practicable,
coordinate all deliveries or collections to/ from the site.

Dedicated access gates for pedestrians and vehicles will be provided by ASGF
Construction Limited. The ASGF Construction Limited Site Manager or appointed
person will be responsible for ensuring pedestrian safety during arrival or
departure of construction vehicles.

All vehicles managed by ASGF Construction Limited will be regularly maintained in
accordance with the manufacturer's specifications.

SITE ACCESS ROUTES

All deliveries should be taken to the site compound, accessed from Garden House
Close. A temporary access from Lamb Lane to Garden House Close will be
investigated with the local authority who own the strip of land.

Site Management and workers will access the site parking and compound via Well
Lane.

The Sales arena will be located off Back Lane and initial plot deliveries will be
made using Back lane. Once the Main site entrance is established and the
showhome is open, access to this area will be limited to Sales visitors and plot
occupants.

DOCUMENTATION

Copies of vehicle maintenance records will be held on site in a designated file.
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4. WATER MANAGEMENT

POTENTIAL IMPACTS

The potential impacts from construction activities to surface and ground waters
are:

Reduced surface or ground water quality from the release of mobile contaminants
during the construction of the development, particularly during excavations and
the construction of foundations;

Incorrect disposal of site effluent;

Pollution of surface water drainage through chemical, oil and fuel
spills;

Introduction of other pollutants (e.g. excessive amounts of solid
particles) into the surface water drainage system; and
RELEVANT LEGISLATION AND GUIDANCE
Environmental Protection Act 1990;
Water Resources Act 1991;
Water Industry Act 1991;
Ground Water Regulations 1998;
Anti-pollution Works 1999; and
Environment Agency Pollution Prevention Guidelines - General
Guidance to the

Prevention of Water

Pollution (PPGO1).

PROCEDURE

Site Drainage
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The site team will be provided with drainage plans and details which will show the
location of all surface and foul water drain. Site staff will be aware of their
location and storage of materials will be placed to avoid contamination events.

Under no circumstances should waste chemicals, fuels, silt or sediments be
discharged to the drainage system or groundwater.

In the event of a blockage, a specialist Trade Contractor should clear out the
drains and the waste material disposed of accordingly.

Trade effluent, including dewatering effluent, from the site should not be
discharged to surface or foul water drains without obtaining consent from the
Yorkshire Water as asset owners of the drainage in the area.

ASGF Construction Limited is responsible for obtaining necessary consents and
ensuring compliance with any conditions, for example, the quantity and quality of
effluent.

Storage and Handling of Hazardous Materials

Hazardous substance stores (including fuel and chemical stores) and areas at risk
of spillage/ leakage of polluting materials will be bunded in accordance with
current best practice. Bunded compounds will have an impervious base, which can
hold at least 110% of the capacity of the tank or drum it contains to minimise the
risk of hazardous substances entering the drainage system.

Labels should clearly indicate the contents of containers.

Delivery of fuel and oil should be supervised at all times and checks should be
made to ensure that the correct type and quantity of fuel is being delivered. All
pipelines and fuelling points should be protected from vandalism and unauthorised
interference, and should be turned off and locked when not in use.

Drip trays should be used when filling smaller containers from tanks or drums to
avoid drips and spills from entering the ground or drainage system.

Works with concrete should be carefully controlled and concrete wagons should be
washed out in a safe area.

DOCUMENTATION

The following documents should be held on site:

Copies of discharge and trade effluent consents held in a designated file by ASGF

Construction Limited; and

10
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Should a pollution incident occur, a record of the incident, together with the
remedial action(s) taken, should be maintained in an environmental incident
logbook by ASGF Construction Limited.

11
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5. MATERIAL PROCUREMENT, STORAGE AND HANDLING

INTRODUCTION
This procedure applies to the procurement of timber and materials used in
demolition and construction, and the storage and handling of all materials, with
the exception of waste, which is addressed separately. All staff are responsible for
complying with the requirements of the procedure.
RELEVANT LEGISLATION AND GUIDANCE

Environmental Protection Act 1990;

Water Resources Act 1991;

A Green Guide to Materials Specification 2002, Building Research
Establishment; and

PROCEDURE

Procurement

Where practicable, construction materials should be responsibly sourced wherever
possible i.e. suppliers should hold a certified Environmental Management System
for both the extraction of the raw materials e.g. stone, clay, aggregate etc and
the process stage. Materials should be sourced locally where possible.

Storage

All raw materials should be appropriately stored on site to minimise damage by
vehicles, weather or theft.

Secure storage should be provided for items of high value, materials which are
hazardous or which are easily damaged.

Packaging should be retained on goods until the materials are required. Once
removed, packaging materials should be stored and returned to the supplier for re-
use / recycling wherever possible.

Goods should be delivered on an “as needed / just in time” basis to reduce
stockpiling on site, damage from vehicles and other causes of wastage.

DOCUMENTATION

Chain of custody certificates for sustainably-sourced timber used during the works
should be maintained in a designated file.

12
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7. CONTROL OF EMISSIONS TO AIR

INTRODUCTION

This procedure applies to the management of emissions to air during the
development works. All ASGF Construction Limited staff and their contractors are
responsible for complying with the requirements of the procedure. Dust nuisance
occurs more readily during prolonged dry weather and especially in strong winds.
Consequently, good site management includes the ability to respond quickly to
such conditions.

Good Practice advises that developments should seek to minimise pollution,
including that to air, water, land, light and noise. Guidance from the Building
Research Establishment states that the most effective mitigation technique for
dust control is to prevent dust from becoming airborne, since it is difficult to
suppress after this stage. Best practice construction methods will be implemented
to control the generation of dust during construction works. and indicates that use
of Best Practicable Means to control dust should be sufficient, if properly
implemented.

POTENTIAL IMPACTS

Nuisance from dust deposition onto surfaces such as clothes, cars or
windows;

Emissions from site plant and construction vehicles may adversely
affect local air quality; and Impact on sensitive individuals from dust
inhalation and air pollution.
RELEVANT LEGISLATION AND GUIDANCE
Environmental Protection Act 1990;
Control of Substances Hazardous to Health Regulations 1994;
Control of Pollution Act 1974;
Clean Air Act 1993;
The Health and Safety at Work Act 1974;
The Air Quality (England) (Amendment) Regulations 2002; and
BRE “Controlling particles, vapour and noise pollution from

construction sites” 2003.

13
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PROCEDURES

Visual inspection of the site should be undertaken at regular intervals by ASGF
Construction Limited. If dust clouds are observed, action should be taken
immediately, notwithstanding any ongoing dust monitoring measurements.

The following mitigation measures should be implemented by all Contractors at all
times to reduce dust and other emissions from site activities and minimise
disruption or nuisance to neighboring occupiers:

Spraying of water at or on work faces, loading operations and access
roads especially during dry conditions;

Avoidance of dry sweeping during extended periods of dry weather;

Use of designated vehicle routes and restriction of vehicle speeds on
site to 10mph;

Restricting 'drop heights’ during lorry loading;

Avoidance of prolonged storage of debris on site or exposure to wind;
Storage of materials as far away from the site boundary as possible;
Screening, covering or wetting loose material;

Sheeting of buildings, chutes, skips and vehicles leaving the site;
Turning off the engines of waiting vehicles;

Use of properly maintained vehicles and plant;

Avoiding the burning of waste materials on site; and

Ensuring that all site workers are provided with appropriate Personal
Protective Equipment (PPE).

In addition, ASGF Construction Limited will be responsible for:
Road sweeping;
Maintenance of fencing around the site; and

Liaison with neighbours.

14
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All contractors must ensure that all plant and vehicles are in good repair and
conform to the manufacturers’ or legislative standards.

Wherever possible, plant must not be left running for long periods when not
directly in use. Site traffic should be routed as far from residential properties as
possible.

Monitoring

Monitoring would be undertaken in response to nuisance complaints, and would

be the responsibility of the Site Manager, or any appointed person, as nominated
by ASGF Construction Limited.

Activities likely to produce high dust levels, e.g. during earthmoving or ground
works, with less frequent monitoring required during activities with a lower
potential to generate dust.

DOCUMENTATION

The following will be held on file by ASGF Construction Limited;

Dust monitoring record sheets;

Details of corrective action taken if complaints are received or if
Action Levels are exceeded; and

Plant maintenance and defect reports.

15
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8. NOISE AND VIBRATION
INTRODUCTION

This procedure applies to the management of noise and vibration during the
construction works. All staff are responsible for complying with the requirements
of the procedure. Noise of plant, vehicles and radios should be kept down; noise
including that from loading of skips should be suppressed using baffles or sound-
deadening quilt and the use of radios should be moderated, with the volume
maintained at a reasonable level.

Current ambient noise levels are generally dominated by traffic noise. Ambient
vibration levels within and around the site are due primarily to nearby movements
of vehicles and pedestrians but are low and insignificant.

Noise Action Levels

Action Levels could be set for noise at the site boundary, but this would be at the
discretion of ASGF Construction Limited and would be subject to agreement with
the Noise Control Officer at Barnsley Metropolitan Borough Council. The use of
Best Practicable Means to control noise should be sufficient, if properly
implemented.

Vibration Action Levels

With regards to cosmetic damage to buildings, it is highly likely that occupants
would complain and alternative techniques be adopted long before vibration levels
reached a level which would give rise to cosmetic damage and therefore this is not
expected to be an issue.

POTENTIAL IMPACTS

Disturbance to nearby residential properties from site activities;

Effects of noise and vibration from heavy goods vehicles transporting
materials to and from the site during construction.

RELEVANT LEGISLATION AND GUIDANCE
Environmental Protection Act 1990;
Control of Pollution Act 1974 Part IV (Sections 60 and 61);

BS 5228: Control of Noise on Construction and Open Sites, Parts 1
and 4;

16
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BS 7385: Part 2 Guide to Damage Levels from Ground Borne
Vibration;

BS: 6472: Guide to Evaluation of Human Exposure to Vibration in
Buildings (1-80Hz); and

Building Research Establishment (BRE) “Controlling particles,
vapour and noise pollution from construction sites” 2003.

PROCEDURE

Liaison must be carried out with the occupants of adjacent properties potentially
most affected by noise or vibration from on-site activities prior to the
commencement of works.

Site activities should be confined to the agreed working hours as detailed in the
planning conditions, for any works requiring extending working hours advance
notice would be provided to the Council of the hours to be worked and the
activities to be undertaken.

Start up and close down periods, or up to half an hour before and up to one hour
after normal working hours, could be used providing there would be no operation
of plant or machinery, or deliveries, giving rise to noise likely to disturb local
residents. Activities which could be undertaken within these periods include: the
arrival and departure of workforce and site staff, maintenance and checking of
plant and machinery, refuelling, site inspections and meetings, safety checks prior
to commencing work and site clean up at the end of the day.

The following mitigation measures should be implemented by all contractors at all
times to minimise noise and vibration generated from site activities and disruption
to neighbouring occupiers:

Controlled lorry movements (including minimisation of reversing
vehicles fitted with audible warnings);

Use of modern, inherently quiet plant;
Off site prefabrication where appropriate;

The use, where necessary and practicable, of enclosures/screens
and/or acoustic covers around noisy and fixed plant;

Use of whispering type generators and compressors or noise
protection to static noise generators;

Regular maintenance of plant;

17
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This will be provided by ASGF Construction Limited.
Monitoring

If ASGF Construction Limited states that action levels sample noise and vibration
monitoring should be undertaken over 15 minute periods by the Environmental
Monitoring Contractor nominated by ASGF Construction Limited, at the locations
agreed prior to each phase of construction works.

Where the results of the monitoring exercises indicate that the Action Levels have
been exceeded, the following actions should be undertaken:

The activity or activities causing the Action Levels to be exceeded
should be identified through
o discussions with the contractor(s);

Investigations should be made to determine whether the activities
could be easily changed or other
o simple actions taken to substantially reduce noise or vibration levels;

If simple and effective remedial measures are not identified,
consideration should be given to the implementation of alternative
techniques and/or additional mitigation measures; and

In all cases where Action Levels are likely to be exceeded,
neighbourhood liaison should be carried out to the degree that is
appropriate for the levels likely to be reached and their estimated
duration.

Equipment

Noise monitors must conform to a minimum Type 2 integrating sound level meter
that simultaneously records LAeq, LMAX, L90 and L10 noise levels. The vibration
monitors must continuously sample the vibration levels and record the maximum
vertical PPV (Peak Particle Velocity) every 15 minutes for sample vibration
monitoring and every 1-minute period for continuous vibration monitoring. The
vibration monitors will be capable of measuring 3-dimensional levels of vibration.
DOCUMENTATION

The following must be held on file:

Noise and vibration monitoring sheets

18
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9. POLLUTION INCIDENT CONTROL PROCEDURE
INTRODUCTION
This procedure applies to public safety, emergency and other unplanned activities
during the development works. All staff are responsible for complying with the
requirements of the procedure.
RELEVANT LEGISLATION AND GUIDANCE

Resources Act 1991;

Water Industry Act 1991; and

Environment Agency Pollution Prevention Guidance.

PROCEDURE

Incidents that must be reported to ASGF Construction Limited are:
Spills of chemicals, oils, fuels, unplanned or non-consented
discharges;

Release of fumes and gases; or

Any incident that could lead to local authority or regulatory
enforcement, public complaint or media attention.

In the event of a spillage or other pollution incident, ASGF Construction Limited
shall be notified immediately and immediate steps taken to prevent environmental
pollution, for example:
Protection of drains following a spillage of oil or other chemical;
Use of spill kits following a spillage of oil or other chemical; and
Turning off equipment or other source of fumes, noise or dust.
At least two spill kits should be kept on site which, as a minimum
contain
absorbent granules, sand bags and drain covers. Absorbent pads and
booms should preferably be used instead of granules and sand bags
where possible.
If it is considered that uncontrolled pollution may have resulted from an incident

such as a release of fumes or gases or spillage, the following action will be taken:

19
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Ensure that it is safe to remain in the area;
Locate and switch any isolation switches, valves or pumps if possible;
Contact the following bodies where appropriate and follow their
instructions:

» Environment Agency Regional Office

» Fire Brigade - Cleveland Fire Brigade, and

= Hartlepool Borough Council Environmental Health Department

Where possible undertake damage control measures to prevent
dispersion of gases or pollution from entering drains or watercourses.
For example, create containment sumps, pump liquid to temporary
storage areas such as lined skips and block or clear drains as
appropriate.

DOCUMENTATION

A logbook of environmental incidents and remedial actions taken must be
maintained on site and held by ASGF Construction Limited.

20



@ ASGF CONSTRUCTION

10. NEIGHBOUR AND COMMUNITY LIAISON AND MANAGEMENT OF COMPLAINTS

INTRODUCTION

This procedure addresses neighbor and community liaison during the
redevelopment works. ASGF Construction Limited is responsible for ensuring
compliance with the procedure. In addition, all staff are responsible for adhering
to its requirements.

PROCEDURE
Liaison

Prior to commencement of the construction works, all neighboring occupiers
should be contacted by the a nominated person by ASGF Construction Limited, to
explain the activities to be undertaken, the duration of the works and the working
hours. The nominated person should also be introduced as the main point of
contact and a contact telephone number provided.

A clean, presentable company sign board with relevant telephone number should
be maintained. A respectable standard of dress code should be maintained and
inappropriate behaviour, such as “wolf whistling”, should be addressed in the site
induction. ASGF Construction Limited should ensure that standards are being
adhered to.

The site reception should be clearly signed and staff present in reception should
be able to direct unexpected visitors to an appropriate member of staff.

During the works, communication with neighbours should occur through
newsletters and maintained notice boards.

Neighbours should also be specifically informed about any abnormal work or road
closures proposed.

All licenses issued by Barnsley Metropolitan Borough council must be displayed
prominently on hoardings, scaffolds, gantries or fences.

The timing of deliveries to adjacent buildings should be considered to avoid
conflict with construction vehicles.

Complaints
In the event of a complaint from a neighbour or a member of the public in relation

to any activity, it must be recorded by the appointed person in a designated
logbook, stating the nature of the complaint, the cause, the time and date and,

21
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where appropriate, the remedial action taken. All site workers shall immediately
notify ASGF Construction Limited should they receive any complaints.

Should complaints about noise, dust or vibration be received, the monitoring
results at the time of the complaint should be reviewed.

The nominated person should contact all complainants within 24 hours of receiving
the complaint for further discussion and identification of a mutually acceptable
resolution. Where possible, measures should be put in place to avoid recurrence of
the complaint.
DOCUMENTATION
All complaints should be recorded in a complaints log book with details of
remedial action taken.
EVALUATION
DOCUMENTATION
The following documentation must be retained on site for inspection:
Environmental incident logbook containing details of environmental
incidents and corrective action
taken;

Copies of discharge consents and licences;

Waste transfer notes, hazardous waste consighment notes and waste
carriers’ registrations;

Any noise and vibration monitoring record sheets with details of
corrective actions taken where the

action levels are exceeded;

Any dust monitoring record sheets with details of corrective actions
taken where the action levels are

exceeded

Records of waste produced, reused, recycled and disposed of to
landfill;

Records of monthly energy usage and water usage as required;

22
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Records of distances travelled by each type of vehicle associated
with the redevelopment works;

Chain of custody certificates for timber;

Plant maintenance and defect records; and

Complaints log book with details of the response made to complaints

received.
ENVIRONMENTAL REVIEWS
Environmental issues must be included as an item on the agenda at Progress
Meetings, attended by ASGF Construction Limited, Sub Contractors, relevant Trade
Contractors and other members of the project team where appropriate. Where
relevant, the following should be discussed:

Results of the monitoring;

Complaints, including cause and remedial action;

Neighbourhood liaison;

Communications with Barnsley Metropolitan Borough Council and
other statutory bodies; and

Incidents that have taken place.
INDEPENDENT ENVIRONMENTAL AUDITS
Regular independent environmental audits will be carried out to ensure that the
requirements of this CEMP are being implemented. The frequency of the audits
will be dependent upon the potential for the works being carried out to give rise

to environmental impacts. The audits will include a site inspection and review of
the findings.
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