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1.  Considerate Constructors Scheme 

Kier Living Limited will register with the Considerate Constructors Scheme, and they and all sub contractors will be required to comply with the Scheme.  Contractors in the Scheme to be considerate and good neighbours, as well as clean, respectful, safe, environmentally conscious, responsible and accountable. The requirements for compliance with the Scheme are contained within Appendix B and the following sections, where appropriate. 
The Scheme is independently audited by the Considerate Constructors Scheme and points are awarded depending upon the level of compliance. Kier Living Limited will be required to commit to achieving at least 35 points under the Considerate Constructors Scheme. Formal certification under the scheme must be obtained. 

2.  Phasing and Sequence of Works 

Construction works will be undertaken over 129 weeks and will be sequenced as follows: 

· Site setup, preparation

· Cut and fill exercise, install retaining wall and drainage 
· Construction of the substructures and superstructures; 

· Externals & Landscaping works 

Key Responsibilities 

To ensure that environmental standards are maintained, every person working on the site must be aware of their responsibilities. Kier Living Limited will have overall responsibility for implementation of the CEMP. 

Person/Organisation Responsibility
Kier Living Limited
Initial erection of hoardings around the site; 

Fencing off of any trees and shrubs scheduled for retention. 

Ensuring that the requirements of this CEMP are adhered to at all times; 

Ensuring that all site staff and subcontractor(s) undertake their activities in accordance with the site environmental policy, best practice and comply with the requirements of the CEMP; 

Ensuring that any monitoring required is being undertaken; 

Ensuring that regular liaison is undertaken with the, neighboring landowners, residents and occupiers, and that any complaints and queries are addressed as soon as it is practicable; and 

Ensuring that unacceptable levels of environmental pollution including fuel spillages, noise, dust or vibration do not arise from their activities on the site. This includes ensuring that: 

-statutory environmental requirements are met; 

-environmental best practicable means (BPM) and controls are employed; 

-relevant procedures are followed; 

-resources (personnel and financial) are available to meet the environmental 

management requirements; 

-corrective actions are implemented; and 

-records and other relevant documentation are maintained. 

Preparation and implementation of the waste minimisation, recycling and disposal plan. 
Coordinating deliveries and controlling vehicles accessing and leaving the site. 

Environmental Monitoring coordinator (nominated by Kier Living Limited) 

Monitoring dust, noise and vibration within the vicinity of the site and ensuring that any complaints regarding dust, noise or vibration are appropriately handled. Construction Manager (nominated by Kier Living Limited) 

Reporting incidents to Kier Living; 

Minimizing waste; 

Ensuring that all staff adhere to statutory environmental requirements and the CEMP; 

Ensuring that resources (personnel and financial) are available to meet the environmental management requirements; 

Ensuring that corrective actions are implemented; and 

Ensuring that records and other relevant documentation are maintained and reported to Kier Living Limited including energy use and water consumption. 

Site personnel All site staff are responsible for adhering to the requirements of the procedures outlined in this Construction Environmental Management Plan, ensuring that legislative requirements and good environmental practice are met within their job function; and As part of the site induction, all site staff must be made aware of the importance of maintaining good relations with the local community and neighbours and the sensitive location of the site as a whole. 

3.  GENERAL SITE MANAGEMENT 

INTRODUCTION 

This procedure addresses the general site management practices that should be employed throughout all stages of the works to ensure the safe and compliant operation of the site. The Considerate Constructors Scheme requires consideration of surrounding receptors in the general operation of a site. 

PROCEDURE 

Site Working Hours 

In accordance with the requirements of planning all construction works, and ancillary operations, including deliveries to and dispatch from the site should be restricted to the following periods: 

Between 08:00 and 18:00 Monday to Friday; 

Between 09:00 and 14:00 on Saturday, (and) 

Not at all on Sundays and bank holidays. 

It is recognised that there may be exceptional circumstances where the restriction on hours of work cannot be adhered to. In these circumstances Kier Living Limited will provide advance notification and justification for any extension to the working hours to the Planning authority, and notify neighbours before works start outside normal hours. 

Site Security 

The Contracts Manager will arrange for site to be secured fencing prior to works commencing on site. Once the works commence, Kier Living Limited will be responsible for the site hoarding, ensuring that appropriate and segregated vehicle and pedestrian access are provided and manned during working hours. During working hours, the site access should be kept closed except when vehicles are entering or leaving the site. Out of hours, the site access should be locked. The site entrance and exit should be clearly marked. The site entrance location will alter according to the phase of the construction works. 

Pedestrian Management and Safety 

All contractors working on the site should ensure that the pedestrian walkways are kept clear at all times. Kier Living Limited shall ensure that ramps and signs are provided and that footpaths and paths are wide enough for wheelchair access. Pedestrians who are mobility impaired or who have sight or hearing difficulties should still be able to gain access to public footpaths and pavements adjacent to the site. 

Road signs/names should be able to be clearly seen, or where a sign or name is obstructed, a replacement must be erected. 

Site Facilities 

In line with the requirements of the Considerate Constructors Scheme, a high level of site welfare facilities should be maintained and breaks should not be taken in view of the general public. Toilets should be screened and the site should be cleaned on a regular basis, especially around canteens and toilets. The usage of radios is not allowed on site. 

All site facilities should be contained within the curtilage of the site area. If for any reason, it is necessary to load and unload out with the site boundary, this should be agreed in advance with Kier Living Limited. All deliveries/ dispatches are restricted to the same working hours as the construction works. 

Site Flood-Lighting 

Flood-lighting in areas adjacent to sensitive receptors, particularly residential properties, should generally be limited to the working hours identified. Where light glare may cause a nuisance, light shielding should be considered. Site lighting should be kept to a minimum, whenever possible, taking into account the needs for site health and safety and security. Hoardings should be lit from half an hour after sunset to half an hour before sunrise. 

Staff Training 

As part of the induction process for all staff working on-site, Kier Living Limited will provide Toolbox Talks to all contractors on environmental topics to be agreed with Kier Living Limited. These will ensure all staff are aware of the environmental issues on the Development e.g. minimise waste generation, water and energy consumption; maximise recycling; avoid pollution incidents etc. 

4.  TRANSPORT MANAGEMENT 

INTRODUCTION 

This procedure applies to the management of vehicles accessing the site during the construction works and vehicle circulation within the site. The Site Manager appointed by Kier Living Limited will be responsible for ensuring that drivers adhere to this procedure, through implementation of a Traffic Management Plan. 

POTENTIAL IMPACTS 

The potential impacts as a result of construction traffic are: 

· Congestion on the local road network resulting from vehicle routing and/or queuing to access the site; 

· Pollution as a result of queuing vehicles; 

· Soiling of the local road network through transfer of mud and debris from construction vehicles; and 

· Pedestrian safety. 

RELEVANT LEGISLATION AND GUIDANCE 

· The Highways Act, 1980; 

· Environmental Protection Act, 1990; and 

· Road Vehicles (Construction and Use) Regulations 1986, as amended. 

PROCEDURE 

Construction vehicles waiting to enter or leave the site will be required to switch off their engines. Where possible, vehicle movement areas within the site should comprise hardstanding to minimise the transfer of mud onto the highway. However, vehicles leaving the site should ensure that they are clean and, if necessary, pressure washing of the wheels and chassis should be carried out. 

Road sweeping measures should be employed by Kier Living Limited to ensure that local public highways are kept clean and free from debris. 

During construction, material deliveries to the site will be carefully phased to suit the Construction Programme. Kier Living Limited should coordinate all deliveries or collections to/ from the site. 

Dedicated access gates for pedestrians and vehicles will be provided, which should be manned by Kier Living Limited traffic manager to ensure pedestrian safety during arrival or departure of construction vehicles. 

All vehicles should be regularly maintained in accordance with the manufacturer's specifications. 

DOCUMENTATION 

Copies of vehicle maintenance records must be held on site in a designated file. 

5.  WATER MANAGEMENT
POTENTIAL IMPACTS 

The potential impacts from construction activities to surface and ground waters are: 

Reduced surface or ground water quality from the release of mobile contaminants during the construction of the development, particularly during excavations and the construction of foundations; 

· Incorrect disposal of site effluent; 

· Pollution of surface water through chemical, oil and fuel spills; 

· Introduction of other pollutants (e.g. excessive amounts of solid particles) into the surface water drainage system; and 

RELEVANT LEGISLATION AND GUIDANCE

· Environmental Protection Act 1990; 

· Water Resources Act 1991; 

· Water Industry Act 1991; 

· Ground Water Regulations 1998; 

· Anti-pollution Works 1999; and 

· Environment Agency Pollution Prevention Guidelines – General Guidance to the 
· Prevention of Water 

· Pollution (PPG01). 
PROCEDURE 

Site Drainage 

Onsite will be drainage plan which shows the location of all surface and foul water drains and should make relevant staff aware of the existing drainage network. 

Under no circumstances should waste chemicals, fuels, silt or sediments be discharged to the drainage system or groundwater. 

In the event of a blockage, a specialist Trade Contractor should clear out the drains and the waste material disposed of accordingly. 

Trade effluent, including dewatering effluent, from the site should not be discharged to surface or foul water drains without obtaining consent from the Environment Agency or Yorkshire Water, respectively. 

Kier Living Limited is responsible for obtaining necessary consents and ensuring compliance with any conditions, for example, the quantity and quality of effluent. 

Storage and Handling of Hazardous Materials 

Hazardous substance stores (including fuel and chemical stores) and areas at risk of spillage/ leakage of polluting materials should be bunded in accordance with current best practice. Bunded compounds should have an impervious base, which can hold at least 110% of the capacity of the tank or drum it contains to minimise the risk of hazardous substances entering the drainage system. 

Labels should clearly indicate the contents of containers. 

Delivery of fuel and oil should be supervised at all times and checks should be made to ensure that the correct type and quantity of fuel is being delivered. All pipelines and fuelling points should be protected from vandalism and unauthorised interference, and should be turned off and locked when not in use. 

Drip trays should be used when filling smaller containers from tanks or drums to avoid drips and spills from entering the ground or drainage system. 

Works with concrete should be carefully controlled and concrete wagons should be washed out in a safe area. 

DOCUMENTATION 

The following documents should be held on site: 

Copies of discharge and trade effluent consents held in a designated file by Kier Living Limited; and 

Should a pollution incident occur, a record of the incident, together with the remedial action(s) taken, should be maintained in an environmental incident logbook by Kier Living Limited. 

6.  MATERIAL PROCUREMENT, STORAGE AND HANDLING 

INTRODUCTION 

This procedure applies to the procurement of timber and materials used in demolition and construction, and the storage and handling of all materials, with the exception of waste, which is addressed separately. All staff are responsible for complying with the requirements of the procedure. 

RELEVANT LEGISLATION AND GUIDANCE 

· Environmental Protection Act 1990; 

· Water Resources Act 1991; 

· A Green Guide to Materials Specification 2002, Building Research Establishment; and 

PROCEDURE

Procurement 

As a minimum all timber should be sourced in accordance with Kier Living Limited timber policy. In accordance with Code For sustainable Homes requirements, in order to gain maximum credits 75% of the timber and timber products used during the construction works must be from a temperate source independently certified by the Forest Stewardship Council (FSC), Programme for the Endorsement of Forestry Certification (PEFC), Canadian Standards Association (CSA), Sustainable Forestry Initiative (SFI) or the Malaysian Timber 

Certification Council (MTCC). 

Other construction materials should be responsibly sourced wherever possible i.e. suppliers should hold a certified Environmental Management System for both the extraction of the raw materials e.g. stone, clay, aggregate etc and the process stage. Materials should be sourced locally where possible. HYR approval of materials will be required prior to placement of orders. 

Storage 

All raw materials should be appropriately stored on site to minimise damage by vehicles, weather or theft. 

Secure storage should be provided for items of high value, materials which are hazardous or which are 

easily damaged. 

Packaging should be retained on goods until the materials are required. Once removed, packaging materials should be stored and returned to the supplier for re-use/ recycling wherever possible. 

Goods should be delivered on an “as needed/ just in time” basis to reduce stockpiling on site, damage from vehicles and other causes of wastage. 

DOCUMENTATION 

Chain of custody certificates for sustainably-sourced timber used during the works should be maintained in a designated file. 

7.  CONTROL OF EMISSIONS TO AIR 
INTRODUCTION 

This procedure applies to the management of emissions to air during the development works. All staff are responsible for complying with the requirements of the procedure. Dust nuisance occurs more readily during prolonged dry weather and especially in strong winds. Consequently, good site management includes the ability to respond quickly to such conditions. 

Good Practice advises that developments should seek to minimise pollution, including that to air, water, land, light and noise. Guidance from the Building Research Establishment states that the most effective mitigation technique for dust control is to prevent dust from becoming airborne, since it is difficult to suppress after this stage. Best practice construction methods will be implemented to control the generation of dust during construction works. and  indicates that use of Best Practicable Means to control dust should be sufficient, if properly implemented. 

POTENTIAL IMPACTS 

· Nuisance from dust deposition onto surfaces such as clothes, cars or windows; 

· Emissions from site plant and construction vehicles may adversely affect local air quality; and Impact on sensitive individuals from dust inhalation and air pollution. 

RELEVANT LEGISLATION AND GUIDANCE 

· Environmental Protection Act 1990; 

· Control of Substances Hazardous to Health Regulations 1994; 

· Control of Pollution Act 1974; 

· Clean Air Act 1993; 

· The Health and Safety at Work Act 1974; 

· The Air Quality (England) (Amendment) Regulations 2002; and 

· BRE “Controlling particles, vapour and noise pollution from construction sites” 2003. 

PROCEDURES 

Visual inspection of the site should be undertaken at regular intervals by Kier Living Limited. If dust clouds are observed, action should be taken immediately, notwithstanding any ongoing dust monitoring measurements. 

The following mitigation measures should be implemented by all Contractors at all times to reduce dust and other emissions from site activities and minimise disruption or nuisance to neighbouring occupiers: 

· Spraying of water at or on work faces, loading operations and access roads especially during dry conditions; 

· Avoidance of dry sweeping during extended periods of dry weather; 

· Use of designated vehicle routes and restriction of vehicle speeds on site to 10mph; 

· Restricting 'drop heights' during lorry loading; 

· Avoidance of prolonged storage of debris on site or exposure to wind; 

· Storage of materials as far away from the site boundary as possible; 

· Screening, covering or wetting loose material; 

· Sheeting of buildings, chutes, skips and vehicles leaving the site; 

· Turning off the engines of waiting vehicles; 

· Use of properly maintained vehicles and plant; 

· Avoiding the burning of waste materials on site; and 

· Ensuring that all site workers are provided with appropriate Personal Protective Equipment (PPE). 
· In addition, Kier Living Limited will be responsible for: 

· Street sweeping; 

· Maintenance of hoarding and screening around the site; and 

· Liaison with neighbours. 

All contractors must ensure that all plant and vehicles are in good repair and conform to the manufacturers’ or legislative standards. 

Wherever possible, plant must not be left running for long periods when not directly in use. Site traffic should be routed as far from residential and commercial properties as possible. Where appropriate, gas or electrically powered plant should be used instead of petrol or diesel. 

Monitoring 

Monitoring would be undertaken in response to nuisance complaints, and would 

be the responsibility of the Environmental Monitoring Co-ordinator, nominated by Kier Living Limited. 

Activities likely to produce high dust levels, e.g. during earthmoving or ground works, with less frequent monitoring required during activities with a lower potential to generate dust. 

DOCUMENTATION 

The following must be held on file: 

· Dust monitoring record sheets; 

· Details of corrective action taken if complaints are received or if Action Levels are exceeded; and 

· Plant maintenance and defect reports. 

8.  NOISE AND VIBRATION 

INTRODUCTION 

This procedure applies to the management of noise and vibration during the construction works. All staff are responsible for complying with the requirements of the procedure. The Considerate Constructors Scheme states that the noise of plant, vehicles and radios should be kept down; noise including that from loading of skips should be suppressed using baffles or sound-deadening quilt and the use of radios should be moderated, with the volume maintained at a reasonable level. 

Current ambient noise levels are generally dominated by traffic noise. Ambient vibration levels within and around the site are due primarily to nearby movements of vehicles and pedestrians but are low and insignificant. 

Noise Action Levels 

Action Levels could be set for noise at the site boundary, but this would be at the discretion of Kier Living Limited and would be subject to agreement with the Noise Control Officer at Barnsley Metropolitan Borough Council. The use of Best Practicable Means to control noise should be sufficient, if properly implemented. 

Vibration Action Levels 

With regards to cosmetic damage to buildings, it is highly likely that occupants would complain and alternative techniques be adopted long before vibration levels reached a level which would give rise to cosmetic damage. 

POTENTIAL IMPACTS 

· Disturbance to nearby residential properties from site activities; 

· Effects of noise and vibration from heavy goods vehicles transporting materials to and from the site during construction.
RELEVANT LEGISLATION AND GUIDANCE 

· Environmental Protection Act 1990; 

· Control of Pollution Act 1974 Part IV (Sections 60 and 61); 

· BS 5228: Control of Noise on Construction and Open Sites, Parts 1 and 4; 

· BS 7385: Part 2 Guide to Damage Levels from Ground Borne Vibration; 

· BS: 6472: Guide to Evaluation of Human Exposure to Vibration in Buildings (1-80Hz); and 

· Building Research Establishment (BRE) “Controlling particles, vapour and noise pollution from construction sites” 2003. 

PROCEDURE 

Liaison must be carried out with the occupants of adjacent properties potentially most affected by noise or vibration from on-site activities prior to the commencement of works. 

Site activities should be confined to the agreed working hours as detailed in the planning conditions, for any works requiring extending working hours advance notice would be provided to the Council of the hours to be worked and the activities to be undertaken. 

Start up and close down periods, or up to half an hour before and up to one hour after normal working hours, could be used providing there would be no operation of plant or machinery, or deliveries, giving rise to noise likely to disturb local residents. Activities which could be undertaken within these periods include: the arrival and departure of workforce and site staff, maintenance and checking of plant and machinery, refuelling, site inspections and meetings, safety checks prior to commencing work and site clean up at the end of the day. 

The following mitigation measures should be implemented by all contractors at all times to minimise noise and vibration generated from site activities and disruption to neighbouring occupiers: 

· Controlled lorry movements (including minimisation of reversing vehicles fitted with audible warnings); 

· Use of modern, inherently quiet plant; 

· Off site prefabrication where appropriate; 

· The use, where necessary and practicable, of enclosures/screens and/or acoustic covers around noisy and fixed plant; 

· Use of whispering type generators and compressors or noise protection to static noise generators; 

· Regular maintenance of plant; 

This will be provided by Kier Living Limited. 

Monitoring 

If Kier Living Limited states that action levels sample noise and vibration monitoring should be undertaken over 15 minute periods by the Environmental Monitoring Contractor nominated by Kier Living Limited, at the locations agreed prior to each phase of construction works. 

Where the results of the monitoring exercises indicate that the Action Levels have been exceeded, the following actions should be undertaken: 

· The activity or activities causing the Action Levels to be exceeded should be identified through 

· discussions with the contractor(s); 

· Investigations should be made to determine whether the activities could be easily changed or other 

· simple actions taken to substantially reduce noise or vibration levels; 

· If simple and effective remedial measures are not identified, consideration should be given to the implementation of alternative techniques and/or additional mitigation measures; and 

· In all cases where Action Levels are likely to be exceeded, neighbourhood liaison should be carried out to the degree that is appropriate for the levels likely to be reached and their estimated duration. 

Equipment 

Noise monitors must conform to a minimum Type 2 integrating sound level meter that simultaneously records LAeq, LMAX, L90 and L10 noise levels. The vibration monitors must continuously sample the vibration levels and record the maximum vertical PPV (Peak Particle Velocity) every 15 minutes for sample vibration monitoring and every 1-minute period for continuous vibration monitoring. The vibration monitors will be capable of measuring 3-dimensional levels of vibration. 

DOCUMENTATION 

The following must be held on file: 

Noise and vibration monitoring sheets
9.  POLLUTION INCIDENT CONTROL PROCEDURE 

INTRODUCTION 

This procedure applies to public safety, emergency and other unplanned activities during the development works. All staff are responsible for complying with the requirements of the procedure. 

RELEVANT LEGISLATION AND GUIDANCE 

· Resources Act 1991; 

· Water Industry Act 1991; and 

· Environment Agency Pollution Prevention Guidance. 

PROCEDURE 

Incidents that must be reported to Kier Living Limited are: 

· Spills of chemicals, oils, fuels, unplanned or non-consented discharges; 

· Release of fumes and gases; or 

· Any incident that could lead to local authority or regulatory enforcement, public complaint or media attention. 

In the event of a spillage or other pollution incident, Kier Living Limited shall be notified immediately and immediate steps taken to prevent environmental pollution, for example: 

· Protection of drains following a spillage of oil or other chemical; 

· Use of spill kits following a spillage of oil or other chemical; and 

· Turning off equipment or other source of fumes, noise or dust. 

· At least two spill kits should be kept on site which, as a minimum contain 
· absorbent granules, sand bags and drain covers. Absorbent pads and booms should preferably be used instead of granules and sand bags where possible. 

If it is considered that uncontrolled pollution may have resulted from an incident such as a release of fumes or gases or spillage, the following action will be taken: 

· Ensure that it is safe to remain in the area; 

· Locate and switch any isolation switches, valves or pumps if possible; 

· Contact the following bodies where appropriate and follow their instructions: 

· Environment Agency Regional Office 

· Fire Brigade – South Yorkshire Fire and Rescue Service, and 

· Barnsley Council Environmental Health Department 
· Where possible undertake damage control measures to prevent dispersion of gases or pollution from entering drains or watercourses. For example, create containment sumps, pump liquid to temporary storage areas such as lined skips and block or clear drains as appropriate. 

DOCUMENTATION 

A log book of environmental incidents and remedial actions taken must be maintained on site and held by Kier Living Limited. 

10.  NEIGHBOUR AND COMMUNITY LIAISON AND MANAGEMENT OF COMPLAINTS 

INTRODUCTION 

This procedure addresses neighbor and community liaison during the redevelopment works. Kier Living Limited is responsible for ensuring compliance with the procedure. In addition, all staff are responsible for adhering to its requirements. 

The Considerate Constructors Code of Construction Practice states the importance of the consideration of the needs of local people, businesses and visitors. 

PROCEDURE 

Liaison 

Prior to commencement of the construction works, all neighboring occupiers should be contacted by the Project Manager, nominated by Kier Living Limited, to explain the activities to be undertaken, the duration of the works and the working hours. The Project Manager should also be introduced as the main 

point of contact and a contact telephone number provided. 

In accordance with the Considerate Constructors Scheme, a clean, presentable company sign board with relevant telephone number should be maintained. A respectable standard of dress code should be maintained and inappropriate behavior, such as “wolf whistling”, should be addressed in the site induction. Kier Living Limited should ensure that standards are being adhered to. 

The site reception should be clearly signed and staff present in reception should be able to direct unexpected visitors to an appropriate member of staff. 

During the works, communication with neighbours should occur through newsletters and maintained notice boards. 

Neighbours should also be specifically informed about any abnormal work or road closures proposed. 

All licenses issued by Barnsley Metropolitan Borough Council must be displayed prominently on hoardings, scaffolds, gantries or fences. 

The timing of deliveries to adjacent buildings should be considered to avoid conflict with construction vehicles. 

Complaints 

In the event of a complaint from a neighbor or a member of the public in relation to any activity, it must be recorded by the Project Manager in a designated logbook, stating the nature of the complaint, the cause, the time and date and, where appropriate, the remedial action taken. All site workers shall immediately notify Kier Living Limited or Construction Manager should they receive any complaints. 

Should complaints about noise, dust or vibration be received, the monitoring results at the time of the complaint should be reviewed. 

The Project Manager or his representative should contact all complainants within 24 hours of receiving the complaint for further discussion and identification of a mutually acceptable resolution. Where possible, measures should be put in place to avoid recurrence of the complaint. 

DOCUMENTATION 

All complaints should be recorded in a complaints log book with details of remedial action taken. 

EVALUATION 

DOCUMENTATION 

The following documentation must be retained on site for inspection: 

· Environmental incident logbook containing details of environmental incidents and corrective action 

· taken; 

· Copies of discharge consents and licenses; 

· Waste transfer notes, hazardous waste consignment notes and waste carriers’ registrations; 

· Any noise and vibration monitoring record sheets with details of corrective actions taken where the 

· action levels are exceeded; 

· Any dust monitoring record sheets with details of corrective actions taken where the action levels are 

· exceeded 

· Records of waste produced, reused, recycled and disposed of to landfill; 

· Records of monthly energy usage and water usage as required; 

· Records of distances travelled by each type of vehicle associated with the redevelopment works; 

· Chain of custody certificates for timber; 

· Plant maintenance and defect records; and 

· Complaints log book with details of the response made to complaints received. 

ENVIRONMENTAL REVIEWS 

Environmental issues must be included as an item on the agenda at Progress Meetings, attended by Employers Agent, Kier Living Limited, Sub Contractors, relevant Trade Contractors and other members of the project team where appropriate. Where relevant, the following should be discussed: 

· Results of the monitoring; 

· Complaints, including cause and remedial action; 

· Neighborhood liaison; 

· Communications with Leeds City Council and other statutory bodies; and 

· Incidents that have taken place. 

INDEPENDENT ENVIRONMENTAL AUDITS 

Regular independent environmental audits will be carried out to ensure that the requirements of this CEMP are being implemented. The frequency of the audits will be dependent upon the potential for the works being carried out to give rise to environmental impacts. The audits will include a site inspection and review of the findings.
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