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REMEDIATION STRATEGY  

FOR LAND AT 

GOLDTHORPE COLLIERY 

1 INTRODUCTION 

1.1 The commission and brief  

1.1.1 Lithos Consulting Limited have been commissioned by Countryside Properties to prepare a 

Remediation Strategy for land at the former Goldthorpe Colliery. 

1.1.2 Lithos have already issued the following report: 

• Geoenvironmental Appraisal of land at Goldthorpe Colliery .  Report No. 1750/2, dated 

May 2019. 

1.1.3 The appointed Remediation Contractor will need to familiarise themselves with the above 

Reports and comply with all relevant recommendations contained therein.  

1.1.4 This document outlines the remediation objectives necessary to protect environmental 

receptors and render the site suitable for the proposed development.  A Method Statement 

should be prepared in order to detail how the objectives will be achieved.   

1.1.5 The Method Statement should be accompanied by a Designer's Risk Assessment in 

accordance with the CDM Regulations, 2015.  The Method Statement and Risk Assessment 

should be submitted to and approved by the Engineer.  

1.2 The proposed development 

1.2.1 The proposed residential development comprises 138 no. 2 & 3 storey domestic dwellings, 

associated gardens, POS and adoptable roads and sewers, as shown on Drawing 1750/2 (a 

copy of which is presented in Appendix A).  

1.2.2 The houses will be founded on traditional strip/trenchfill footings at a minimum depth of 0.6m 

(granular strata) or 0.9m (cohesive strata) and overdeepened where necessary due to the 

influence of trees or where made ground is present. 

1.2.3 Where made ground is deeper than around 2m, piles are likely to be required. 

1.2.4 Access to the development will be from Kingsmark Way to the east. 
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2 Background 

2.1 Site description  

2.1.1 Site details are summarised below. 

Detail Remarks 

Location 10 km east of Barnsley town centre 

NGR SE 469 043 

Area 4.3 ha (11 acres) 

Known services Underground electric & sewer 

Overhead telecom 

2.1.2 A location plan and current salient features are shown on Drawings 1750/1 and 1750/3 in 

Appendix A. 

2.1.3 The site comprises a single overgrown parcel of land covered with long grass, brambles, 

shrubs and immature trees. 

2.1.4 Recent clearance of immature trees/shrubs has been carried and stumps (typically 50mm 

to 200mm in diameter were noted in sporadic clusters across the entire area, but especially 

the centre and south of Area A. 

2.1.5 A disused railway cutting borders the south with the base of the railway cutting 

approximately 3 to 5m below the site boundary.   

2.1.6 A number of unmarked footpaths are visible crossing site that pedestrians frequently use. 

Mature trees border the northeast and the northwest corner is severely overgrown and 

inaccessible in places. 

2.1.7 A 2m high soil bund is present within the south. 

2.1.8 A small amount of macadam is present adjacent to Kingsmark Way likely left over from the 

road construction. 

2.2 Ground investigation  

2.2.1 Lithos’ fieldwork comprised 24 trial pits and 10 shallow window sample boreholes all with 

monitoring well installations. Samples were retrieved for chemical and geotechnical 

laboratory testing and a period of gas monitoring (6 visits over 3 months) is ongoing.   

2.2.2 Previous investigation had been undertaken by Encia Consulting in 2002 and is summarised 

in Section 5 of Lithos Report 1750/2. 

2.2.3 The site can be divided into 2 areas based on ground conditions.  These areas are shown 

on Drawing 1750/7 and are summarised below: 

Site area General location Area (m2) 

A Previously undeveloped in the centre and north 19,200 

B Former colliery spoil heap and railway sidings in the centre and south 21,000 
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Made Ground 

2.2.4 No Made Ground was encountered in Area A, other than some Made Ground Topsoil in two 

exploratory holes – a poor quality topsoil with occasional gravel-sized fragments of red shale 

and brick. 

2.2.5 Made ground was encountered across the whole of Area B.  The thickest made ground was 

encountered in the southwest; average 3.0m across an area of c. 4,500m2.  To the north and 

east of this very deep made ground, but still within Area B, thicknesses of 0.5m to 2.0m were 

encountered. The approximate distribution of made ground thicknesses is shown on 

Drawing 1750/9 included in Appendix A. 

2.2.6 The made ground In Area B includes Ash & Clinker, Red Shale and Colliery Spoil.: 

Obstructions 

2.2.7 No significant obstructions were encountered with any of the trial pits. 

Natural ground 

2.2.8 Natural ground comprised: 

• Area A (north) – veneer of topsoil over Cohesive and Granular Residual soils, with 

weathered Coal Measures and Ackworth Rock bedrock encountered from around 

1.9m 

• Area B (south) – a veneer of Relict Topsoil beneath the Made Ground, with Cohesive 

and Granular Residual soils below.  Weathered Coal Measures bedrock was 

encountered in some exploratory holes from between 3.3m and 4.0m (but within the 

majority of holes bedrock was not encountered and lies at depths in excess of4.5m). 

Groundwater 

2.2.9 Groundwater was only encountered within two exploratory holes in made ground as slow 

seepages between 0.8m and 2.5m depth. One seepage was recorded at 3.3m depth as 

discontinuous perched water on weathered coal measures bedrock.  

2.2.10 Groundwater monitoring of 10 wells (4 visits to date) has found most to be dry, with 

groundwater only recorded close to the base of wells in WSs 1 & 5 (at 2.3m and 1.2m 

respectively). 

Hazardous gas 

2.2.11 Gas monitoring is ongoing, but no significant concentrations of methane or carbon dioxide 

have been recorded to date (4 visits).  A hazardous gas risk assessment incorporating all the 

monitoring results a gas protection measures required will be issued on completion of the 

monitoring in July 2019. 

2.2.12 The Public Health England UK radon map indicates the site lies in an area where between 

1% and 3% of homes are estimated to be above the action level. 
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Contamination 

2.2.13 The made ground has yielded elevated concentrations of a number of inorganic 

determinands (arsenic, lead, copper, nickel and zinc) and contains materials (e.g. brick, red 

shale, coal, clinker etc.) which would generally be considered undesirable as a near-surface 

material in garden areas.  

2.2.14 Furthermore, one sample of made ground contained bundles of Amosite fibres (0.003%) and 

the average calorific values of Ash & Clinker and Colliery Spoil were 5.1MJ/kg and 5.6MJ/kg 

suggesting that the made ground is potentially combustible.  

2.2.15 Assessment of the site investigation data has enabled formulation of a conceptual model, 

which is presented as Drawing 1750/8 in Appendix A.  In terms of the proposed 

redevelopment plausible pollutant linkages, and feasible remediation options, are 

summarised below: 

Receptors Pathways Contaminant source Remediation options 

Human 

health 

(Future 

residents) ◊ 

Consumption of 

contaminated vegetables 
Metals in the made 

ground 

Yes, Isolation beneath at least 

1,000mm clean soil cover in garden 

and landscaped areas  

Ingestion 

Dermal contact  

Inhalation (dust and/or 

vapours) 
Asbestos 

Combustion 
Combustible material in 

made ground 

Plants 
Uptake of phytotoxic 

elements  

Cu, Ni & Zn in the made 

ground 

Buildings 

Migration & accumulation 

of explosive gas 

Methane, Hydrocarbons 

in the made ground 

To be assessed on completion of 

monitoring and gas risk assessment 

Contact with “aggressive” 

soil and/or groundwater 

Sulphate in the made 

ground 

Design Sulphate Class DS-2’ ACEC 

Classification of AC-5z for sub-

surface concrete. 

◊ Transient risks to construction workers will be addressed by the adoption of appropriate health and safety 

measures in accordance with the Health and Safety at Work Act 1974, and regulations made under the Act 

including for example the COSHH Regulations. 

3 RISK ASSESSMENT & TARGET CONCENTRATIONS 

3.1 Clean-up criteria relevant to the limited contamination encountered at this site are not 

driven by risks to controlled waters, therefore in the absence of a site-specific Quantitative 

Risk Assessment, it is conservatively proposed that Lithos’ generic soil screening values for a 

residential-with-gardens end use (assuming gardens with 1,000mm clean soil cover) be 

adopted as remedial targets for hydrocarbon contamination in soils on this site.  

3.2 These screening values are based on an inhalation pathway.  However, some contaminants 

reach residual saturation before a vapour risk is predicted to occur by the QRA model.  Lithos 

recognise that it is unacceptable to leave free product in the ground where redevelopment 

of a site is proposed.  Consequently, this Remediation Strategy advocates the removal/ 

treatment of soils that contain significant free product at all depths 

3.3 In this context, significant free product is readily identifiable by the naked eye, and pervasive 

throughout the soil mass, probably with noticeable seepages.  Traces of free product in 

fissures or localised, cobble-sized pockets would not normally be considered significant. 

3.4 Information on the derivation and use of these screening values is presented in Appendix C. 
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4 EARTHWORKS LEVELS, REGRADE & ANTICIPATED FOUNDATIONS  

4.1 The Geoenvironmental Appraisal Report (No. 1750/2, dated May 2019), indicates that the 

following foundation solutions are likely to be most appropriate.  

Area Foundation solution(s) Remarks (influencing factors) 

A 
Strips at a minimum 0.9m 

Medium shrinkability Cohesive Residual soil 

Overdeepened where necessary due to trees and hedgerows 

Strips at a minimum 0.6m Where Granular Residual soil is encountered in northeast 

B 
Deepened trenchfill up to 2.5m Where made ground is present and less than 2.5m depth 

Piles into bedrock Where made ground is deeper than 2.5m depth  

4.2 The foundation solutions outlined above assume that ground levels will not change 

significantly from those existing at the time.  However, final site levels will be determined by  

Countryside, in conjunction with their Earthworks Contractor and Engineering Designer.  

4.3 Some revision of the foundation solutions outlined above is likely to be necessary on 

completion of the site preparatory and remediation earthworks. 

4.4 Any digital terrain modelling undertaken by the Earthworks Contractor should be designed 

with a view to enabling a “materials balance” (i.e. volume of cut to broadly equals the 

volume of fill), and be made available to Countryside’s Engineering Designer.   The digital 

terrain modeller should consider: 

• Volume reduction caused by turnover (compaction of loose made ground etc.) 

• Whether or not processed arisings/treated soils are retained on site 

• The thickness of the soil cover required in garden areas 

• Implications for foundations (i.e. Those indicated in the geoenvironmental appraisal 

report may no longer be the most appropriate) 

4.5 Final site levels should then be issued by the Engineering Designer, via an External Works 

Drawing, which should show: 

• Proposed finished floor levels  

• Proposed finished road levels 

• Garden & driveway levels and gradients 
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5 REMEDIATION STRATEGY (General)  

5.1 Aims  

5.1.1 Remediation aims are to: 

• Resolve contamination issues in order to protect environmental receptors, and render 

the site suitable for the proposed development 

• Provide a stable development platform (to agreed levels and gradients) for subsequent 

construction of the proposed development and associated infrastructure 

• Satisfy requirements of the Local Planning Authority and the National House Building 

Council (NHBC) 

5.2 Overview 

5.2.1 Recent clearance of immature trees/shrubs has been carried and stumps (typically 50mm 

to 200mm in diameter were noted in sporadic clusters across the entire area, but especially 

the centre and south of Area A.  A surveyor should pick-up the location of all stumps (and 

stump diameters) prior to commencement of any remediation earthworks.  

5.2.2 Given the absence of any significant contamination in Area A, some simple preparatory 

works are all that is required, most notably: 

• Removal of vegetation and site clearance. 

• Topsoil strip and stockpile 

5.2.3 However, Made Ground underlies the majority of Area B and the following remediation 

works are required: 

• Treatment of Japanese Knotweed 

• General site clearance of surface materials and vegetation 

• Turnover (excavation, screening and replacement in engineered layers, with nominal 

compaction) of the uppermost 2m of made ground to enable: 

o Inspection of the made ground 

o Removal of below ground obstructions  

o Preparation of the ground for highway construction 

o Segregation/removal of expansive slag where this occurs in larger pockets/bands 

(cf isolated cobbles) 

o Inspection for, and further testing of, any brightly coloured material encountered. 

• Excavation of natural soils beneath made ground to source ‘clean’ subsoil for use in 

gardens and landscaped areas 

• Backfill of all resultant excavations, with appropriate compaction 

• Excavation of up to a maximum depth of 2m beneath proposed adoptable road 

footprints and controlled re-engineering of selected materials in layers to approximately 

650mm below final road levels 

• Provision of a minimum 1,000mm thick cover layer of ‘clean’ soils in all garden and 

landscaped areas 

5.2.4 It would be prudent to segregate Areas A & B during the remediation works in order to 

minimise chances of ‘accidental’ cross-contamination.  
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5.3 Site set-up, organisation and safety 

5.3.1 Site cabins and welfare facilities are to be established at a location to be agreed with the 

Engineer.  All welfare facilities must be established in accordance with the relevant health 

& safety statutory requirements. Provision should be provided on site for car parking for all 

site employees 

5.3.2 All site personnel should undergo a site-specific health and safety induction prior to 

commencement of work on site. 

5.3.3 The Engineer should be informed prior to any proposed entry of a confined space or deep 

excavation.  Entry must be restricted to suitably qualified and equipped personnel.  

5.3.4 Access into excavations etc. must be controlled and undertaken in accordance with the 

CDM Regulations 2015, most notably Regulation 22, to mitigate risk of collapse or 

asphyxiation. 

5.3.5 During the remediation works, all personnel on site will comply with guidance provided in 

the Health and Safety Executive (HSE) document “Protection of Workers and the General 

Public during the Redevelopment of Contaminated Land”.  In summary, the following should 

be provided: 

• Protective clothing, footwear and gloves.  (Personnel should be instructed in why and 

how they are to be used) 

• Hand-washing and boot-washing facilities 

• Designated smoking areas 

5.3.6 If at any time during the works personnel begin to feel unwell, they are to inform the 

Engineer, who will determine appropriate action. 

5.3.7 All visitors to site must enter and register at the main Site Office. 

5.4 Contractor’s responsibilities 

5.4.1 Prior to the commencement of any works the Contractor, in agreement with the Engineer, 

should: 

• Comply with any requirements of Countryside’s contract documentation 

• Establish the boundaries of the site and the working areas 

• Undertake a dilapidation survey of site boundaries, adjacent properties and highways, 

via dated photographs or video footage 

• Liaise with the Local Authority regarding working hours, noise/dust/odour control, and 

protected trees 

• Complete a full services search and liaise with all relevant utility companies regarding 

work in close proximity to their apparatus 

• Prepare a detailed Method Statement outlining how the objectives of this Remediation 

Strategy will be achieved (and obtain approvals) 

• Inform the Engineer of any risk, identified and assessed, which could impact upon the 

Engineer’s activities  

• Prepare the necessary COSHH statements and Health & Safety Plan in accordance with 

CDM regulations 

• Provide and erect secure herras-type fence to protect monitoring wells 

5.4.2 The Contractor should satisfy the Health & Safety Executive with regard to all matters 

concerning the health, safety and welfare of persons on the site.   
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5.4.3 The Contractor should ensure that: 

• Personnel, plant, materials and other equipment related to the contract are confined 

within the boundaries of the site. 

• Any live services lying within the site boundary are marked and protected, or 

appropriate arrangements made to truncate them.  

• Good practices relating to personal hygiene are adopted. 

• Suitable precautions are implemented at all times to prevent off-site migration of 

pollutants via airborne dust and vapours.  

• Suitable precautions are taken to prevent the spread of mud and debris on public 

highways.  

• Refuelling of mobile plant is undertaken in a designated area. Above ground oil storage 

tanks should comply with the requirements of Pollution Prevention Guideline PPG2. A 

spill kit should be kept on site, adjacent to the designated refuelling area.  (Lithos are 

aware that some of the EA PPG documents have been withdrawn from the gov.uk 

website.  However, PPGs provided a summary of current UK guidance; the principles 

are still relevant and provide a useful, concise overview). 

5.5 Materials Management Plan 

5.5.1 This project will involve the re-use of both natural and made ground soils on site.  Therefore, 

the Contractor will need to prepare a Materials Management Plan (MMP) in accordance 

with the CL:AIRE Code of Practice (v2, March 2011). 

5.5.2 The MMP will document how all of the materials to be excavated during the proposed site 

preparatory and remediation earthworks are to be dealt with.  In summary the MMP should 

provide:  

• Details of the parties that will be involved with the implementation of the MMP  

• A description of the materials in terms of potential use and relative quantities of each 

category 

• The specification for use of materials against which proposed materials will be assessed, 

underpinned by an appropriate risk assessment related to the place where they are to 

be used  

• Details of where and, if appropriate, how these materials will be stored  

• Details of the intended final destination and use of these materials  

• Details of how these materials are to be tracked 

• Contingency arrangements that must be put in place prior to movement of these 

materials 

• Verification Plan 

5.5.3 The MMP should include consideration of the following factors: 

• Any risks posed by the excavated materials to both human health and the environment 

• Suitability for use 

• Certainty of use 

• Anticipated quantities of materials 
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5.5.4 The MMP should also detail how materials will be tracked throughout the earthworks in order 

that the subsequent Verification Report can provide an auditable trail.  The tracking system 

must include: 

• Annotated plans of the site(s) identifying different excavation areas, stockpile locations, 

treatment areas (if applicable) and placement locations 

• Inspection procedures 

• Registered waste carrier and non-waste haulier  

• Tracking form / control sheets 

• Treatment results (if applicable) 

• Delivery tickets for non-waste materials (if moving from one site to another) 

• Acceptance procedures for non-waste materials 

5.5.5 Finally, the MMP will have to set out a Verification Plan that identifies how the placement of 

materials is to be recorded and the quantities of material to be used.  It will contain a 

statement on how the use of the materials relate to the remediation or design objectives. 

5.5.6 Once completed, the MMP will need to be reviewed by a Qualified Person (QP), who will 

sign a Declaration for submission to CL:AIRE and send a copy to Countryside.  It should be 

noted that in accordance with the Code of Practice, Lithos cannot act as the Qualified 

Person because we have undertaken the site investigation and prepared this Remediation 

Strategy. 

5.6 Engineering supervision and verification 

5.6.1 Site works should be supervised throughout by a suitably qualified Engineer, who will report 

to a Project Manager.  Supervision may be part-time for certain activities but must be full-

time during the turnover of the uppermost 2m of made ground. 

5.6.2 The Engineer will ensure that the requirements of this Remediation Strategy are complied 

with in a safe and orderly manner.   

5.6.3 The responsibilities of the Engineer should include, but not be limited to, the following: 

• Ensuring that all site personnel are suitably qualified and given an appropriate induction 

at the beginning of their first day 

• Supervision of the remediation and ground preparatory works 

• Advice on the correct handling of materials and conditions encountered 

• Guidance on the appropriate protective clothing and safety equipment that is to be 

made available and used 

• Ensuring that personal hygiene arrangements are adequate 

• Retrieval of soil and water samples and the subsequent scheduling of appropriate 

laboratory analysis to enable verification of various aspects of the works, and to advise 

the Project Manager of progress 

• Liaison with statutory authorities as required 
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5.6.4 The Engineer will maintain records of the works to include the following: 

• Daily record sheets to include a summary of the day's activities 

• Date and weather conditions 

• Plant, personnel and visitors present 

• Aspects relating to Health and Safety, Environmental Control, or non-compliance with 

either this Remediation Strategy or the Contractor's Method Statement 

• Site surveys as necessary to record the locations of demolition, excavation and filling 

activity 

• Test results 

5.6.5 On satisfactory completion of all the works the Engineer, with input from the 

geoenvironmental engineer as necessary, will prepare a Verification Report, in accordance 

with CLR 11 ‘Model Procedures for the Management of Land Contamination’.  Copies of 

the Verification Report will be issued to the Countryside, the Local Authority and NHBC.   

5.6.6 The Verification Report will stand as certification that the remediation and ground 

preparatory works have been carried out in accordance with this Remediation Strategy. 

5.6.7 The Verification Report will include:  

• A summary of the preparatory & remediation works undertaken, including any works 

associated with unforeseen ground conditions 

• Verification test results associated with “hot-spot” treatment, including plans showing 

sample locations & levels, and the extent of any “hot-spot” excavations 

• Details of the fate of any arisings excavated from “hot-spot” 

• Verification test results associated with proposed source materials for clean cover 

• Moisture content and plate bearing test results associated with ground improvement 

beneath proposed highways and dwellings 

• Copies of any correspondence with Regulators relating to specific aspects of the 

remediation works 

• Reference to the MMP and associated tracking system, including alterations made and 

why. 

• Reference to waste transfer documentation, including return loads (if applicable) 

• Signed delivery tickets (if applicable) 

• Record of quantity of materials used 

• A signed copy of the Qualified Person’s Declaration 

5.6.8 The Verification Report will also provide recommendations with respect to: 

• Gas Measures 

• Placement of Soil Cover 

• Handling of Contaminated Soils 

5.6.9 The above recommendations will take account of the actual remediation works 

undertaken, and may differ significantly from recommendations originally presented in the 

site investigation report. 
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6 REMEDIATION STRATEGY (specific objectives)  

6.1 Contingency for unknowns 

6.1.1 Even after an appropriate preliminary investigation and ground investigation, with 

exploratory holes on a closely spaced grid (say trial pits at 30m centres), a 

geoenvironmental appraisal is typically based on inspection of the ground underlying less 

than 0.5% of the total site area (and much less at depths in excess of about 3.5m).  

Consequently, there is always a possibility that unanticipated ground conditions will be 

encountered during the remediation works.   

6.1.2 If unanticipated ground is encountered during the remediation works, the Contractor should 

immediately seek further advice from the Engineer.   

6.1.3 In order to assess the nature of any unanticipated grossly contaminated soil/fill, and (if 

necessary) allow revision of this Strategy document, it should be placed in temporary 

stockpiles on hardstand or Visqueen, suitably covered and bunded. 

6.1.4 Analysis of at least 6 samples, for an appropriate range of determinands should be 

undertaken.  On receipt of the results, the Engineer will liaise with the Contractor regarding 

the most appropriate remediation option. 

6.2 Japanese Knotweed 

6.2.1 An invasive weeds survey has been undertaken, and reported by, Japanese Knotweed 

Solutions Ltd.   The survey identified a number of distinct areas of former and active growth 

of Japanese Knotweed (see Drawing JK19-4847-01, copied here in Appendix A), which will 

require fencing off from the remainder of the site.  

6.2.2 Knotweed treatment/removal will be required prior to redevelopment, and should be 

undertaken in accordance with Environment Agency guidance, most notably ‘Managing 

Japanese knotweed on development sites – the knotweed code of practice’ (Environment 

Agency). 

6.2.3 Treatment/removal should be undertaken by a suitably qualified sub-contractor.  

6.3 Site clearance 

6.3.1 Any trees currently under a preservation order should be identified and agreed with relevant 

authorities prior to the commencement of the works.  All trees subject to a TPO should be 

clearly identified and protected by fencing in accordance with BS5837: 2012. 

6.3.2 The site should then be cleared of all residual debris, any vegetation, shrubs, bushes and 

unprotected trees (including stumps and roots) as instructed by Countryside. 

6.3.3 Topsoil, typically 300mm thick is present across much Area A to the north. Testing suggests 

this material should be chemically suitable for re-use on site.  Given the nature of the topsoil 

present on this site it would be expected to be suitable to support plant growth.  However, 

no testing in accordance with BS3882:2015 Specification for Topsoil (N-P-K, clay content etc) 

has been undertaken to date. 

6.3.4 Made Ground Topsoil between 0.2m and 0.5m thick is present in the far south and west of 

Area B. Whilst testing has only shown this topsoil to be essentially clean, it is considered to be 

of poor quality and contains a significant proportion of anthropogenic material.  

Furthermore, the topsoil is immediately underlain by made ground with segregation likely to 

prove difficult. Consequently, Made Ground Topsoil should be considered unsuitable for re-

use. 
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6.3.5 A stockpile of made ground topsoil is present in Area B.  Further analysis (pH, metals, asbestos 

ID and speciated PAH) of samples from this stockpile is required in order to confirm its 

suitability for re-use.  

6.4 Asbestos  

6.4.1 As part of the site investigation, an asbestos ID (screen) was scheduled on 34 samples of 

made ground, with asbestos only identified in one sample. Supplementary analysis (asbestos 

quantification) of that sample yielded a result of 0.003%.  

6.4.2 Provided soils are kept damp the risk of airborne fibre release, even during disturbance 

associated with excavation, should be negligible, and certainly below the control limit (as 

set by the Control of Asbestos Regulations 2012) of 0.1 f/cm3 airborne fibres averaged over 

a 4-hour period. 

6.4.3 Any made ground soils where asbestos is positively identified and considered representative 

of near-surface soils, will ultimately be isolated beneath the proposed minimum 1,000mm 

thick surface cover of “clean” soil, (garden/landscaped areas), or hardstand (parking 

areas), or floor slabs (buildings) and therefore there will be no risk of release of asbestos fibres 

from the ground.  Consequently, in line with the principles of sustainable development, there 

should be no need to export any soil from site. 

6.4.4 Localised fragments of asbestos cement sheeting may be encountered during the site 

remediation and preparatory works.  All suspected asbestos-containing material should be 

recovered by hand and placed in double sealed bags, within a sealed skip for off-site 

disposal at a suitably licensed landfill site.  Personnel involved in this activity should be 

equipped with appropriate personal protective equipment, including dust masks (minimum 

FFP3). 

6.5 Monitoring of boreholes 

6.5.1 Installations are due to be monitored every 2 weeks until the end of July as part of the 

hazardous gas risk assessment.  The Contractor should ensure these boreholes are protected 

by the erection of secure herras-type fence, until such time as agreed with the Engineer.  

6.5.2 On completion of the ongoing monitoring, and following instruction from the Engineer, 

monitoring wells in WSs 1 to 10 should be decommissioned.  Decommissioning could be 

achieved by filling the well with bentonite pellets (to be wetted after placement) or 

bentonite/cement grout.  The headworks (raised helmet or stop-cock type cover) should 

then be removed and the surface made good. 

6.5.3 Ideally the upper length of HDPE well pipe should be back-screwed and removed from the 

borehole, with the resultant ‘hole’ to be filled with bentonite pellets (to be wetted after 

placement). 
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6.6 Turnover of made ground 

6.6.1 Turnover (excavation, screening/sorting and replacement in engineered layers, with 

compaction) of the uppermost 2m of made ground within Area B is required in order to: 

• inspect the made ground for any localised onerous contamination that has not been 

identified to date 

• remove any relict obstructions that have not been identified to date 

• remove any expansive slag where this occurs in larger pockets/bands (cf isolated 

cobbles) 

• provide mitigation against the risk of spontaneous combustion within the Ash & Clinker 

• prepare the ground beneath proposed new estate roads  

• provide layer of granular fill (as thick as possible) at surface  

6.6.2 Further details of specific operations associated with turnover are described in the following 

sections. 

6.7 General excavation  

6.7.1 Excavation of made ground will be undertaken in a controlled manner, working from a line 

agreed with the Engineer in linear panels.   

6.7.2 Excavated material should be removed from each panel and screened to remove oversize 

(>200mm) and other unsuitable (e.g. anthropogenic or biodegradable materials), prior to 

replacement. 

6.7.3 Each panel should be inspected by the Engineer, and have its depth and extent recorded 

by survey, prior to backfilling (see Section 6.15). 

6.7.4 Any excavated and screened material that needs to be stockpiled temporarily should be 

placed in areas designated by the Engineer.  Any stockpile of made ground should be 

assumed to contain elevated concentrations of inorganic contaminants, and it should be 

ensured that such materials are not allowed to cross-contaminate any clean soils or 

controlled waters.  

6.8 Site regrade 

6.8.1 Regrade of site is anticipated to facilitate the proposed housing layout.  It is understood that  

Countryside will require the appointed earthworks contractor to undertake digital terrain 

modelling, with a view to: 

• Achieving a materials balance (thereby avoiding the need for any significant import or 

export of soils) 

• Confirming final levels, including Plot FFLs 

• Achieving acceptable highway and drive gradients 

• Minimising foundation abnormals 

6.8.2 The earthworks modelling should consider the possibility of using site-won subsoil as cover 

material (subject to the Engineer’s approval), and how excess foundation and drainage 

arisings will be accommodated. 
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6.9 Excavation of contaminated soil/fill 

Fuel-contaminated soils 

6.9.1 No hydrocarbon contamination of concern has been recorded to date.  However, the 

possibility that localised ‘hot-spots’ will be encountered during the site preparatory works 

cannot be discounted. 

6.9.2 Any fuel contaminated material encountered should be excavated under the full-time 

supervision of the Engineer, who will be equipped with a portable PID instrument to assist 

with delineation.   

6.9.3 Following excavation of the grossly contaminated ground, the Engineer will inspect and 

sample the resultant excavations. 

6.9.4 A minimum of 5 verification samples should be taken from the excavation sidewalls and 

base.  These samples should be tested for TOC, speciated PAH & speciated TPH.  Analysis 

for other determinands may be appropriate and will be requested by the Engineer as 

necessary. 

6.9.5 In larger excavations, additional verification samples should be taken from the exposed 

excavation surfaces on a 10m grid.   

6.9.6 The Engineer will instruct continued removal of soil/fill if verification samples yield 

concentrations in excess of the clean-up criteria outlined in Section 3. 

6.9.7 Excavations should not be left open for longer than is necessary, and should be securely 

cordoned-off using 2m high Heras-type fencing, with appropriate warning signs whenever 

excavation works are suspended. 

6.9.8 Excavated contaminated soils should either be treated or disposed of off-site; see Sections 

6.16 and 6.17 respectively. 

6.9.9 On completion of tank/soil removal, excavations are to be backfilled (see Section 6.11). 

Ash & Clinker  

6.9.10 Due to its combustibility near-surface Ash & Clinker is to be removed from proposed garden 

areas and placed beneath plots or areas of hardstand.  Furthermore, the 1,000mm clean 

soil cover will mitigate any Ash & Clinker remaining under garden or landscaped areas. 

6.9.11 Redistribution or placement of clean cover will satisfactorily isolate the Ash & Clinker from 

both end users and potential heat sources.   

6.9.12 As further mitigation against the risk of spontaneous combustion, the ash should be placed 

in approximate 300mm thick layers, wetted and subjected to compaction, comprising at 

least 2 passes with a towed vibratory roller of at least 2,900 kg per metre width.  Compaction 

will help to prevent the material drying out and reduce the ingress of oxygen.  

6.10 Control of water 

6.10.1 Groundwater should be controlled in accordance with CIRIA report 113 “Control of 

Groundwater for Temporary Works”. 

6.10.2 Arrangements should be made to prevent ponding in any excavation “hollows”; the 

Contractor should ensure that ground levels are of sufficient gradient to enable the 

collection of surface water run-off in sumps or grips. 
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6.10.3 Pumping from over-excavated sumps may be required to maintain satisfactory working 

conditions.   

6.10.4 The Contractor should make all necessary arrangements to prevent off-site migration of 

contaminated sediment via surface water run-off.  This will necessitate the installation of 

surface water grips, and removal, sealing-off, or diversion of all redundant former site drains 

(and any land drains).  

6.10.5 A Silt Management Plan should be prepared by the Contractor, describing the mitigation 

measures that will be put in place to intercept direct run-off from any disturbed areas, 

stockpiles etc, thereby preventing any potential impact of adjacent land and nearby 

watercourses.  Surface water run-off will probably require treatment (as a minimum to allow 

settlement of fines) prior to consented discharge.   

6.10.6 It is possible that perched waters will be encountered during the remediation earthworks.  

6.11 Backfill of excavations 

6.11.1 Excavations (to remove, relict structures, localised contamination etc) should be backfilled 

as necessary to achieve the desired levels, with suitable materials and compacted in 

accordance with Lithos’ Protocol for the placement of non-engineered fill; copy included 

in Appendix D. 

6.11.2 However, where an excavation conflicts with the footprint of a proposed highway, 

compaction in accordance with the Specification for Highway Works will be required (see 

Section 6.13). 

6.11.3 The site surface should be initially left 1,000mm below proposed finished garden levels to 

allow for placement of the cover.  In areas of highways the ground surface will be left 

approximately 600mm below finished road level.   

6.11.4 The anticipated backfill materials (predominantly made ground) were adequately 

characterised by the site investigation (see Lithos Report 1750/2, dated May 2019).  

Consequently, further testing of backfill materials is not anticipated.   

6.11.5 Nonetheless, excavated arisings will be inspected by the Engineer, and any suspicious 

material or material yielding evidence of significant contamination (based on 

visual\olfactory observations), will be placed in temporary stockpiles from which an 

adequate number of samples will be taken (typically a minimum of 6 samples).  The samples 

will be scheduled for an appropriate suite of contaminants in order to characterise the 

material and decide its fate. 

6.11.6 Any material considered unsuitable for use as backfill will either be treated on-site (see 

Section 6.16), or be exported from site (see Section 6.17). 

6.12 Placement of a piling mat 

6.12.1 Deep made ground (>2m; ave. c. 3m) was encountered in the southwest across an area of 

c. 4,500m2; see Drawing 1750/9. Trench fill foundations could be considered, but piles are 

likely to provide a more economic founding solution for plots built in this area.  

6.12.2 If piling is proposed by Countryside, ground conditions are considered likely to require 

provision of a piling mat (working platform) and further advice should be sought from the 

appointed specialist-piling contractor regarding the proposed plant loadings and resulting 

pressures.  This data, together with a knowledge of the strength and variability of the near-

surface ground conditions is required in order that design of a mat can be undertaken in 

accordance with guidance provided in the 2004 BRE document, “BR 470: Working platforms 

for tracked plant”.   
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6.12.3 The design of working platforms for tracked plant is a geotechnical design process and 

should be carried out by a competent person.  The following parties should have input into 

the design: 

• Permanent works designer, to consider additional uses for platform material as part of 

the overall development 

• Principal contractor, to define any other purposes for which the platform might be used 

• Contractor or subcontractor, to specify requirements for the platform, including 

gradients, ramps and edges. 

6.13 Highways  

6.13.1 The Contractor should consult the adopting authority regarding preparation of the ground 

beneath new highways (as outlined below, or in any proposed alternative specification) in 

advance of the works.  The Contractor should also agree acceptable performance criteria, 

with the Engineer and the adopting authority.   

6.13.2 However, it is considered that the following options would be suitable to enable the 

construction of the highways in Area B. 

6.13.3 Made ground should be excavated from beneath new highway footprints to a maximum 

of depth of 2.0m - from existing ground level or proposed highway formation, whichever is 

the lower.  Highways should then be raised to formation level, either with: 

• Suitable aggregate placed & compacted in accordance with The Highways Agency 

Specification for Highway Works (SHW) Series 600, or 

• Suitable screened & selected site-won material, placed & compacted in accordance 

with SHW Series 600.  Unsuitable materials include any soft or wet materials, 

biodegradables including topsoil, wood, scrap metal, frozen & oversize material. 

6.13.4 Some refinement of the above advice might be possible after highways design (with 

consideration of the proposed formation level cf existing ground level), and via inspection 

(and usually CBR testing) of the proposed formation during site preparatory groundworks. 

6.13.5 Residual made ground in the base of the excavation (i.e. in areas where the thickness of 

made ground exceeds 2m) should be inspected and (where necessary) any soft spots 

removed and replaced with suitable engineered fill. 

6.13.6 The suitability of site-won material for placement as engineered fill should be confirmed by 

field trials and geotechnical laboratory testing, which will yield the following information: 

• Number of passes with the compaction plant (to be used during subsequent 

earthworks) 

• Maximum layer thickness (plant dependent) 

• Acceptance criteria: minimum dry density & moisture content range 

6.13.7 The engineered fill should achieve at least 95% maximum dry density, with air voids 

comprising less than 5%, as determined by 2.5kg laboratory compaction tests. 

6.13.8 Where the made ground is re-engineered in accordance with the above specification, it is 

considered that a CBR value of 5% should be achievable; however, this should be verified 

by field trials. 

6.13.9 The Contractor should ensure that only suitable granular fill is placed within 450mm of estate 

road formation in order to protect cohesive sub-grade materials (including natural cohesive 

soils).  Such fill should be placed in accordance with the Specification for Highway Works. 
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6.13.10 The Contractor will arrange for the necessary compliance testing to be undertaken at 

formation level on road alignments, as required by the adopting authority and Engineer.  As 

a minimum this should comprise plate load tests, carried out to determine the CBR at 

formation level, at approximate 25m intervals.  Test locations should be staggered across 

the width of the highway to ensure the whole highway area is assessed. 

6.14 Boundary issues 

6.14.1 Countryside’s Designer should ensure that proposed levels tie in with the surrounding 

infrastructure, and ground levels of adjacent properties (after allowance for the placement 

of any required soil cover).  A railway cutting is present on the southern boundary with the 

base of the cutting approximately 5m below the level of the site. 

6.14.2 Advice should be sought from the Engineer if mobile contamination or redundant 

drains/utilities are encountered close to the site’s boundaries.   

6.15 Surveying 

6.15.1 Recent clearance of immature trees/shrubs has been carried and stumps (typically 50mm 

to 200mm in diameter were noted in sporadic clusters across the entire area, but especially 

the centre and south of Area A.  

6.15.2 A surveyor should pick-up the location of all stumps (and stump diameters) prior to 

commencement of any remediation earthworks. 

6.15.3 The Contractor should arrange for the following survey work as directed by the Engineer: 

• All setting out necessary to allow the works to proceed 

• Recording of the depth and lateral extent of excavations to remove obstructions, 

contaminated soils etc 

• Recording of the positions of any relict obstructions left in-situ 

• Recording the depth & extent of each excavation panel during turnover of made 

ground, prior to backfilling 

• Recording of natural ground levels, where natural ground encountered during the 

earthworks 

• Recording the final location of potentially combustible soils 

• Recording the locations and volumes of all stockpiles of suitable materials left on site for 

Countryside’s use during the development works 

• As-built survey of the finished surface on completion of the remediation contract 

6.15.4 The Contractor should supply the results of this survey work (disc & hard copy) to the Engineer 

for inclusion in the Verification Report. 

6.16 On-site treatment of contamination 

6.16.1 Given the limited anticipated volume of hydrocarbon-contaminated soils anticipated, 

export to landfill (see Section 6.17) may prove to be the most efficient and economical 

option.  However, treatment on site of hydrocarbon contaminated material might be 

considered by the Contractor. 

6.16.2 It is anticipated that the volume of soil/fill requiring treatment will not exceed 1,000m3, and 

although a relevant Environmental Permit will be required, and the Environment Agency 

need to be notified, it may not be necessary to submit a full Deployment Form to the 

Environment Agency; the Contractor should confirm. 

6.16.3 At all times during on-site treatment, Best Practicable Means must be employed to minimise 

dust, odour and VOC generation, and their migration off site.   
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6.16.4 Excavated soils should be screened, to remove oversize (concrete and brick), and the 

remaining fines hauled to a treatment area. 

6.16.5 Within an impacted mass, contaminant concentrations are likely to vary significantly, and 

segregation of very heavily contaminated material from less contaminated material may 

not be practical.  However, deliberate “overdig” of soil that has not been impacted, for 

mixing with contaminated soil, is not acceptable. 

6.16.6 If ex-situ bioremediation is proposed, the treatment area should be formed on an 

impermeable composite liner (clay with polythene membrane, or HDPE sheeting, or 

concrete hardstand) in an area of site agreed with the Engineer.  A collection trench should 

be constructed along the width of the treatment area to gather any run off.   

6.16.7 Sampling of the windrows/stockpiles should be carried out at a rate of one sample per 

200m3, or a minimum of 6 samples, whichever yields the larger number.   Chemical analysis 

of these samples at weekly intervals will enable determination of the average concentration 

of each contaminant of concern (T0, T1, T2 etc concentrations) in each windrow/stockpile, 

and the production of degradation curves.   

6.16.8 A windrow/stockpile will be deemed to have been successfully treated once two 

consecutive sampling rounds yield US95 concentrations of all the contaminants of concern 

below agreed clean-up criteria.   

6.16.9 As discussed in Section 3, in the absence of a site-specific Quantitative Risk Assessment, it is 

conservatively proposed that Lithos’ generic soil screening values for a residential-with-

gardens end-use (assuming gardens with 1,000mm clean soil cover) be adopted as 

remedial targets for hydrocarbon contamination in soils on this site. Information on the 

derivation and use of these screening values is presented in Appendix C.  

6.16.10 As an alternative to bioremediation, consideration could be given to stabilisation (chemical 

and physical immobilisation of contaminants).  Stabilisation can be achieved by the use of 

specially modified clays. The process incorporates reactive reagents to bind contaminants 

chemically within the supporting clay media.  A feasibility study will be required to confirm 

that a significant reduction in leachate potential (mobility) can be achieved by stabilisation.   

6.16.11 Stabilisation is likely to provide a more appropriate treatment solution if any “heavy” 

(lubricating oil range) hydrocarbon contamination is encountered, since ex-situ 

bioremediation may not feasible. 

6.16.12 Following stabilisation, validation samples should be taken at a minimum rate of 1 composite 

sample per 200m3 of treated soil (with a minimum of 6 samples if the volume treated is less 

than 1,200m3), and results compared against those from the feasibility study to confirm that 

the treatment achieved the required reduction in leachate potential. 

6.16.13 Treated soils should be placed in areas where they will not be subsequently disturbed (eg 

by deep excavations for drainage etc), at a minimum depth of 1.5m below finished ground 

level, where they will be suitably isolated from end-users of the site.  The uppermost 0.6m of 

which will be “clean” cover, but the lowermost 0.9m could be colliery spoil, demo rubble 

etc.   

6.16.14 Retention and re-use of treated material on site must be undertaken in accordance with 

the principles of the CL:AIRE Code of Practice (v2, March 2011); i.e. the treated material 

must be suitable for use. 

6.16.15 Once a decision on how the hydrocarbon contamination will be dealt with has been made 

(i.e. stabilisation/bioremediation or landfill), this should be set out in the Contractor’s Method 

Statement, a copy of which should be kept on site and made available for inspection by 

regulators should they request. 
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6.17 Export to landfill 

6.17.1 Excavation arisings that are unsuitable for retention and re-use on site should be placed in 

temporary stockpiles on hardstand or polythene sheeting and be suitably covered to 

minimise the potential for dust/odour nuisance, and prevent surface water run-off.    

6.17.2 Given the proximity of existing housing, and in order to avoid any potential odour nuisance, 

stockpiles of material should be exported from site as soon as practically possible. 

6.17.3 Any material exported from site to landfill should be hauled by a registered waste carrier in 

accordance with the requirements of the Waste Regulations 2011 and the Landfill (England 

& Wales) Regulations 2002.  

6.17.4 A transfer note should be completed, signed and retained by the parties involved. The 

transfer note should include the volume of waste, the nature of the material and a 

statement of its chemical composition, details of the source and destination sites, and 

details of the haulier.  

6.17.5 In order to protect the general public from dust and vapour emissions, wagons that are to 

be used for the haulage of the contaminated material from the site must be sheeted.  In 

addition, the Contractor must ensure that no fluids seep from the wagons. 

6.17.6 In order to provide the landfill facility with information regarding chemical composition of 

the waste, further analysis of any material that requires removal from site may be required. 

Waste classification 

6.17.7 Characterisation of stockpiled materials generated during the site preparatory works is likely 

to be required if off-site disposal is proposed. 

6.17.8 It should be noted that the classification and assessment of waste soils under the 

Environment Agency’s Technical Guidance WM31, is a complex process.   

6.17.9 It is critical if material is to be exported from site that this is allocated an appropriate waste 

code, following the steps within WM3.  Waste carriers transporting, and sites accepting, this 

material should have a corresponding code within their permits.  It is the responsibility of 

those generating the waste (i.e. the site), to ensure that the waste is handled and disposed 

of appropriately.   

6.17.10 With respect to asbestos, waste soils will be classed hazardous if the soil mass contains more 

than 0.1% asbestos fibres that are free and dispersed.  However, WM3 states that where the 

waste contains identifiable pieces of asbestos (i.e. any particle of a size that can be 

identified as potentially being asbestos by a competent person if examined by the naked 

eye), then the waste is hazardous if the concentration of asbestos in the pieces alone is 

0.1%. If a stockpile of soil contained rare fragments of broken asbestos-cement sheeting, the 

whole stockpile would be classed as hazardous unless all the fragments could be picked-

out (even though the concentration of asbestos in the soil mass might be orders of 

magnitude less than 0.1%). 

6.17.11 Tarmac hardstand is present in Area B adjacent to the roundabout. 

                                                      
1 Technical Guidance WM3 – Guidance on the classification and assessment of waste. Environment Agency 2015 
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6.17.12 This tarmac could be recycled and crushed to yield a 6F3 selected granular material, 

provided the recovered bitumen content is less than 10% (determined in accordance with 

BS598-1:2011).  Crushed tarmac could also be blended with crushed concrete etc to 

generate 6F2 graded material.  6F2 can contain up to 50% recycled tarmac/asphalt 

(provided it does not pose a contamination risk to controlled waters and, if the proportion 

of asphalt is greater than 20%, the recovered bitumen content is less than 2%).   

6.17.13 However, if off-site disposal is anticipated, tarmac assessment is based on the amount of 

coal tar present, this will vary depending on the age of the tarmac.  The assessment is based 

on the amount of benzo(a)pyrene, and has a concertation limit of 50mg/kg. 

6.17.14 Three samples taken during Lithos’ ground investigation yielded results of 0.1mg/kg of 

benzo[a]pyrene. 

6.17.15 Tarmac is likely to fall within waste code 17 03 02: 

• 17 - Construction and Demolition wastes,  

• 03 – bituminous mixtures, coal tar and tarred products 

• 02 – bituminous mixtures other than those mentioned in 17 03 01 

6.17.16 This is a mirror non-hazardous entry.  This code along with this supporting report, in particular 

the laboratory results, should be used to complete a paper trail documenting disposal routes 

for tarmac. 

6.17.17 Contractors exporting waste from the site should review the site investigation data and 

make their own assessment.  Alternatively, Lithos could undertake this assessment once 

exported waste streams have been identified. 

6.18 Placement of soil cover 

6.18.1 Clean inert soil will be placed over the made ground in proposed garden and landscaped 

areas (but not beneath hardstanding).  This cover layer is to comprise 850mm of “clean” 

subsoil and 150mm of topsoil 

6.18.2 Subsoil suitable for use as cover material may be sourced on site, specifically from 

foundation excavations within Area A, subject to the Engineer’s approval.  The Engineer will 

assess accessibility, suitability, the conceptual site model (most notably the creation of new 

pathways by which mobile contaminants could impact controlled waters), and engineering 

implications (for example, increased foundation depth) before allowing any excavation of 

in-situ natural soils for re-use as clean cover 

6.18.3 Any material imported for use as cover should be validated in accordance with Lithos’ 

Protocol for Soil Importation, copied in Appendix B.  This Protocol includes chemical 

assessment criteria which should not be exceeded. 

6.18.4 This work may be undertaken as part of the contract for the preparatory & remediation 

works, in which case imported soils should be stockpiled in a location agreed with the 

Engineer.  Alternatively, the developer may choose to import soil at a later stage in the 

development. 
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6.19 Hazardous gas protection 

6.19.1 Gas monitoring is currently ongoing which is due to be completed in July 2019. A hazardous 

gas risk assessment (GRA) incorporating all the monitoring results and details of gas 

protection measures required will be issued on completion. 

6.19.2 Consequently, this section of the Remediation Strategy will require updating on the 

completion of the GRA. 

6.19.3 The site is in an area where less than 1% to 3% of homes are estimated to be above the 

radon action level. Radon protection is not required, but the Developer might consider 

providing new dwellings with basic measures in light of Public Health England advice. 



APPENDIX A 
DRAWINGS  

  



Reproduced from OS Explorer map 1:25,000 scale by permission of Ordnance Survey on behalf of
The Controller of Her Majesty's Stationery Office.  Crown copyright. All rights reserved. Licence
number 100049696.

The Site

SE 467 043

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS
FOR COMMENT DRAFT

JOB TITLECLIENT DRAWING TITLE

04/04/2019

04/04/2019

1:25,000 A4 1

info@lithos.co.uk

www.lithos.co.uk

Tel 01937 545330

SITE LOCATION
 PLAN

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
W



APPROXIMATE SITE BOUNDARY

REPRODUCED FROM  COUNTRYSIDE
PROPERTIES DRAWING REFERENCE KW03
SK03, DATED 18TH MARCH 2019.

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS

FOR COMMENT

DRAFT

DRAWING TITLE

JOB TITLE

CLIENT

REV. DESCRIPTION DATE

NOTES

12/04/2019

12/04/2019

1:1250 A3 2

info@lithos.co.uk
www.lithos.co.uk

Tel 01937 545330

PROPOSED SITE LAYOUT

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
W



TARMAC HARDSTAND

TREES & HEDGEROWS

GRASS & OVERGROWN AREAS

APPROXIMATE SITE BOUNDARY

Disused railway cutting

Residential

Residential

Warehouses

Allotment gardens

Sports fields

Kingsm
ark W

ay

Beever Street

Soil bund

Footpath

Allotment gardens

Former colliery
spoil heap

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS

FOR COMMENT

DRAFT

DRAWING TITLE

JOB TITLE

CLIENT

REV. DESCRIPTION DATE

NOTES

12/04/2019

12/04/2019

1:1250 A3 3

info@lithos.co.uk

www.lithos.co.uk

Tel 01937 545330

SITE FEATURES

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
W



TARMAC HARDSTAND

TREES & HEDGEROWS

GRASS & OVERGROWN AREAS

APPROXIMATE SITE BOUNDARY

AREA A

AREA B

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS

FOR COMMENT

DRAFT

DRAWING TITLE

JOB TITLE

CLIENT

REV. DESCRIPTION DATE

NOTES

12/04/2019

12/04/2019

1:1250 A3 7

info@lithos.co.uk

www.lithos.co.uk

Tel 01937 545330

SITE AREAS

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw

AutoCAD SHX Text
53.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
54.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
W



X

Granular Made Ground/Colliery
Spoil/Ash & Clinker/Red Shale

Mines Gas

Residual Soils - gravelly
clays/clayey gravels

Ackworth Rock Formation -
Sandstone

Middle Coal Measures -
Undifferentiated sandstones,
siltstones & mudstones

Railway cutting
(adjacent to site)

W

V

Groundwater - Solid

(Secondary A Aquifer)

Y

A

X

Topsoil

Area A
Area B

B

1 2

3

Made Ground
Topsoil

Soil bund

Made Ground
Topsoil

4

4

 c.2m bgl -

- 3m to 4m bgl

- c. 5m bgl

- c. 30m bgl

- 44m bgl

MADE GROUND (INORGANICS,
& ASBESTOS)

1

2

3

4

A

B

V

W

X

Y

DERMAL CONTACT

INGESTION/INHALATION

UPTAKE BY PLANTS

MIGRATION OF GAS GROUNDWATER

VEGETATION

SITE WORKERS

END USERS (RESIDENTS)

RECEPTORSPATHWAYSSOURCES

MINES GAS (HAZARDOUS GAS)

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS

FOR COMMENT

DRAFT

DRAWING TITLE

JOB TITLE

CLIENT

REV. DESCRIPTION DATE

NOTES

14/05/2019

14/05/2019

Not to scale A3 8

info@lithos.co.uk

www.lithos.co.uk

Tel 01937 545330

REVISED CONCEPTUAL SITE MODEL

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw



TRIAL PIT LOCATION

EXISTING TREES

EXPLORATORY HOLE WITH DEEP MADE GROUND (>2.1m)

ANTICIPATED EXTENT OF DEEP MADE GROUND

WINDOW SAMPLE LOCATION

TRIAL PIT LOCATION

EXPLORATORY HOLE WITH SHALLOW MADE GROUND
(1.0m to 2.0m)

APPROXIMATE SITE BOUNDARY

NOTE: Extent of deep made ground approximate only, based
on extrapolation between exploratory holes.  Further deep
made ground may be identified on site.

WINDOW SAMPLE LOCATION

TRIAL PIT LOCATION

EXPLORATORY HOLE WITH NO OR LIMITED MADE
GROUND (<1.0m)

WINDOW SAMPLE LOCATION

WS01

WS02

WS04

WS03

WS05

WS06

WS09

WS07

WS10

WS08

TP02

TP06

TP03

TP04

TP05

TP09
TP10

TP08

TP11

TP13

TP19TP17

TP15

TP14

TP16

TP25

TP18

TP24

TP23

TP20

TP21

TP22

TP01

TP12

TP07

AREA A

AREA B

DRAWING NO.SCALE

DRAWN

CHECKED

SHEET

DATE

DATE

FINAL

REVISION

FOR APPROVAL

STATUS

FOR COMMENT

DRAFT

DRAWING TITLE

JOB TITLE

CLIENT

REV. DESCRIPTION DATE

NOTES

12/04/2019

12/04/2019

1:1250 A3 9

info@lithos.co.uk

www.lithos.co.uk

Tel 01937 545330

MADE GROUND THICKNESSES

COUNTRYSIDE
PROPERTIES

GOLDTHORPE
COLLIERY

JBR

1750/

ASw

AutoCAD SHX Text
53.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
52.0

AutoCAD SHX Text
54.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
50.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
51.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
43.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
44.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
45.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
53.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
49.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
47.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
46.0

AutoCAD SHX Text
48.0

AutoCAD SHX Text
42.0

AutoCAD SHX Text
41.0

AutoCAD SHX Text
40.0

AutoCAD SHX Text
39.0

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
W



No Access

A

B

C

D

E

Survey based on visual inspection of surface growth. JKSL hold no
liability for areas not identified in initial investigation works.

Disclaimer :

Continued monitoring of site is recommended

Countryside Properties

SURVEY ORIENTATED TO MAGNETIC NORTH

Client

Contract

Drawing

Drawing No.

Scales

Drawn

Revision

Date

Checked

Rev Description Date By Chk

Land off Kingsmark Way, Former

Goldthorpe Colliery, Goldthorpe, S63 9GW

2019 Japanese knotweed Inspection

JK19-4847-01

NTS

AD

/

25.03.2019

AD

Possible or Likely extent of rhizome

Area of Japanese Knotweed containing

Area previously treated and displaying
no new growth

some active growth

system associated with original stand

AutoCAD SHX Text
LP

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
MH

AutoCAD SHX Text
MH

AutoCAD SHX Text
TP

AutoCAD SHX Text
CL.55.46

AutoCAD SHX Text
CL.55.56

AutoCAD SHX Text
LP

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
BT

AutoCAD SHX Text
box

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
MH

AutoCAD SHX Text
MH

AutoCAD SHX Text
LP

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
CL.55.52

AutoCAD SHX Text
CL.55.42

AutoCAD SHX Text
HYD

AutoCAD SHX Text
HYD

AutoCAD SHX Text
HYD

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
BT

AutoCAD SHX Text
LP

AutoCAD SHX Text
BT

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
LP

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.53.11

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.52.49

AutoCAD SHX Text
BT

AutoCAD SHX Text
BT

AutoCAD SHX Text
HYD

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
CL.48.60

AutoCAD SHX Text
MH

AutoCAD SHX Text
G

AutoCAD SHX Text
G

AutoCAD SHX Text
BT

AutoCAD SHX Text
CL.46.10

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.46..01

AutoCAD SHX Text
MH

AutoCAD SHX Text
LP

AutoCAD SHX Text
CL.47.96

AutoCAD SHX Text
CL.47.95

AutoCAD SHX Text
MH

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.45.02

AutoCAD SHX Text
MH

AutoCAD SHX Text
BISCUIT.

AutoCAD SHX Text
CONCRETE MANHOLE 

AutoCAD SHX Text
MANHOLE UNABLE TO SURVEY

AutoCAD SHX Text
CL.45.56

AutoCAD SHX Text
MH

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.45.99

AutoCAD SHX Text
CL.48.31

AutoCAD SHX Text
MH

AutoCAD SHX Text
DONCASTER ROAD

AutoCAD SHX Text
DONCASTER ROAD

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Speed Ramp

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Stonewall

AutoCAD SHX Text
Brickwall

AutoCAD SHX Text
sub stn.

AutoCAD SHX Text
Brickwall

AutoCAD SHX Text
Brickwall

AutoCAD SHX Text
Timber Fence

AutoCAD SHX Text
Iron Railing Fence

AutoCAD SHX Text
Iron Railing Fence

AutoCAD SHX Text
Iron Railing Fence

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Timber Post/Wire Fence

AutoCAD SHX Text
Timber Post/Wire Fence

AutoCAD SHX Text
Tree Planting Area

AutoCAD SHX Text
Tree Planting Area

AutoCAD SHX Text
Chainlink Fence

AutoCAD SHX Text
Chainlink Fence

AutoCAD SHX Text
Misc. Fence Types

AutoCAD SHX Text
kerbline

AutoCAD SHX Text
BUND

AutoCAD SHX Text
BUND

AutoCAD SHX Text
Line Of Metal Fence Posts

AutoCAD SHX Text
Misc. Fence Types

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
2.5m Steel Pallisade ence

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
Footpath

AutoCAD SHX Text
2.5m Steel PallisadeFence

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
2.5m Steel PallisadeFence

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
Chainlink Fence

AutoCAD SHX Text
Hawthorne Hedge

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Concrete Area

AutoCAD SHX Text
Concrete Area

AutoCAD SHX Text
1.5m Timber Fence

AutoCAD SHX Text
Hawthorne Hedge

AutoCAD SHX Text
Hawthorne Hedge

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Hawthorne Hedge

AutoCAD SHX Text
2.5m Steel Pallisade Fence

AutoCAD SHX Text
2.5m Steel PallisadeFence

AutoCAD SHX Text
Building

AutoCAD SHX Text
Area Unable To Survey

AutoCAD SHX Text
Line Of Conc. Posts

AutoCAD SHX Text
Line Of Conc. Posts

AutoCAD SHX Text
Line Of Conc. Posts

AutoCAD SHX Text
Line Of Conc. Posts

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Footbridge

AutoCAD SHX Text
Footpath (Concrete)

AutoCAD SHX Text
Footpath (Tarmac)

AutoCAD SHX Text
BUND

AutoCAD SHX Text
BUND

AutoCAD SHX Text
BUND

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
TARMAC  AREA

AutoCAD SHX Text
TARMAC AREA

AutoCAD SHX Text
kerbline

AutoCAD SHX Text
kerbline

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Top Of Bank

AutoCAD SHX Text
Timber Post/Wire Fence

AutoCAD SHX Text
Timber Post/Wire Fence

AutoCAD SHX Text
Timber Post/Wire Fence

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
Bottom Of Bank

AutoCAD SHX Text
GRASSED AREA

AutoCAD SHX Text
GRASSED AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
CONCRETE AREA

AutoCAD SHX Text
No Defined Boundary

AutoCAD SHX Text
GRASSED AREA

AutoCAD SHX Text
GRASSED AREA

AutoCAD SHX Text
CL.47.97

AutoCAD SHX Text
MH

AutoCAD SHX Text
MH

AutoCAD SHX Text
CL.47.73

AutoCAD SHX Text
RECREATIONAL GROUND

AutoCAD SHX Text
N



APPENDIX B 
LITHOS PROTOCOL FOR IMPORTATION & USE OF SOIL COVER (CAPPING)   
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1 INTRODUCTION   

1.1 Isolation of made ground in garden and landscaped areas beneath a cover of “clean” 

subsoil, and topsoil is often recommended on residential developments; most notably when 

the made ground contains inorganic (and non-volatile organic) contaminants at 

concentrations above guidance threshold values.  A cover solution is not appropriate for 

volatile or semi-volatile organic contaminants (fuels, solvents etc); removal or treatment will 

usually be required.   

1.2 The thickness of cover is dependent on the nature and degree of contamination (and 

sometimes the Local Authority whose area the site lies within), but typically between 600mm 

and 1,000mm is required.  Where contamination is more significant a granular hard-dig layer 

or geotextile marker membrane may also be required at the base of the cover. 

1.3 If the made ground is essentially "clean", but contains materials generally considered 

undesirable as near-surface material in garden areas (e.g. oversize materials such as 

construction/demolition rubble) then, in accordance with NHBC Standards Chapter 9.2, a 

300mm thick soil cover should be adequate.  If the made ground is essentially "clean" and 

comprises reworked natural soil, the only cover likely to be required is topsoil. 

1.4 The “clean” soil cover blocks potential linkages between the contaminated made ground 

and future residents.  Soil cover is not required beneath drives, garages or houses. 

1.5 The CML initiative, which came into force on 1st April 2003, requires housebuilders to submit 

to NHBC (or other warranty provider) a validation report confirming the thickness and quality 

(i.e. contaminant-free) of the placed soil cover.  Validation reports should normally be 

prepared by independent geoenvironmental consultants.   

1.6 Failure to submit cover validation reports promptly will delay issue of the cover note by the 

warranty provider, which will subsequently delay the release of mortgage funds and hence 

legal completion; i.e. the financial implications are significant.  Consequently, it is essential 

that cover validation is requested at least 2 weeks prior to the anticipated finalling date. 

1.7 Soil cover is usually placed many weeks after completion of the preparatory/remediation 

works, and issue of the associated Verification Report, typically at a relatively late stage in 

the construction programme. 

1.8 Prior to placement of soil cover, the appointed remediation contractor and/or 

groundworker should ensure that ground levels are low enough to accommodate the 

required cover thickness, taking account of any boundary issues, and without compromising 

the DPC and any sub-floor ventilation. 

1.9 Ideally soil quality should be determined by sampling of the source at least 7 working days 

before importation to the development site.  Samples could be obtained from stockpiles on 

site, which may on occasion comprise surplus natural ground development arisings.  Soil 

samples could be obtained from gardens after placement, but this is not recommended. 

1.10 Clearly, if soil cover is imported and placed before confirmation of its suitability, no 

guarantee can be given that validation work will yield the desired results.  It may therefore 

be necessary to excavate and export the placed soil cover and/or import further "clean" 

soil. 

1.11 Where soils have been tested at source and temporarily stockpiled on site, stockpiles should 

be fenced-off and marked as containing certified topsoil/subsoil.  The soil should be 

inspected prior to placement to confirm that it is the same material as previously tested, and 

that it has not been cross-contaminated with miscellaneous arisings generated during the 

construction works.   
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1.12 Soil thickness can only be checked after placement; this should be done before turfing / 

landscaping, but ideally after scaffolding has been dismantled.    

1.13 Sampling Frequency (to check Soil Quality):  The number of samples tested will be 

dependent on the nature of the source, and the quantity of material to be imported.  

However, in accordance with current YALPAG (Yorkshire & Lincolnshire Pollution Advisory 

Group) guidance1, the testing frequency should be as follows: 

Nature of source 
Number of samples (from any single source material) 

Up to 1,000m3 Per additional 1,000m3 

Greenfield At least 3, with at least 1 sample per 250m3 2 

Brownfield At least 6, with at least 1 sample per 100m3 2 

Crushed product At least 3, with at least 1 sample per 500m3 2 

1.14 On a typical development with gardens comprising a total area of 100m2 (front and rear), 

and a soil cover thickness of 600mm including 100mm topsoil, for a brownfield source this 

testing frequency equates to approximately one topsoil sample per ten plots and one 

subsoil sample per two plots.  Given the requirement to test a minimum number of samples 

from any one source, the testing frequency effectively increases for sites with only a small 

number of plots. 

1.15 Inspection Frequency (to check Soil Thickness):  The number of inspection pits excavated 

to check cover thickness (and collect samples, if testing at source has not been 

undertaken), should be dependent on the number of plots associated with the given 

development.  The following frequencies are recommended: 

No. plots within 

development 
Frequency of inspection pits Remarks 

1 to 5 1 pit per plot e.g. for 3 plots, dig 3 inspection pits 

6 to 20 1 pit per 2 plots e.g. for 9 plots, dig 5 inspection pits 

21 to 30 1 pit per 3 plots e.g. for 23 plots, dig 8 inspection pits 

≥ 30 1 pit per 4 plots e.g. for 39 plots, dig 10 inspection pits 

1.16 Photographs should be taken of each inspection pit to show: 

• The thickness of cover material present 

• The presence of any geotextile marker or granular hard-dig layer (if required) 

• The position of each inspection pit in relation to the plot 

1.17 Soil Material Suitability:  Inspection pits should be excavated through the entire thickness of 

any proposed in-situ source material, or cover material (if inspection is post-placement).  

Stockpiles should be assessed from both the surface and by digging into the “core”, to 

ensure the material is reasonably homogenous. 

                                                      
1   Verification Requirements for Cover Systems: Technical Guidance for Developers, Landowners & Consultants; Version 3.4, November 2017. 
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1.18 The soil material should comply with the following requirements: 

• Be clean and free of foreign debris, building waste materials, glass sharps, and 

contaminants 

• Topsoil should not have a gravel content of greater than 30% by dry weight and should 

generally have a maximum stone size of 50mm in any one direction 

• Subsoil should generally have a maximum stone size of 150mm in any one direction 

• Not have been sourced from an area within 7m laterally, or 3m vertically, of Japanese 

Knotweed plants, and not contain any Japanese Knotweed fragments (rhizomes, 

leaves, stems etc) 

1.19 Laboratory Analysis:  Whether samples are taken at source, from stockpiles on site, or from 

gardens after placement, they should be forwarded to an analytical laboratory for testing 

in accordance with one of the Schedules detailed in Table 1. 

1.20 Imported topsoil should be subject to such testing, unless it is being sourced from a reputable 

commercial supplier able to provide robust certification (certificate date less than 2 months 

prior to import date).  In addition, some analysis in accordance with BS3882 may 

occasionally be appropriate. 

Table 1 – Test schedule 

Source Test schedule 

Greenfield & 

Manufactured topsoil 

pH, total metals (Cu, Ni, Zn, Cr III, Cr VI, As, Hg, Se, Cd & Pb), water soluble boron. 

TOC & speciated PAH 

Asbestos ID 

Brownfield & 

Soil transfer stations 

pH, total metals (Cu, Ni, Zn, Cr III, Cr VI, As, Hg, Se, Cd & Pb), water soluble boron. 

TOC, Speciated PAH & banded TPH* 

Asbestos ID 

Crushed product 

pH, total metals (Cu, Ni, Zn, Cr III, Cr VI, As, Hg, Se, Cd & Pb), water soluble boron. 

TOC & Speciated PAH 

Asbestos ID 

Note: The schedules detailed above have been prepared in accordance with the Secondary Model Procedures.  

This document states that analysis should be relevant to potential sources and not merely a set list of parameters 

applied to each site. 

* The YALPAG guidance recommends speciated TPH (TPH CWG) analysis for brownfield sources, but this should not 

be necessary unless the banded TPH analysis fails the assessment criteria detailed in Table 2 below. 

Where crushed product is used at least 600mm below finished garden level, only asbestos analysis will be required. 

1.21 Additional determinands may be scheduled dependent on the history of the source site, 

although if this is considered necessary it may suggest the material is unlikely to be suitable 

for use as clean cover in gardens. 
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1.22 Chemical assessment (Tier 1) criteria for imported soils are provided in Table 2, these reflect 

exposure and toxicological amendments proposed within the C4SL report.  Where no 

revised toxicological value has been published the former CLEA value has been adopted. 

Table 2 - Chemical assessment criteria for imported soils 

Contaminant Source 

Tier 1 

assessment 

criteria (mg/kg) 

Comments/notes 

pH CLEA   

As C4SL 37  

Cd C4SL 26  

Cr (III) C4SL 3,000  

Cr (VI) C4SL 21  

Pb C4SL 200  

Ni C4SL 127 Assessment of human health risk only. 

Se C4SL 434  

Hg C4SL 199 

Assumes mercury present as an inorganic compound (cf 

elemental metal or within organic compound).   

See Science Report SC050021/Mercury SGV. 

B Lithos 5 

Based on phytotoxic risks as plants are the more sensitive 

receptor (Cu is pH dependent). 
Cu DoE 80 to 200 

Zn DoE 200 

Benzo(a)pyrene C4SL 5  

Naphthalene C4SL 12  

GRO C4SL 45 

Conservative value based on value for aromatic fraction 

C7 to C8 range, but assuming indoor inhalation pathway 

still relevant (it shouldn’t be). 

DRO C4SL 219 

Conservative value based on value for aliphatic fraction 

C10 to C12 range, but assuming indoor inhalation 

pathway still relevant (it shouldn’t be). 

LRO C4SL 1,000 

Calculated value above hazardous waste screen in 

WM3, there 1,000mg/kg adopted.  This may be reviewed 

on a site specific basis depending on the source and 

nature of transfer. 

2 VALIDATION REPORTS 

2.1 The analytical testing will usually be undertaken on a 3 or 5-day turnaround and the 

Client/Contractor will be notified of the soil’s suitability (or otherwise) immediately after 

receipt of the results.  

2.2 Interim plot validation certificates should be issued to warranty providers on a plot by plot 

(or block by block) basis as development proceeds.  Once the full development has been 

completed these should be pulled together into a final verification report, for submission to 

the Local Authority to satisfy planning conditions. 
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Soil screening values used by Lithos 

In March 2002 DEFRA and the Environment Agency published a series of technical papers (R&D Publications CLR 7, 8, 9 and 10) outlining the UK 

approach to the assessment of risk to human health from land contamination.  In 2008 CLR 7, 9 and 10 and all corresponding SGV and Tox 

reports were withdrawn and superseded by new guidance including: 

• Guidance on Comparing Soil Contamination Data with a Critical Concentration - CL:AIRE and CIEH, May 2008 

• Evaluation of models for predicting plant uptake of chemicals from soil - Science Report – SC050021/SR 

• Human health toxicological assessment of contaminants in soil - Science Report: SC050021/SR2 

• Updated technical background to the CLEA model - Science Report: SC050021/SR3 

• CLEA Software Handbook (Version 1.071), Science report: SC050021/SR4 

• Compilation of data for priority organic pollutants for derivation of Soil Guideline Values - Science Report: SC050021/SR7 

The approach set out in these documents represents current scientific knowledge and thinking; and includes the Contaminated Land Exposure 

Model (CLEAv1.06).  The Environment Agency are in the process of using this updated approach to regenerate a selection of Soil Guideline 

Values (SGVs). 

CLEA SGVs were derived for standard land use scenarios predominantly in the context of Part IIA, using a conceptual site model (CSM) defined 

in SR3.  Lithos have incorporated amendments to the CSM used to derive SGVs, that more accurately reflect redevelopment within the planning 

regime; consequently, Lithos have not adopted any published SGV as a screening value.  

The CLEA conceptual site model assumes a source located in a sandy loam, with 6% soil organic matter (SOM) - equivalent to 3.5% total organic 

carbon (TOC).  However, where the average TOC value for a particular soil type is significantly lower than the 3.5%, evaluation of Lithos Screening 

Values should be undertaken and a site specific risk assessment will usually be required.  Other CLEA default characteristics adopted by Lithos 

are: 

Sandy Loam characteristics (source) Default values adopted 

Total porosity (fraction) 0.53 

Water filled porosity (fraction) 0.33 

Air filled porosity (fraction) 0.2 

Lithos have derived Screening Values for four different CSMs (scenarios); these are:  

A - Residential with gardens, but no cover (or only up to 300mm) 

B - Residential with gardens and 600mm ‘clean’ cover 

C - Residential apartments with landscaping (i.e. no home grown produce) 

D - Commercial/industrial with landscaping 

E – Importation of soil cover 

The exposure pathways considered for each scenario are detailed in the table below.   

Scenario Land use Pathways Justification 

A 

Residential with garden, 

but no cover (or only up 

to 300mm) 

• Direct ingestion of soil 

• Dermal contact 

• Consumption of vegetables & soil attached to vegetables 

• Inhalation of indoor vapours and dust 

• Inhalation of outdoor vapours and dust 

Minimal cover – insufficient to break any pathways 

therefore all exposure pathways are relevant. 

B 
Residential with garden 

minimum 600mm cover 

• Inhalation of indoor vapours 

• Inhalation of outdoor vapours 

The 600mm cover removes the risk from all 

pathways other than inhalation.  

C 

Residential apartments 

with landscaped areas 

and minimum 300mm 

cover 

• Direct ingestion of soil 

• Dermal contact 

• Inhalation of indoor vapours and dust 

• Inhalation of outdoor vapours and dust 

All pathways applicable due to possible exposure 

from landscaped areas.  However consumption of 

home grown produce not included as unlikely to be 

grown in landscaped areas.  Where vegetables are 

to be grown site specific QRA may be required. 

D 

Commercial/ industrial 

with landscaped areas 

no cover 

• Direct ingestion of soil 

• Dermal contact 

• Inhalation of indoor vapours and dust 

• Inhalation of outdoor vapours and dust 

All pathways applicable due to possible exposure 

from landscaped areas.   Assumed the commercial 

development consists of offices to provide a 

conservative assessment.  

E 

Importation of soil for 

cover in garden and 

landscaped areas 

• Direct ingestion of soil 

• Dermal contact 

• Consumption of vegetables & soil attached to vegetables 

• Inhalation of outdoor vapours and dust 

Material used as cover to break existing pathways 

therefore all direct and indirect pathways relevant; 

however cover is not placed below plots therefore 

indoor inhalation is not relevant. 

Lithos have assumed the source of contamination is directly below the building foundations; i.e. a depth to source of 0.15m as opposed to the 

CLEA default of 0.65m.  This assumption provides for a more conservative approach than the UK default.  This adjustment has been included to 

account for sites where made ground is re-engineered to enable new buildings to be established on raft foundations.  In such situations 

contamination may lie directly beneath the foundation.  

The Soil Screening Values referred to in this document are not intended to be used when considering potential risks associated with: 

• Existing land uses in the context of Part IIA of the Environment Protection Act 1990;  

• End uses such as allotments, sports fields, children’s playgrounds, care homes, hospitals etc; and   

• Controlled waters 

In December 2013 Defra published the results of research project SP1010 – Development of Category 4 Screening Levels (C4SLs) for Assessment 

of Land Affected by Contamination.   The objective of this project was provide technical guidance in support of Defra’s revised Statutory 

Guidance for Part 2A of the Environmental Protection Act 1990 (Part 2A).  The revised Statutory Guidance, published in April 2012, introduced a 

new four-category system for classifying land under Part 2A where Category 1 includes land where the level of risk is clearly unacceptable, and 

Category 4 includes land where the level of risk posed is acceptably low. Project SP1010 aimed to deliver:  

• A methodology for deriving C4SLs for four generic land-uses comprising residential, commercial, allotments and public open space; and  

• Demonstration of the methodology, via derivation of C4SLs for 6 substances – arsenic, cadmium, chromium IV, lead, benzene & 

benzo(a)pyrene.  
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The methodology for deriving both the previous Soil Guideline Values and the new Category 4 Screening Levels is based on the Environment 

Agency’s Contaminated Land Exposure Assessment (CLEA) methodology.  Development of C4SLs has been achieved by modifying the 

toxicological and\or exposure parameters used within CLEA (while maintaining current exposure parameters). 

The Part 2A Statutory Guidance was developed on the basis that C4SLs could be used under the planning regime.  However, policy responsibility 

for the National Planning Policy Framework falls to the Department for Communities and Local Government.  Defra anticipate that, where they 

exist, C4SLs will be used as generic screening criteria, and Lithos consider C4SLs to be suitable for use as Tier 1 Screening Values.  Lithos have 

discussed this matter with both NHBC and YAHPAC (collection of Yorkshire & Humberside local authorities) and received confirmation that they 

are satisfied with this approach.  

With respect to inorganic determinands, Lithos derived Tier 1 values for the five Scenarios A to E are presented below: 

Inorganic 

contaminant 

Tier 1 assessment criteria (mg/kg) for Scenarios A to E 

Comments/notes 
SGV* C4SL* A B C D E 

As 32 37 37 

Use (A) in SI Report for 

initial “screen” 

 

If >5 x A, then consider 

increase of cover to 

1,000mm 

40 640 37 C4SL adopted 

Cd 10 26 26 149 410 26 C4SL adopted 

Cr   3,000 3,000 30,000 3,000 Assumes Cr is CrIII   

Pb 450 200 200 310 2,330 200 C4SL adopted 

Ni 130  127 127 1,700 127 Assessment of health risk only 

Se 350  350 595 13,000 434  

Hg 170  169 238 3,640 199 Assumes in an inorganic compound 

B   5 5 5 5 

Based on phytotoxic risks as plants are the more 

sensitive receptor (Cu is pH dependant) 
Cu   80-200 80-200 80-200 80-200 

Zn   200 200 200 200 

With respect to organic determinands, Lithos derived Tier 1 values for the five Scenarios A to E are presented below: 

Organic contaminant 

(all sourced via CLEA) 

Tier 1 assessment criteria (mg/kg) for Scenarios A to E 

Comments/notes 
SGV* C4SL* A B C D E 

Benzene 0.33 0.87 0.9 0.9 3.3 98 N/A C4SL adopted 

Toluene 610  600 3,000 2,700 5,000 N/A 

Calculated value over 10,000 
Ethyl Benzene 350  350 932 843 5,000 N/A 

Xylenes 240  246 327 321 5,000 N/A 

Phenol 420  412 2,400 519 5,000 N/A 

PCBs   2 8 2 38 N/A Based on toxicity of EC7 

Benzo(a)pyrene  5 5 25 5.3 76 5 
C4SL adopted.  Where source is not a coal 

tar 

Naphthalene   8 9 9 1,000 12  

Gasoline Range Organics   30 34 34 5,000 45 

See 3-step assessment of TPH below Diesel Range Organics   151 156 154 5,000 219 

Lubricating Range Org   1,000 5,000 2,000 5,000 1,000 

*  For a residential end use 

The significance of PAHs can be determined by considering indicator compounds. In most cases benzo(a)pyrene (BaP) is adopted as an 

indicator due to the amount of toxicological data available and has been used by various authoritative bodies to assess the carcinogenic risk 

of PAHs in food.  A surrogate marker approach can be used to estimate the toxicity of a mixture of PAHs in soil using toxicity data for individual 

indicator compounds within that mixture. Exposure to the surrogate marker is assumed to represent exposure to all PAHs in that matrix.  The 

surrogate marker approach relies on a number of assumptions:  

• Surrogate marker (bap) must be present in all soil samples  

• Profile of the different PAH relative to bap should be similar in all samples  

• PAH profile in the soil samples should be similar to that used in the pivotal toxicity study1 

To assess the PAH profile in a soil sample, the ratio of the seven genotoxic PAHs (benz[a]anthracene, benzo[b]fluoranthene, 

benzo[k]fluoranthene, benzo[g,h,i]perylene, chrysene, dibenz[a,h]anthracene and indeno[1,2,3-c,d]pyrene), relative to BaP, should be 

calculated. The ratio relative to BaP should lie within an order of magnitude above and below the mean ratio to BaP. 

Naphthalene should also be considered separately against its generic screen.  Whilst classed as a PAH, naphthalene is more volatile and mobile 

in the environment than most other PAHs.  As such the significance of naphthalene cannot be considered within the surrogate marker approach. 

Similarly, TPH cannot be assessed as a single “total” value, and reference has been made to the Environment Agency’s document P5-080/TR3, 

“The UK approach for evaluating human health risks from petroleum hydrocarbons in soils”.  This document supports the assumptions and 

recommendations made by the US Total Petroleum Hydrocarbons Criteria Working Group (TPHCWG).  The TPHCWG have broken down “TPH” 

into representative constituent fractions or “EC Bandings”.  The TPHCWG have derived a series of physiochemical and toxicological parameters 

for each of the bandings.   

  

                                                                            
1 SP1010 Appendix E, Provisional C4Sls for benzo(a)pyrene as a surrogate marker for PAHs, CL:AIRE 2013 
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The significance of speciated TPH results can be assessed by following the 3 steps outlined in the tables below.   

Step Result Action 

1. Consider indicator compounds:  Are BTEX, naphthalene, benzo(a)pyrene above their respective 

Tier 1 values? 

Yes Remediation or dQRA required 

No Proceed to Step 2                                                  

2. Consider individual TPH fractions: are they above respective screening values? 
Yes Remediation or dQRA required 

No Proceed to Step 3 

3. Assess Cumulative effects:  Is the calculated Hazard Index for each source >1 
Yes Remediation or dQRA required 

No TPH compounds pose no significant risk 

Step 1 - Assessing indicator compounds 

TPH fraction 

Indicator 

compound 

End use specific screening value (mg/kg) 

A: Residential no cover B: Residential with 600mm cover C: Residential no gardens D: Commercial\ industrial 

Benzene 0.9 0.9 3.3 98 

Toluene 600 3,000 2,700 5,000 

Ethyl Benzene 350 932 843 5,000 

Xylenes 246 327 321 5,000 

Naphthalene 8 9 9 1,000 

Benzo(a)pyrene 5 25 5.3 76 

Step 2 - Assessing individual TPH fractions  

TPH fraction 

End use specific screening value (mg/kg) 

A: Residential no cover 
B: Residential with 600mm 

cover 

C: Residential with no 

gardens 
D: Commercial/ industrial 

Aliphatic 5-6 GRO 41 41 42 

5,000^ per fraction 

Aliphatic 6-8 GRO 125 125 125 

Aliphatic 8-10 GRO 31 31 32 

Aliphatic 10-12 DRO 151 156 154 

Aliphatic 12-16 DRO 500^ 500^ 500^ 

Aliphatic 16-21 DRO 1,000^ 5,000# 1,000^ 

Aliphatic 21-35 LRO 1,000^ 5,000# 1,000^ 

Aromatic 5-7 GRO 100 123 122 

Aromatic 7-8 GRO 30 34 34 

Aromatic 8-10 GRO 47 50 50 

Aromatic 10-12 DRO 215 287 266 

Aromatic 12-16 DRO 689 1,000* 1,000* 

Aromatic 16-21 DRO 1,000^ 5,000# 1,000^ 

Aromatic 21-35 LRO 1,000^ 5,000# 1,000^ 

* Calculated Screening Value exceeded soil saturation limit and could indicate free product, therefore calculated soil saturation limit adopted as a target 

^ Calculated Screening Value close to soil saturation limit, screening value selected by Lithos considering visual and olfactory impacts. 

# Five times the screening value for Scenario A.  

Step 3 - Assessing Cumulative Effects 

  
Other screening values used by Lithos  

Tier 1 risk assessment of hazardous gas is undertaken through reference to the following documents (and further information is presented in 

Generic Note No. 5 – Hazardous Gas): 

• Approved Document C, Building Regulations 2000 

• Boyle & Witherington (2007) – Guidance on evaluation on development proposals on sites where methane and carbon dioxide are present, 

incorporating “traffic lights”.  Report Ref. 10627-R01-(02), for NHBC 

• CIRIA C665 (2007) – Assessing risks posed by hazardous ground gases to buildings 

• BS 8485:2015 – Code of Practice for the characterisation & remediation from ground gas in affected developments 

With respect to the assessment of potential phytotoxic effects of contaminants, Lithos refer to “The Soil Code” (MAFF, 1998) for copper and zinc.  

The CLEA SGV is adopted for nickel due to its human health effects. 

The potential risk to building materials is considered through reference to relevant BRE Digests, with particular emphasis on BRE Special Digest 1, 

‘Concrete in aggressive ground’, 2005. 

With respect to the interpretation of the calorific values, at present there are no accepted methods to assess whether a sample is combustible 

and under what circumstances it might smoulder.  Some guidance is given in ICRCL Note 61/84 “Notes on the fire hazards of contaminated 

land” which states that: “In general … it seems likely that materials whose CV’s exceed 10MJ/kg are almost certainly combustible, while those 

with values below 2MJ/kg are unlikely to burn”. 
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Tier 1 groundwater risk assessments are undertaken by comparing leachate or groundwater concentrations with the appropriate water quality 

standard.  Tier 1 Screening Values have been discussed with the Environment Agency, and typically those in bold below are adopted. 

Analyte 

Source of Tier 1 Screening Value (g/l) 

Surface water (Abstraction for 

Drinking) 1996 
Water Supply Regulations 2000 Water Framework Directive EA Advice 

Arsenic 50 10 50  

Selenium 10 10   

Cadmium 5 5 1.5  

Chromium 50 50 32  

Copper 50 2,000 28  

Lead 50 10 7.2  

Nickel  20 20  

Zinc 3,000  125  

Boron  1,000   

Mercury 1 1 0.07  

Petroleum Hydrocarbons     10 

1,1,1-Trichloroethane   100  

1,1 Dichloroethane    100 

1,2-Dichloroethane  3 10  

1,1-Dichloroethene    100 

Benzene  1 10  

Ethylbenzene    10 

Tetrachloroethene   10 10  

Toluene    50  

Trichloroethene   10 10  

Vinyl Chloride   0.5   

Trichloromethane   2.5  

Xylenes   30  

Chloroethane    100 

Waste classification & WAC 

In the context of waste soils generated by remediation and\or groundworks activities on brownfield sites, the following definitions (from the 

Landfill Regulations 2002) apply: 

• Inert (e.g. uncontaminated ‘natural’ soil, bricks, concrete, tiles & ceramics) 

• Non-Hazardous (e.g. soil excavated from a contaminated site which contains dangerous substances, but at concentrations below 

prescribed thresholds) 

• Hazardous (e.g. soil excavated from a contaminated site which contains dangerous substances at concentrations above prescribed 

thresholds) 

Dangerous substances include compounds containing a variety of determinants commonly found in contaminated soils on brownfield sites, for 

example arsenic, lead, chromium, benzene etc. 

Landfill operators require Waste Acceptance Criteria (WAC) laboratory data, if soil waste is classified as hazardous, and such waste must have 

been subjected to pre-treatment.  However, subject to WAC testing it may be possible to classify it as stable, non-reactive hazardous waste, 

which can be placed within a dedicated cell within the non-hazardous landfill. 

Lithos typically only include WAC analysis in site investigation proposals and reports, if significant off-site disposal (of soil classified as hazardous 

waste) is anticipated, for example where redevelopment proposals include basement construction etc.  If off-site disposal of soils classified as 

hazardous waste during redevelopment is anticipated, then WAC analysis should be scheduled at an early stage in the remediation 

programme.  However, organic compounds (BTEX, TPH, PAH etc) are the most common contaminants that result in soils being classed as 

hazardous, and these contaminants can often be dealt with by alternative technologies (eg by bioremediation or stabilisation) and 

consequently retention on site is often possible. 

It should be noted that non-hazardous soil waste can go to a non-hazardous landfill facility; no further testing (eg WAC) is required.   
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1 INTRODUCTION 

1.1 This protocol is aimed at providing general guidance to contractors in the placement of 

general earthworks fill materials in areas of a site that do not require high quality, 

controlled engineering eg Public Open Space.  No guarantee can be made as to the 

degree of settlement that may occur in such fill masses; however, the protocol should 

mitigate significant differential settlements.  

1.2 General fill will be either inert soil or contaminated soil that is deemed chemically suitable 

for reuse in certain specific site areas or beneath a specified ‘clean’ soil cover layer. All 

soft and compressible soils or existing fill shall, if comprising unsuitable fill be removed from 

site.  Suitable fill materials may be compacted on site.  

1.3 Unsuitable fill shall comprise: 

 Cohesive soils having a liquid limit in excess of 90% or Plasticity Index in excess of 65% 

 Chalk having a fine fraction (<400m) in excess of 10% at the borrow pit 

 Any material containing topsoil, wood, peat or lignite 

 Any material containing biodegradables 

 Any material containing scrap metal 

 Frozen or waterlogged substances 

 Material defined as unsuitable by the Engineer because of its type or level of 

contamination 

 Material which, by virtue of its particle size or shape, cannot be properly and 

effectively compacted (eg oversize material, gravels which are tabular and some 

slate wastes) 

 Expansive steel slag 

 Non-inert or contaminated material 

 Putresible waste 

 Materials containing minerals hostile to the built environment such as pyritic shales, 

gypsiferous clays, burnt colliery discard, pulverised fuel ash, spent oil shale or 

incinerator waste 

1.4 The base of the area to be filled shall be proof rolled with a dead weight roller and all soft 

materials removed and replaced with compacted fill.  Where unsuitable material has 

been excavated, the underlying ground shall be compacted to the same specification as 

adopted for subsequent compaction works.  

1.5 Fill shall be placed and compacted in near-horizontal layers of maximum 200mm 

thicknesses and be brought up at a uniform rate so that all parts of the site or particular 

sections of the site reach finished (formation) level at the same time.  Each layer will be 

subjected to nominal compaction, comprising at least two passes with a towed vibratory 

roller of at least 2,900 kg per metre width (or equivalent).  If the compacted fill 

demonstrates excessive rutting, excessive roller ‘bow-waving’ or other soft behaviour then 

it shall be deemed unsuitable. 

1.6 Cobbles, boulders, rock or waste fragments, the largest dimension of which is greater than 

two-thirds of the compacted layer thickness (or greater than 250mm in any dimension), 

shall not be incorporated into the fill.  

1.7 When compacting fill in the vicinity of existing trenches, excavations, retaining walls or 

other structures all work shall be performed in such a way as to ensure that their existing 

stability is not impaired; this will require careful selection of both compaction plant and 

compaction method.   
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1.8 When placing fill against structures the Contractor must only use only the following types of 

compaction plant for fill within 2m of a structure: 

 Vibratory roller, mass per metre width of roll not exceeding 1300 kg and total mass not 

exceeding 1000 kg 

 Vibrating plate compactor, mass not exceeding 1000 kg 

 Vibro-tamper, mass not exceeding 75 kg 

1.9 If weather conditions are such that the fill is adversely affected, the Contractor shall cease 

work until such time as the fill can be placed and compacted to meet the protocol 

requirements. No fill shall be placed and left uncompacted at the end of the working day.  

Compacted fill shall be graded to falls to ensure free run-off of rainwater without ponding. 

1.10 Drainage grips or trenches shall be excavated, as necessary, uphill of the area to be filled 

to prevent the area becoming flooded.  Drainage shall be affected without causing 

siltation or erosion and water shall be disposed of.  The area to be filled shall be graded to 

falls, and sump pumping or other suitable dewatering facilities shall be provided as 

necessary by the Contractor to keep the base of the excavation dry at all times. 




